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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

DANIELSON CONSTRUCTION, INC.

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

EUREKA, CA 95502

MCKINLEYVILLE, CA 95517

(707)825-6565

 

 

 

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

STEEN, NATHANIEL

KING, ROBERT

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)498-2122

(707)498-5107

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $2,535,000

 $8,385,000

Bid + CCOs

 $9,749,833

 $3,569,408

 $255,195

 $0

 $0

 $7,944,640

Comp To  date

 $362,135

 $0

 $0

 $0

 $0

 $112,286

This Month

02/16/16

11/13/17

07/27/16

11/15/17

05/28/18

02/03/17

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

08/30/18

04/15/17

Approved

12/30/18

01/30/19

12/22/16

12/07/18

11/01/18

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 81%

 51%

 100%

 0%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

P.O. BOX 3598

1225 CENTRAL AVE #11

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

5354 TOOBY ROAD

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-96-6.2/6.6

01-HUM-96-12.3/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-27.7/63.1

Fed Aid

HB1

HA21

20.20

201130

HM1

20.10

201130

HM

Pgm Code

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

Description 

CURVE IMPROVEMENT

CLEAN & PAINT BRIDGES

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

MERCER FRASER COMPANY

F.D. THOMAS, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

EUREKA  CA 95501

CENTRAL POINT  OR 97502

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

TEMPE  AZ 85282

(707)443-6371

(541)664-3010

 

(209)522-2277

(530)627-3484

(602)437-1711

STEEN, NATHANIEL

GORONA, MARK

QUINTRELL, HEIDI

STEEN, NATHANIEL

QUINTRELL, HEIDI

KING, ROBERT

Resident
Engineer

(707)498-2122

(707)496-4359

(707)496-4358

(707)498-2122

(707)496-4358

(707)498-5107

 $2,656,984

 $1,267,406

 $1,985,000

 $1,206,892

 $265,415

 $6,009,994

Bid + CCOs

 $2,637,153

 $1,235,318

 $1,265,842

 $528,253

 $225,657

 $2,162,634

Comp To  date

 $0

 $0

 $0

 $528,253

 $0

 $442,713

This Month

04/27/16

08/18/17

03/28/17

04/30/18

07/20/16

05/10/18

Awarded

05/18/16

09/07/17

05/12/17

05/23/18

10/18/16

05/30/18

Approved

08/16/18

08/25/18

07/12/18

10/01/18

06/19/18

12/04/18

Est Comp

 100%

 86%

 100%

 24%

 0%

 55%

%Time

 100%

 97%

 64%

 44%

 85%

 36%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

01-0A9904

01-0E1004

01-0H1904

01-0G6904

01-0G4704

01-0G3604

Contract 

HSST-P   -(   )P

ACST-X023-(037)E

  

ACST-P096-(055)E

  

  

6058-  E -()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

217 BATEMAN DR.

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

1310 W. 23RD STREET

5065 BOYD ROAD, STE.

G

5065 BOYD RD. SUITE G

P.O. BOX 760

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE. E

ARCATA, CA 95521

ARCATA, CA 95519

WILLOW CREEK, CA 95573

ARCATA, CA 95521

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

Accepted

09/04/18

09/04/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

Fed Aid

HM1

20.20

201130

20.20

201130

HM1

HM

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

OVERLAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

Contractor

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA, CA 95503

EUREKA  CA 95502

SACRAMENTO  CA 95834

(707)825-6565

 

(707)443-6371

 

(707)443-6371

(916)283-9950

KING, ROBERT

GORONA, MARK

RODRIGUEZ, JOAQUIN

GORONA, MARK

KING, ROBERT

RASHID, AMAL

Resident
Engineer

(707)498-5107

(707)825-4887

(707)725-1020

(707)496-4359

(707)498-5107

(707)496-4363

 $2,053,899

 $13,416,400

 $5,338,509

 $4,985,000

 $11,442,943

 $1,908,391

Bid + CCOs

 $0

 $10,338,850

 $0

 $4,148,378

 $4,688,673

 $1,765,038

Comp To  date

 $0

 $145,395

 $0

 $1,481

 $2,611,334

 $0

This Month

11/09/17

06/23/17

06/07/18

01/26/17

02/22/18

03/06/18

Awarded

12/18/17

08/21/17

07/09/18

03/21/17

04/16/18

03/29/18

Approved

10/09/18

09/30/18

11/02/18

10/30/18

11/07/18

08/21/18

Est Comp

 0%

 0%

 0%

 0%

 66%

 96%

%Time

 0%

 77%

 0%

 83%

 40%

 92%

% Work 

 

 

 

 

 

COMPLETED

Message

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0G3504

Contract 

  

  

ACNH-Q101-(335)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

61050 HIGHWAY 101

PO BOX 1006

830 HILMA DRIVE

PO BOX 1006

4600 NORTHGATE BLVD SUITE 100

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5601 SOUTH BROADWAY

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

COLFAX, CA 95713

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

09/07/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-773.0/0

01-HUM-101-/89.1

01-HUM-101-/13

Fed Aid

HA23

HA23

20.10

201130

20.80 122

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

IN EUREKA AT  THE EUREKA  DISTRICT

OFFICE  DIR'S EMERGENCY L.S.

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

Description 

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

FENCE AND SECURITY IMPROVEMENTS

MICROSURFACING

REPAIR SINKHOLE AND DRAINAGE

Type Of Work

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

HUMBOLDT FENCE COMPANY DBA CR

FENCE COMPANY INC

AMERICAN PAVEMENT SYSTEMS, INC

MENDOCINO CONSTRUCTION SERVICE

Contractor

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

FORTUNA, CA 95540

MODESTO, CA 95354

WILLITS, CA  95490

(707)443-6371

(541)267-7689

(541)469-5341

 

(209)522-2277

 

GORONA, MARK

GORONA, MARK

MALMBERG, CLAYTON

MCGEE, JAMES

GORONA, MARK

RODRIGUEZ, SHERI

Resident
Engineer

(707)496-4359

(707)496-4659

(707)496-5581

(707)441-3921

(707)496-4359

(707)498-5252

 $1,001,656

 $4,685,046

 $3,451,187

 $313,880

 $636,988

 $4,135,000

Bid + CCOs

 $494,840

 $4,591,811

 $2,875,400

 $313,880

 $636,988

 $1,871,782

Comp To  date

 $160,790

 $0

 $0

 $0

 $0

 $0

This Month

10/11/17

12/21/16

02/22/18

03/21/18

08/31/16

03/17/17

Awarded

11/28/17

01/30/17

03/19/18

08/09/18

02/14/17

04/20/17

Approved

09/27/18

08/31/18

08/20/18

06/19/18

10/12/16

08/30/18

Est Comp

 89%

 94%

 100%

 100%

 100%

 0%

%Time

 49%

 95%

 100%

 100%

 100%

 45%

% Work 

 

COMPLETED

COMPLETED

COMPLETED

OVER RUN

 

Message

01-0B4204

01-0B4304

01-0F8604

01-0J0204

01-0G5204

01-0H1004

Contract 

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

564 HWY 36

1012 11TH STREET, SUITE 1000

P.O. BOX 1517

5065 BOYD ROAD, SUITE

G

5065 BOYD RD, SUITE G

207 PRICE MALL

1501 SOUTH BROADWAY

33 DEPOT ST.

1500 REDWOOD DRIVE

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

EUREKA, CA 95503

COLFAX, CA 95713

GARBERVILLE, CA 95542

Accepted

09/12/18

08/23/18

09/07/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

Fed Aid

20.20

201130

20.20

201130

HA42

20.20

201130

HM

Pgm Code

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

CLEAN & PAINT BRIDGE

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

Type Of Work

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

Contractor

COOS BAY, OR 97420

ARCATA, CA 95521

SIGNAL HILL  CA 90755

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

 

 

(562)427-7720

(530)629-3702

 

(530)223-9322

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

KING, ROBERT

STEEN, NATHANIEL

FINCK, BRIAN

WINTER, BRIAN

Resident
Engineer

(707)725-1020

(707)496-4359

(707)498-5107

(707)498-2122

(707)498-7940

(707)834-1151

 $2,985,000

 $285,000

 $2,685,573

 $801,661

 $1,735,000

 $1,016,495

Bid + CCOs

 $361,536

 $176,658

 $2,608,720

 $327,949

 $1,287,336

 $212,594

Comp To  date

 $0

 $0

 $0

 $323,699

 $360,543

 $212,594

This Month

03/04/17

02/20/15

11/07/17

05/21/18

02/17/17

06/06/18

Awarded

05/08/17

04/08/15

11/28/17

06/14/18

05/08/17

06/28/18

Approved

06/30/18

03/06/15

09/05/18

12/17/18

10/01/18

11/13/18

Est Comp

 0%

 100%

 82%

 55%

 0%

 8%

%Time

 12%

 62%

 98%

 41%

 74%

 21%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0H0104

01-0F1504

01-0E8404

01-492104

01-0G9504

01-0G7404

Contract 

  

  

ACST-P283-(003)E

  

  

ACST-X023-(039)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

5211 BOYD ROAD

2704 GUNDRY AVE.

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD, SUITE

G

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

09/10/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

Fed Aid

HM1

HB1

HB1

20.80 122

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

Description 

CONSTRUCT ROUNDABOUT

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

INSTALL NB LEFT TURN POCKET

MICROSURFACING

RECONSTRUCT ROADWAY

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

ARGONAUT CONSTRUCTORS

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA  CA 95407

UKIAH CA 95482

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

UKIAH, CA 95482

(707)585-1221

(707)467-4100

(707)585-1221

(707)542-4862

(916)373-1500

(707)467-1400

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

HADIPOUR, ROOZBEH

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)498-5978

 $6,081,423

 $4,445,377

 $4,353,424

 $980,989

 $436,816

 $20,985,000

Bid + CCOs

 $0

 $3,314,155

 $1,468,136

 $1,003,323

 $451,447

 $3,483,703

Comp To  date

 $0

 $3,162,330

 $320,975

 $0

 $0

 $0

This Month

06/11/18

06/07/18

03/22/18

08/25/17

08/10/16

07/29/16

Awarded

07/02/18

06/25/18

04/17/18

09/12/17

02/14/17

10/27/16

Approved

01/01/20

10/25/18

02/13/19

08/27/18

09/27/16

07/31/19

Est Comp

 0%

 55%

 42%

 100%

 100%

 0%

%Time

 0%

 78%

 34%

 100%

 100%

 82%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

01-0C8104

01-0H3704

01-0C7504

01-0E6404

01-0G5004

01-0G4504

Contract 

SNHG-X033-(089)E

ACNH-P020-(185)E

HSST-P029-(137)E

HSST-P029-(132)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1324 S STATE STREET

246 GHILOTTI AVENUE

360 SUTTON PLACE

3785 CHANNEL DRIVE

1324 S. STATE STREET

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

CLEARLAKE, CA 95422

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

Accepted

08/28/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

REMOVE AND DISPOSE OF HAZARD TREES

STORM DAMAGE REPAIRS

REHAB BRIDGE DECK

REPAIR ROADWAY

Type Of Work

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

COVELO, CA 95428

WATSONVILLE, CA 95077-5085

TEMPE  AZ 85282

ANDERSON, CA 96007

 

 

(707)983-8135

 

(602)437-1711

(530)378-2211

KRUEGER, GRANT

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

KRUEGER, GRANT

PERRIN, KATHARINE

Resident
Engineer

(707)498-3067

(707)498-5252

(707)485-1841

(707)498-3067

 

(707)496-5840

 $8,735,000

 $8,985,000

 $835,000

 $1,485,000

 $545,545

 $805,000

Bid + CCOs

 $8,074,420

 $7,079,580

 $691,847

 $941,346

 $0

 $767,569

Comp To  date

 $599,218

 $83,367

 $0

 $0

 $0

 $0

This Month

01/11/17

01/09/17

01/07/16

04/06/18

09/11/18

01/29/16

Awarded

04/24/17

02/15/17

03/15/16

05/07/18

09/25/18

05/09/16

Approved

09/21/18

09/30/18

03/07/16

09/30/18

03/17/16

Est Comp

 0%

 0%

 100%

 0%

 0%

 100%

%Time

 92%

 79%

 83%

 63%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 620

246 GHILOTTI AVENUE

P.O. BOX 575

PO BOX 50085

1310 W. 23RD STREET

5750 PLEASANT VIEW DRIVE

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

6301 N. STATE

925 B NORTH FRANKLIN

STREET

6301 N STATE ST.

ARCATA, CA 95521

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95482

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-20-37.8/38.3

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

Fed Aid

HB1

HM4

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

Description 

BONDED WEARING COURSE, GUADRAIL

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

WILLITS MITIGATION

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION &

CONSERVATION

Contractor

SANTA ROSA  CA 95407

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

SONOMA CA 95476

(707)585-1221

(916)635-5175

(510)526-3424

(925)416-0700

 

(707)996-6633

PERRIN,KATHARINE

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)485-8623

(707)223-0791

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $2,250,792

 $3,134,616

 $13,553,766

 $1,085,000

 $9,985,000

 $19,095,354

Bid + CCOs

 $924,043

 $2,868,727

 $6,126,969

 $106,610

 $9,576,723

 $15,375,686

Comp To  date

 $715,162

 $0

 $313,846

 $0

 $0

 $238,954

This Month

05/25/18

03/06/18

10/13/16

09/19/16

10/10/17

04/15/15

Awarded

06/14/18

03/29/18

11/03/16

12/09/16

11/17/17

05/07/15

Approved

12/19/18

09/06/18

09/26/19

10/13/16

10/13/18

12/09/19

Est Comp

 31%

 84%

 35%

 100%

 100%

 40%

%Time

 42%

 95%

 46%

 10%

 96%

 85%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0E4704

01-0H7204

01-0B5004

01-0G5604

01-0H7604

01-262054

Contract 

HSNH-P020-(180)E

  

NHER-19C7-(004)E

  

  

NHP-Q101-(263)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

23195 MAFFEI RD.

6301 NORTH STATE

STREET

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

6301 NORTH STATE

STREET

REDWOOD VALLEY,CA 95470

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 9
09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

Fed Aid

20.20

201130

HA21

HA23

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

Description 

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR ACCELERATED PAVEMENT FAILURE

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

Type Of Work

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

SAN RAFAEL CA 94901

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

PLEASANTON  CA 94588

WILLITS  CA 95490

(415)453-4675

(707)467-4100

(707)467-4100

 

(925)416-0700

(707)459-2377

MUNES, NASH

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)223-0791

(707)223-0791

(707)456-1924

(707)834-1151

(707)498-5252

(707)725-1020

 $4,636,403

 $6,108,391

 $4,255,800

 $7,985,000

 $2,941,620

 $1,369,088

Bid + CCOs

 $3,984,753

 $3,516,486

 $1,047,753

 $6,490,712

 $2,926,329

 $1,195,728

Comp To  date

 $42,101

 $508,576

 $137,834

 $0

 $765,480

 $0

This Month

07/01/15

03/06/18

03/29/18

03/31/17

11/01/16

12/12/16

Awarded

07/16/15

03/29/18

04/17/18

06/28/17

11/28/16

01/09/17

Approved

12/18/19

12/06/18

06/17/19

07/30/18

11/29/18

08/29/18

Est Comp

 50%

 67%

 29%

 0%

 76%

 86%

%Time

 86%

 57%

 25%

 81%

 91%

 86%

% Work 

 

 

 

 

 

COMPLETED

Message

01-262064

01-262034

01-262044

01-0H1104

01-0C3704

01-0B5104

Contract 

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

NH-Q101-(305)E

ACNH-ER19-(900)4

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

6301 N. STATE ST.

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

GARBERVILLE, CA 95542

FORTUNA, CA 95540

Accepted

09/04/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

COVELO, CA 95428

(707)585-1221

 

(707)459-2377

 

 

 

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)498-5252

(707)223-0791

(707)485-8623

(707)498-3067

 $5,560,000

 $13,485,000

 $7,685,000

 $14,585,000

 $1,985,000

 $1,015,000

Bid + CCOs

 $3,676,120

 $13,170,591

 $6,909,345

 $1,560,181

 $1,742,809

 $989,366

Comp To  date

 $0

 $1,041,636

 $500,405

 $0

 $0

 $0

This Month

06/03/16

03/09/17

12/10/16

07/16/18

08/14/17

04/06/18

Awarded

06/30/16

05/15/17

02/27/17

08/28/18

10/19/17

05/07/18

Approved

09/30/18

09/30/18

09/30/18

05/21/19

10/11/18

11/02/18

Est Comp

 0%

 0%

 0%

 14%

 0%

 0%

%Time

 66%

 98%

 90%

 11%

 88%

 97%

% Work 

 

 

 

 

 

 

Message

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-0J1004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

PO BOX 575

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

Fed Aid

20.20

201130

HM2

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

Description 

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

PROVIDE STORM DEBRIS/DRAINAGE

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

BANK STABILIZATION

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

COVELO, CA 95428

EUREKA, CA 95502

CLOVERDALE, CA 95425

(707)923-2200

(707)983-8135

(707)443-6371

 

 

 

FAZAL, IMRAN

MICHAEL LEWIS

LEWIS, MICHAEL

ORTIZ, AL

LEWIS, MICHAEL

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

(707)354-1072

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

 $560,000

 $509,317

 $4,778,280

 $2,685,000

 $6,810,000

 $535,000

Bid + CCOs

 $276,567

 $453,548

 $2,875,331

 $2,632,591

 $2,106,049

 $238,136

Comp To  date

 $0

 $0

 $608,171

 $0

 $166,789

 $0

This Month

01/07/15

05/04/18

09/28/17

02/03/17

03/05/18

01/11/17

Awarded

03/09/15

05/23/18

10/27/17

04/13/17

03/28/18

03/21/17

Approved

02/19/15

08/14/18

10/16/18

09/30/18

05/02/19

02/24/17

Est Comp

 0%

 55%

 87%

 0%

 55%

 100%

%Time

 49%

 100%

 60%

 98%

 31%

 45%

% Work 

 

 

 

 

 

 

Message

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

Contract 

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 575

P.O. BOX 1006

600 SANTANA DRIVE

6301 NORTH STATE ST.

REDWOOD VALLEY CA

95470

998 HEARST-WILLITS

ROAD

925B NORTH FRANKLIN

STREET

6301 N. STATE ST. -

2ND FLOOR

6301 N. STATE ST.

UKIAH, CA 95482

WILLITS, CA 95490

FORT BRAGG, CA 95437

UKIAH, CA 95470

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

Fed Aid

20.20

201130

HM1

HA21

20.20

201130

20.20

201130

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

REPAIR WILDFIRE DAMAGE

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

GRANITE CONSTRUCTION COMPANY

APEX FENCE CO INC

Contractor

CLOVERDALE, CA  95425

UKIAH CA 95482

COVELO  CA 95428

PALO CEDRO, CA 96073

UKIAH, CA 95482

ANDERSON  CA 96007

 

(707)467-4104

(707)983-8135

 

 

(530)365-3316

PERRIN, KATHARINE

ARJUN SUNED1

PERRIN, KATHARINE

SEYOUM, KASSAYE

DAN KRAFT

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)485-8623

(707)496-5563

(707)485-8623

(707)485-1010

(707)994-5074

(707)621-0000

 $11,485,000

 $9,571,331

 $342,857

 $5,985,000

 $10,485,000

 $1,706,063

Bid + CCOs

 $4,896,378

 $8,608,439

 $248,088

 $4,941,175

 $0

 $1,351,425

Comp To  date

 $0

 $1,017,718

 $247,032

 $0

 $0

 $29,271

This Month

04/10/17

03/22/18

11/16/17

03/31/17

08/02/18

05/31/17

Awarded

07/17/17

04/09/18

03/05/18

05/25/17

08/31/18

06/22/17

Approved

06/30/19

10/11/18

10/31/18

04/30/18

06/01/19

10/09/18

Est Comp

 0%

 66%

 48%

 0%

 0%

 82%

%Time

 43%

 89%

 72%

 83%

 0%

 78%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-0H2104

01-0G6804

01-0C4304

01-0H1204

01-0J3704

01-0B8204

Contract 

  

ACST-P253-(107)E

  

  

  

SSTG-Q101-(318)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

1324 SOUTH STATE ST

23601 CEMETERY LN

P.O. BOX 997

1324 SOUTH STATE STREET

19896 ALEXANDER AVE

6301 N. STATE STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

P.O. BOX 457

1487 SANDY PRAIRIE

CT, STE. E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA,95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

LOWER LAKE, CA 95457

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01District

 $16,889,787 $208,679,464 $356,513,984

01-VAR--/0

01-VAR--/0

Fed Aid

HB1

HM

Pgm Code

IN DEL NORTE AND HUMBOLDT COUNTIES

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

Description 

UPGRADE METAL BEAM GUARD RAIL

TRAFFIC STRIPE AND REMOVE MARKERS

Type Of Work

DIRT AND AGGREGATE

INTERCHANGE, INC.

MYERS AND SONS CONSTRUCTION,

LP

Contractor

FAIRVIEW  OR 97024

SACRAMENTO  CA 95834

(503)661-5093

(916)283-9950

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)496-5581

(707)496-5581

 $2,304,498

 $3,167,723

Bid + CCOs

 $2,253,344

 $2,059,567

Comp To  date

 $182,326

 $947,369

This Month

07/14/17

03/12/18

Awarded

08/09/17

04/03/18

Approved

10/15/18

11/05/18

Est Comp

 89%

 57%

%Time

 97%

 65%

% Work 

 

 

Message

01-0C5904

01-0H7304

Contract 

SSTG-000C-(455)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

20905 NE SANDY BLVD.

4600 NORTHGATE BLVD STE 100

207 PRICE MALL

207 PRICE MALL

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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02District

02-BUT-70-421.0/42.1

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-47.0/56.5

Fed Aid

20.20

201352

20.80

010010

Pgm Code

IN BUTTE COUNTY  NEAR PULGA AT PULGA

MAINTENANCE STATION  DIR'S EMERGENCY

F.A.

IN LASSEN COUNTY IN AND NEAR

SUSANVILLE FROM 0.3 MILE EAST OF

EAGLE LAKE ROAD TO ROUTE 395

IN LASSEN COUNTY ABOUT 10 MILES  WEST

OF SUSANVILLE FROM 0.3 MILE WEST TO

0.4 MILE EAST OF BIG  SPRINGS ROAD

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY ABOUT 6 MILES NORTH

OF SUSANVILLE FROM 0.1 MILE SOUTH TO

0.7 MILE SOUTH OF ANTELOPE RADIO

STREET.

IN LASSEN COUNTY AT AND NEAR

JANESVILLE FROM 1.9 MILES SOUTH OF

LAKECREST DRIVE TO 0.2 MILE NORTH OF

SUNNYSIDE ROAD.

Description 

INSTALL WELL,PUMP,FILTER,PLUMBING,

ELECTRI

COLD PLANE AC PVMT, AC OVERLAY,

CURVE IMPROVEMENT

OVERLAY AC TRAVEL-WAY

CURVE IMPROVEMENT

AC OVERLAY

Type Of Work

MOUNTAINSIDE CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SIERRA NEVADA CONSTRUCTION INC

KNIFE RIVER CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

Contractor

REDDING, CA 96003

BURNEY  CA 96013

BURNEY  CA 96013

SPARKS, NV 89431

CHICO  CA 95928

BURNEY  CA 96013

 

(530)335-5501

(530)335-5501

(775)355-0420

(530)891-6555

(530)335-5501

BENNER, HENRY

YOLTON, JOHN

COLLINS, RONALD

YOLTON, JOHN

YOLTON, JOHN

Resident
Engineer

(530)949-8132

(530)864-9033

 

(530)605-5866

(530)864-9033

(530)864-9033

 $285,000

 $14,849,395

 $2,294,949

 $290,000

 $3,619,598

 $4,139,069

Bid + CCOs

 $0

 $4,976,182

 $0

 $290,000

 $2,036,373

 $4,176,468

Comp To  date

 $0

 $4,793,692

 $0

 $0

 $1,561,094

 $0

This Month

07/13/18

06/11/18

09/11/18

05/05/16

06/29/18

12/22/17

Awarded

09/06/18

07/09/18

09/25/18

07/14/16

07/13/18

01/18/18

Approved

10/16/18

04/30/19

03/30/18

11/16/18

08/21/18

Est Comp

 0%

 7%

 0%

 20%

 44%

 82%

%Time

 0%

 34%

 0%

 100%

 56%

 98%

% Work 

 

 

 

 

 

COMPLETED

Message

02-4H4304

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-3H1304

Contract 

  

ACNH-P036-(105)E

HSNH-P044-(058)E

  

NSST-S139-(024)E

ACNH-P395-(270)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13884 SHANGRILA DRIVE

24339 HWY 89 N.

24339 HIGHWAY 89 N.

2055 E. GREG STREET

1764 SKYWAY

24339 HWY 89 N.

13700 HWY 36 E

470-800 DIANE DRIVE

1555 E. MAIN ST.

471-800 DIANE DR

471-800 DIANE DR

RED BLUFF, CA 96080

SUSANVILLE, CA 96130

QUINCY, CA 95971

SUSANVILLE, CA 96130

SUSANVILLE, CA 96130

Accepted

09/04/18

Location
Storm Water
Plan
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02District

02-LAS-395-49.6/0

02-MOD-299-23.1/33.5

02-PLU-70-14.9/0

02-PLU-70-31.4/31.6

02-PLU-70-50.6/51.7

02-PLU-70-/0

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

Pgm Code

*

IN MODOC COUNTY ABOUT 6 MILES WEST OF

ALTURAS FROM 0.3 MILE WEST OF

CALDWELL CREEK BRIDGE TO 1.7 MILE

WEST OF COUNTY ROAD 75.

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

IN PLUMAS COUNTY NEAR KEDDIE FROM 4.5

MILES EAST OF TWAIN ROAD TO 1.4 MILES

WEST OF ROUTE 89  DIR'S EMERGENCY

L.B.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

Description 

REHABILILATE WASTE WATER SYSTEM

BRIDGE REPLACEMENT AND ROADWAY

BRIDGE REPLACEMENT - SEISMIC

REPAIR SINKHOLE

BRIDGE REHABILIATION

REMOVE SLIDE MATERIAL AND DEBRIS

Type Of Work

CAL ELECTRO, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STEWART ENGINEERING INC

BALDWIN CONTRACTING CO. INC.

DBA KNIFE RIVER CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

Contractor

REDDING  CA 96002

BURNEY  CA 96013

REDDING CA 96001

CHICO, CA 95928

NORTH HIGHLANDS  CA 95660

REDDING, CA 96049

(530)223-5937

(530)335-5501

(530)244-8464

 

(916)334-1221

 

YOLTON, JOHN

ZDENEK, MIKE

COLLINS, RON

YOLTON, JOHN

COLLINS, RON

JOHNSON, RYAN

Resident
Engineer

(530)257-7382

(530)229-0559

(530)605-5866

(530)864-9033

(530)605-5866

(530)895-5245

 $2,092,929

 $16,734,817

 $10,541,092

 $580,000

 $10,207,043

 $1,335,000

Bid + CCOs

 $2,049,998

 $4,830,683

 $2,404,488

 $0

 $7,884,387

 $1,131,998

Comp To  date

 $0

 $2,673,020

 $288,729

 $0

 $1,128,606

 $0

This Month

01/08/16

05/08/18

11/30/17

05/04/18

11/16/16

01/10/17

Awarded

02/04/16

06/14/18

02/02/18

05/10/18

12/09/16

03/22/17

Approved

08/21/18

07/05/19

08/21/19

07/03/18

12/31/18

08/31/18

Est Comp

 60%

 19%

 28%

 0%

 77%

 100%

%Time

 100%

 29%

 23%

 0%

 77%

 85%

% Work 

COMPLETED

 

 

COMPLETED

 

 

Message

02-4E6904

02-4F77U4

02-1C7504

02-4H6104

02-2C0904

02-3H1004

Contract 

NHPG-000C-(421)E

ACNH-P299-(201)E

ACST-P070-(133)E

  

ACST-P070-(05E)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3710 ELECTRO WAY

24339 HWY 89 N.

5323 EASTSIDE RD

1764 SKYWAY

6413 32ND STREET

P.O. BOX 492335

471-800 DIANE DRIVE

1031 BUTTE STREET

1555 E. MAIN SREET

1555 E. MAIN STREET

1555 E. MAIN STREET

2707 NOTRE DAME BLVD.

SUSANVILLE, CA 96130

REDDING, CA 96001

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

Accepted

09/04/18

08/29/18

Location
Storm Water
Plan
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02District

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-28.0/29

Fed Aid

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY ABOUT 6 MILES NORTH

OF SHASTA LAKE FROM 0.2 MILE SOUTH TO

0.9 MILE NORTH OF PIT RIVER BRIDGE

OVERHEAD.

Description 

BRIDGE REPLACEMENT

REPLACE BRIDGE

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE DECK MAINTENANCE

Type Of Work

Q&D CONSTRUCTION, INC.

VIKING CONSTRUCTION COMPANY,

INC.

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN STATE BRIDGE, INC.

Contractor

SPARKS  NV 89431

RANCHO CORDOVA  CA 95742

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

BENICIA  CA 945101195

(775)786-2677

(916)852-5530

(530)671-1370

(925)372-8000

 

(925)372-8000

JOHNSON, RYAN

JOHNSON, RYAN

COLLINS, RON

CHAFFEE, ERIC

ALEXANDER, NATHAN

Resident
Engineer

(530)604-5118

(530)895-8245

(530)605-5866

(530)218-2266

(530)604-5102

 

 $7,961,235

 $5,940,712

 $4,930,022

 $29,244,853

 $270,000

 $6,919,601

Bid + CCOs

 $6,481,407

 $5,878,183

 $4,525,841

 $22,526,730

 $140,841

 $0

Comp To  date

 $2,778,342

 $32,764

 $0

 $0

 $0

 $0

This Month

12/13/17

05/10/16

03/02/18

02/03/16

12/06/17

05/21/18

Awarded

01/18/18

06/02/16

04/09/18

02/17/16

03/07/18

06/07/18

Approved

10/04/18

07/24/19

08/27/18

11/20/18

01/13/18

03/15/19

Est Comp

 91%

 100%

 98%

 89%

 100%

 0%

%Time

 81%

 98%

 91%

 78%

 52%

 0%

% Work 

 

OVER RUN

 

 

OVER RUN

SUSPENDED

Message

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-4G5204

Contract 

ACST-P089-(121)E

STP-P147-(003)E

  

NHPI-005 -(   )8

  

ACIM- 005-(356)E

--()

--()

  

 355-  E -()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1050 SOUTH 21ST STREET

11315 SUNRISE GOLD CIR STE A

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

3701 MALLARD DRIVE

2707 NOTRE DAME BLVD

2707 NOTRE DAME BLVD.

600 GULLING ST

1031 BUTTE STREET

1031 BUTTE STREET

CHICO, CA 95928

CHICO CA 95928

PORTOLA, CA 96122

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

02-SHA-5-39.5/40.8

02-SHA-5-54.6/55.9

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-7.6/18.3

Fed Aid

HA21

20.20

201130

HB4N

Pgm Code

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 12 MILES NORTH

OF LAKEHEAD FROM 1.3 MILES NORTH TO

2.6 MILES NORTH OF GIBSON ROAD

OVERCROSSING. DRI'S EMERG

IN SHASTA COUNTY AT VARIOUS LOCATIONS

FROM 0.1 MILE NORTH OF FOURTH STREET

OVERCROSSING TO 0.3 MILE NORTH OF

FAWNDALE OVERCROSSING

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM PANCAKE HILL DRIVE TO  LOCUST

AVENUE.

IN SHASTA COUNTY AT AND NEAR SHASTA

FROM 0.5 MILE WEST OF CRYSTAL CREEK

ROAD TO TRINITY ALLEY.

Description 

BRIDGE REPLACEMENT

REMOVE EXISTING ROCK BUTTRESS,

WORKER SAFETY

CONSTRUCT INTERCHANGE

PEDESTRIAN INFRASTRUCTURE AND AC

PAVEMENT PRESERVATION

Type Of Work

TUTOR SALIBA CORPORATION

STEVE MANNING CONSTRUCTION,INC

S.T. RHOADES CONSTRUCTION,

INC.

TULLIS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

TULLIS, INC.

Contractor

SYLMAR CA 91342

REDDING, CA 96049

REDDING  CA 96002

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 960019604

(818)362-8391

 

(530)223-9322

(530)241-5105

(530)223-9322

(530)241-5105

BADE, TIM

GASIK, JOEL

SUNIL REPAKA

ALEXANDER, NATHAN

REPAKA, SUNIL

Resident
Engineer

(530)238-2964

(530)751-6116

(530)949-8019

(530)225-2922

(530)949-8019

 

 $132,526,824

 $5,085,000

 $2,598,450

 $5,763,050

 $1,797,722

 $15,355,347

Bid + CCOs

 $131,654,402

 $0

 $0

 $4,680,894

 $1,750,596

 $0

Comp To  date

 $0

 $0

 $0

 $415,588

 $0

 $0

This Month

09/25/09

06/21/18

07/18/18

10/13/17

01/29/18

08/24/18

Awarded

10/14/09

07/23/18

08/13/18

11/20/17

03/05/18

09/12/18

Approved

10/01/18

10/15/18

01/31/19

01/10/19

08/07/18

Est Comp

 100%

 0%

 0%

 56%

 97%

 0%

%Time

 100%

 0%

 0%

 81%

 95%

 0%

% Work 

OVER RUN

 

 

 

COMPLETED

 

Message

02-378904

02-4H3904

02-4G5704

02-368414

02-4F79U4

02-3E7404

Contract 

ACBR-0058-(337)N

  

ACIM- 005-(358)E

ACST-P044-(056)E

ACST-P151-(004)E

B1NH-P299-(202)E

  00-58 3-(7N)

  

--()

--()

--()

--()

--()

  

  

  

  

  

SWPPP

  

  

  

  

  

15901 OLDEN STREET

P.O. BOX 491660

8585 COMMERCIAL WAY

PO BOX 493416

PO BOX 494520

PO BOX 493416

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

LAKEHEAD, CA 96051

REDDING, CA 96001

REDDING CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

09/12/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-910-/0

02-SHA-910-/.1

02-SHA-910-/0

02-SHA-999-/0

Fed Aid
Pgm Code

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY AT VARIOUS

LOCATIONS.

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SHASTA CO ON RTE 5 AT VARIOUS LOCS

FROM 0.4 MI SO OF JUNCTION OF RTE 273

TO 0.3 MI NO OF PINE GROVE OC AND ON

RTE 273 FROM RTE 

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

Description 

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

PAVEMENT REHABILITATION

BRIDGE MAINTENANCE

INSTALL GLARE FENCE

BRIDGE MAINTENANCE

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

GOLDEN BAY FENCE

GOLDEN STATE BRIDGE, INC.

Contractor

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 960019604

REDDING  CA 96049

STOCKTON  CA 95206

BENICIA  CA 945101195

(530)246-4292

(530)335-5501

(530)241-5105

(530)246-4292

(209)944-9754

(925)372-8000

ZDENEK, MIKE

ANWAR, TOFAEL

GASIK, JOEL

REPAKA, SUNIL

ALEXANDER, NATHAN

Resident
Engineer

(530)229-0559

(530)225-3172

 

(530)756-6116

(530)949-8019

(530)225-2922

 $3,269,162

 $7,070,837

 $10,125,844

 $3,120,159

 $468,285

 $487,619

Bid + CCOs

 $2,847,347

 $6,581,685

 $0

 $2,480,229

 $435,858

 $314,770

Comp To  date

 $2,268,169

 $0

 $0

 $62,360

 $0

 $178,849

This Month

03/21/18

02/01/18

07/18/18

06/12/17

04/25/18

04/05/18

Awarded

04/03/18

02/22/18

08/06/18

07/10/17

06/19/18

04/27/18

Approved

10/12/18

09/19/18

01/23/19

08/24/18

11/07/18

Est Comp

 63%

 96%

 0%

 45%

 83%

 38%

%Time

 87%

 92%

 0%

 78%

 93%

 64%

% Work 

 

SUSPENDED

 

 

COMPLETED

 

Message

02-3H2004

02-4E0204

02-4G4204

02-1H8804

02-3H4204

02-1H9404

Contract 

  

ACST-P299-(199)E

B1NH-X089-(123)E

  

HSNH-X089-(122)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

24339 HWY 89 N.

16951 CLEAR CREEK ROAD

17400 CLEAR CREEK RD

4104 SOUTH B STREET

3701 MALLARD DRIVE

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST.

1031 BUTTE STREET

1031 BUTTE ST., STE

205 MS#60

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

09/12/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-5-583.0/67.7

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY NEAR WEED FROM 0.1

MILE SOUTH OF DEETZ ROAD

UNDERCROSSING TO 0.6 MILE NORTH OF

BLACK BUTTE OVERHEAD 02-0004L

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR  HORNBROOK

FROM ROUTE 96 TO 0.8 MILE NORTH OF

BAILEY HILL UNDERPASS DIR'S EMERGENCY

L.B.

Description 

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

BRIDGE REPLACEMENT - SOUTHBOUND

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

WILDFIRE DAMAGED REPAIR

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

MEYERS EARTHWORK, INC.

Contractor

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

REDDING, CA 96049

(530)246-4292

(530)892-1918

(530)246-4292

(530)246-4292

(530)246-4292

 

MALLORY, NICOLE

MALLORY, NICOLE

STEPPAT, JEFF

LOADER, MARK

LOADER, MARK

Resident
Engineer

(530)605-5871

(530)235-9814

 

(530)515-0639

(530)941-9542

(530)941-9542

 $56,699,086

 $6,562,218

 $8,325,197

 $4,258,213

 $4,497,595

 $1,285,000

Bid + CCOs

 $20,388,007

 $6,210,621

 $0

 $3,160,845

 $3,892,060

 $0

Comp To  date

 $8,107,596

 $28,355

 $0

 $634,880

 $66,079

 $0

This Month

03/12/18

02/11/16

07/30/18

11/16/17

12/14/16

07/31/18

Awarded

03/29/18

02/25/16

08/15/18

12/19/17

01/11/17

08/28/18

Approved

01/09/20

07/02/18

10/30/18

12/10/18

11/02/18

Est Comp

 19%

 100%

 0%

 72%

 84%

 0%

%Time

 36%

 95%

 0%

 74%

 86%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

02-4G5504

02-2E8004

02-4F5404

02-4G2404

02-4F58U4

02-4H8204

Contract 

ACIM- 005-(177)E

  

B1IM- 005-(179)E

ACIM- 005-(178)E

ACIM-0059-(76E)

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

P.O. BOX 494519

PO BOX 494519

17400 CLEAR CREEK RD

P.O. BOX 493730

1625 MOTT ROAD

1625 MOTT ROAD

1031 BUTTE STREET

2150 EDWARDO STREET

1031 BUTTE STREET

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-602.0/60.2

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

Fed Aid

20.20

201131

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY AT SEIAD VALLEY AT

SEIAD CREEK BRIDGE DIR'S EMERGENCY

F.A.

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

Description 

BRIDGE REPLACEMENT

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

EXCAVATE SEIAD CREEK CHANNEL

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

REHABILITATE WATER AND SEWER

AC OVERLAY

Type Of Work

STEELHEAD CONSTRUCTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

J. F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

PALO CEDRO CA 96073

REDDING  CA 96049

REDDING, CA 96049

HAPPY CAMP, CA 96039

SAN RAMON  CA 94583

REDDING  CA 96049

(530)226-6400

(530)246-4292

 

 

(925)552-8253

(530)246-4292

ZDENEK, MIKE

LOADER, MARK

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

Resident
Engineer

(530)229-0559

(530)941-9542

(530)246-4292

(530)605-5871

(530)515-0639

 

 $2,723,775

 $7,452,180

 $385,000

 $4,985,000

 $2,844,530

 $2,278,872

Bid + CCOs

 $2,058,792

 $2,285,962

 $0

 $4,207,927

 $2,108,110

 $0

Comp To  date

 $394,189

 $662,202

 $0

 $105,788

 $283,745

 $0

This Month

11/14/17

07/10/17

06/01/18

01/20/17

03/29/18

02/22/18

Awarded

11/30/17

07/27/17

09/13/18

04/28/17

04/25/18

03/12/18

Approved

10/12/18

07/08/19

11/02/18

09/20/18

11/02/18

Est Comp

 82%

 29%

 0%

 100%

 66%

 0%

%Time

 75%

 31%

 0%

 84%

 73%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

02-4F5504

02-4E6504

02-4H5004

02-3H2604

02-4E6804

02-3H1904

Contract 

ACST-P089-(120)E

ACST-P096-(060)E

  

  

CNHG-P097-(044)E

ACST-P263-(001)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 997

17400 CLEAR CREEK RD

P.O. BOX 494519

P.O. BOX 258

7 CROW CANYON COURT, SUITE 25

P.O. BOX 494519

1031 BUTTE STREET

2150 EDWARDO ST

1625 MOTT RD.

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96002

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

Fed Aid
Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TEHAMA COUNTY ON ROUTE 5 AT RED

BLUFF MAINTENANCE STATION AND ON

ROUTE 36 FROM NEVIS ROAD TO 0.5  MILE

EAST OF NEVIS ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

Description 

BRIDGE MAINTENANCE

AC OVERLAY

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

ROADWAY EXCAVATION, HOT MIX ASPHALT

AC OVERLAY, REPLACE AC SURFACING

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TULLIS, INC.

TULLIS, INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

BENICIA  CA 94510

REDDING  CA 960019604

REDDING  CA 96001

REDDING  CA 960019604

REDDING  CA 960019604

REDDING  CA 96049

(707)746-8028

(530)241-5105

(530)241-5105

(530)241-5105

(530)241-5105

(530)246-4292

STEPPAT, JEFF

BENNER, HENRY

GRANDADOS, ANTHONY

BENNER, HENRY

ANTHONY GRANDADOS

SERGIO MENDOZA

Resident
Engineer

(530)515-0639

(530)949-8132

(530)949-1611

(530)949-8132

(530)949-1611

(530)945-2437

 $919,135

 $10,684,360

 $5,506,680

 $10,369,887

 $1,718,925

 $5,633,612

Bid + CCOs

 $557,009

 $7,203,008

 $5,067,834

 $10,072,305

 $793,022

 $1,292,013

Comp To  date

 $143,282

 $4,252,067

 $158,427

 $0

 $793,022

 $702,471

This Month

04/11/18

01/03/18

12/18/17

12/06/16

05/14/18

02/22/18

Awarded

05/16/18

02/22/18

01/04/18

12/28/16

05/29/18

03/12/18

Approved

10/17/18

10/29/18

10/11/18

08/22/18

11/14/18

10/22/18

Est Comp

 68%

 60%

 88%

 32%

 20%

 53%

%Time

 61%

 67%

 90%

 98%

 46%

 23%

% Work 

 

 

 

 

 

 

Message

02-1H9504

02-3H1204

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

Contract 

  

  

ACST-P036-(104)E

ACHS-STP0-(610)2

HSST-X103-(005)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

P.O. BOX 493416

PO BOX 493416

16951 CLEAR CREEK ROAD

PO BOX 493416

P.O. BOX 494519

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HIGHWAY 36E

13700 HWY 36E

13700 HIGHWAY 36E

1031 BUTTE ST

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF CA 96080

REDDING CA 96001

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

02-TRI-3-32.8/39.8

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-/8.3

02-VAR--/0

Fed Aid

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 1.0 MILE EAST TO 1.5 MILES  EAST

OF TRINITY RIVER BRIDGE.

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN SHASTA AND TRINITY COUNTIES FROM

TRINITY COUNTY LINE TO 0.4 MILE  EAST

OF HARRISON GULCH ROAD AND  FROM

HUMBOLDT COUNTY LINE TO

Description 

REPLACE AND REHAB CULVERTS, RSP

REPAIR CULVERT FAILURE

REALIGN ROADWAY

IMPROVE TRUCK CLEARANCE.

PAVEMENT REHABILIATION

AC OVERLAY, REPLACE AC SURFACE

Type Of Work

R. BROWN CONSTRUCTION COMPANY,

INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

GR SUNDBERG, INC

J.F. SHEA CONSTRUCTION, INC.

MERCER FRASER COMPANY

TULLIS, INC.

Contractor

WILLOW CREEK  CA 95573

REDDING, CA 96049`

ARCATA  CA 95521

REDDING  CA 96049

EUREKA  CA 95501

REDDING  CA 960019604

(530)629-3702

 

(707)825-6565

(530)246-4292

(707)443-6371

(530)241-5105

GREWAL, MANDHIR S

MENDOZA, SERGIO

GREWAL, MANDHIR

REPAKA, SUNIL

GREWAL, MANDHIR

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

(530)945-8437

(530)229-0542

(530)949-8019

(530)229-0542

(530)229-0542

 $2,062,697

 $3,325,000

 $842,683

 $999,361

 $5,418,198

 $4,336,534

Bid + CCOs

 $1,879,571

 $2,549,905

 $826,128

 $909,765

 $4,858,115

 $4,114,323

Comp To  date

 $424,595

 $0

 $480,919

 $0

 $0

 $0

This Month

11/18/17

10/04/17

05/10/18

04/21/17

11/30/16

02/28/18

Awarded

11/30/17

11/21/17

05/30/18

05/18/17

12/21/16

03/20/18

Approved

10/23/18

09/17/18

09/25/18

06/21/18

08/31/18

07/25/18

Est Comp

 74%

 100%

 90%

 88%

 88%

 13%

%Time

 91%

 77%

 93%

 91%

 86%

 95%

% Work 

 

OVER RUN

 

 

 

 

Message

02-4G2504

02-3H8804

02-2H7204

02-0H3304

02-4G3804

02-3H1404

Contract 

ACST-P003-(035)E

  

  

  

ACST-P299-(98E)

ACST-P036-(106)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 406

P.O. BOX 492335

5211 BOYD ROAD

17400 CLEAR CREEK ROAD

77 WEST SECOND STREET

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE ST.

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

02District

 $35,498,262 $314,777,280 $496,390,171

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

HA26

20.20

201130

Pgm Code

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN BUTTE AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN TRINITY AND SHASTA COUNTIES IN AND

NEAR REDDING FROM 0.1 MILE WEST OF

TRINITYDAM BOULEVARD TO SUNSET DRIVE.

DIR'S EMERGNECY F.A

Description 

REPLACE STRIPING

UPGRADE DRAINAGE SYSTEMS

REHABILITATE WATER SYSTEMS.

CARR FIRE RECONSTRUCITON

Type Of Work

CENTRAL STRIPING SERVICE, INC.

SNL GROUP INC.

TIMBERWORKS

TULLIS, INC.

Contractor

RANCHO CORDOVA  CA 95742

REDDING  CA 96003

MT SHASTA  CA 96067

REDDING, CA 96049

(916)635-5175

(530)222-5048

(530)926-4093

 

ZDENEK, MIKE

BENNER, HENRY

LOADER, MARK

GREWAL, MANDHIR

Resident
Engineer

(530)229-0559

(530)949-8132

(530)246-4292

(530)229-0542

 $6,494,250

 $675,477

 $3,818,093

 $21,385,000

Bid + CCOs

 $1,463,868

 $378,391

 $3,656,107

 $4,764,231

Comp To  date

 $722,742

 $0

 $104,943

 $1,251,748

This Month

02/28/18

03/13/18

06/15/17

07/30/18

Awarded

03/20/18

04/11/18

06/29/17

08/20/18

Approved

02/13/19

09/13/18

10/05/18

12/24/18

Est Comp

 19%

 60%

 41%

 26%

%Time

 23%

 56%

 92%

 22%

% Work 

 

 

 

 

Message

02-3H7204

02-0H0304

02-4E6704

02-4H8704

Contract 

  

  

CIMG-000C-(450)E

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

3489 LUYUNG DR

9818 HOLTON WAY

PO BOX 1240

P.O. BOX 493416

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

1625 MOTT ROAD

1031 BUTTE STREET

REDDING, CA 96001

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

Fed Aid

20.20

201130

HA21

Pgm Code

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

Description 

REALIGN CURVES, WIDEN SHOULDERS

RHMA OVERLAY

REPLACE DAMAGED CULVERTS

REPLACE BRIDGE 25-0021

COLD PLANE AC PAVEMENT AND

BRIDGE DECK REHABILITATION

Type Of Work

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

M.C.M. CONSTRUCTION, INC.

MERCER FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

Contractor

CHICO  CA 95928

CHICO  CA 95928

SACRAMENTO, CA  95853

NORTH HIGHLANDS  CA 95660

EUREKA  CA 95501

BENICIA  CA 945101195

(530)891-6555

(530)891-6555

 

(916)334-1221

(707)443-6371

(925)372-8000

SOLANO, MATT

STEINER, BRIAN

KOKER, JUANAH

HAMM, JEFFREY

KOKER, JUANAH

HARLINE, JOE

Resident
Engineer

(530)218-4810

(530)218-3679

(916)416-7612

(916)508-3716

(916)416-7612

(530)682-6224

 $18,072,000

 $1,750,219

 $595,000

 $17,371,166

 $2,340,417

 $3,749,509

Bid + CCOs

 $16,889,212

 $1,266,017

 $506,335

 $16,666,627

 $2,007,820

 $2,715,725

Comp To  date

 $0

 $0

 $0

 $887,910

 $0

 $832,154

This Month

02/14/17

04/04/18

08/30/17

12/12/16

04/27/17

04/05/18

Awarded

02/27/17

04/25/18

11/06/17

01/10/17

05/18/17

04/25/18

Approved

01/04/19

09/06/18

04/09/18

09/21/18

07/17/18

12/31/18

Est Comp

 74%

 60%

 100%

 99%

 83%

 41%

%Time

 98%

 75%

 85%

 94%

 86%

 69%

% Work 

 

 

 

 

 

 

Message

03-3F7604

03-0G7404

03-3H7604

03-0F3104

03-0G5404

03-0G8704

Contract 

ACHS-STP1-(100) 

ACNH-P020-(178)E

  

ACST-P049-(69 )

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

P.O. BOX 13557

6413 32ND STREET

77 WEST SECOND STREET

3701 MALLARD DRIVE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

11323 SANDERS DRIVE

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

33 DEPOT ST

CHICO, CA 95928

CHICO, CA 95928

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-ED-50-22.3/66.5

03-ED-50-28.8/39.6

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

Fed Aid

20.20

201130

HA42

HA42

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

FROM 0.2 MILES WEST OF ICE HOUSE ROAD

TO 0.015 MILES WEST OF DIVISION

HIGHWAY ROAD

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

Description 

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

RHMA OVERLAY

INSTALL SANDTRAPS AND PULLOUTS

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

LAMON CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

Contractor

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

SACRAMENTO CA 95826

SYLMAR  CA 91342

PLACERVILLE, CA 95667

S. LAKE TAHOE, CA 96158

(530)676-0825

(530)671-1370

(916)381-0911

(818)362-9200

 

 

KOKER, JUANAH

KOKER, JUANAH

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

Resident
Engineer

(530)218-4803

(916)416-7612

 

(530)682-5837

(530)957-1110

(530)682-5837

 $3,285,000

 $5,549,926

 $1,832,594

 $27,098,401

 $985,000

 $1,355,000

Bid + CCOs

 $1,752,850

 $3,768,703

 $0

 $16,633,320

 $528,057

 $456,626

Comp To  date

 $181,350

 $2,703,128

 $0

 $1,595,231

 $0

 $0

This Month

06/30/16

03/19/18

08/10/18

01/23/17

04/07/18

10/25/16

Awarded

10/14/16

04/03/18

09/14/18

02/14/17

04/13/18

02/02/17

Approved

09/30/18

11/06/18

04/05/19

10/01/18

01/03/17

Est Comp

 0%

 57%

 0%

 57%

 0%

 100%

%Time

 53%

 68%

 0%

 61%

 54%

 34%

% Work 

 

 

 

 

 

 

Message

03-1H6904

03-0G7504

03-2F1304

03-3C3804

03-4H3404

03-2H4404

Contract 

  

  

ACNH-P050-(146)E

ACNH-P050-(39 )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

8801 FOLSOM BLVD SUITE 260

13170 TELFAIR AVE

2585 COLD SPRINGS ROAD

P.O. BOX 7176

3065 BLAIRS LANE

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-17.4/25.8

Fed Aid

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY NEAR CHICAGO PARK AT

VARIOUS LOCATIONS FROM 0.1 MILE EAST

OF PLACER COUNTY LINE TO 0.1 MILE

WEST OF MOUNT OLIVE R

Description 

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

PAINT TWO BRIDGES

CULVERT REPLACEMENT

Type Of Work

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

F.D. THOMAS, INC

CCFG CONSTRUCTION

Contractor

REDDING, CA 96099

PLACERVILLE, CA 95667

YUBA CITY  CA 95991

ROCKLIN  CA 95765

CENTRAL POINT  OR 97502

SONORA  CA 95370

 

 

(530)671-1370

(916)919-1624

(541)664-3010

(209)743-4911

ALTERTON, NATHAN

NANUGONDA, VEERA

GRANDY, DWAYNE

GRANDY, DWAYNE

GRANDY, DWAYNE

CROSBY, TIM

Resident
Engineer

(530)957-1110

(530)621-0986

(530)713-7814

(530)713-7814

(530)713-7814

(530)320-6460

 $4,405,000

 $370,000

 $4,434,705

 $269,330

 $796,900

 $441,750

Bid + CCOs

 $2,153,370

 $181,787

 $4,281,696

 $47,752

 $0

 $350,821

Comp To  date

 $0

 $0

 $61,236

 $47,752

 $0

 $157,123

This Month

06/14/17

05/13/11

03/12/18

03/13/18

03/22/18

05/10/18

Awarded

07/20/17

11/03/11

04/03/18

04/03/18

04/16/18

06/07/18

Approved

10/20/18

06/23/11

10/31/18

10/31/18

12/15/18

09/27/18

Est Comp

 0%

 67%

 100%

 7%

 0%

 89%

%Time

 49%

 100%

 96%

 18%

 0%

 79%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-3H3604

03-2F7204

03-0G7604

03-0G8604

03-0G6204

03-0G8304

Contract 

  

STP-    -(   )

ACST-P162-(039)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

2585 COLD SPRINGS ROAD

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

217 BATEMAN DRIVE

393 MORNING STAR DR

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD,

STE. A

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

NEVADA CITY, CA 95959

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-NEV-20-159.0/0

03-NEV-49-6.3/6.7

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-/0

Fed Aid

20.20

201130

20.80

120000

Pgm Code

CALTRANS' NEVADA CITY MAINTENANCE

STATION, 10057 GOLD FLAT ROAD NEVADA

CITY, CA 95959 DIR'S EMERGENCY L.B.

IN NEVADA COUNTY NEAR GRASS VALLEY AT

MOTHER LODE ROAD

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN PLACER, NEVADA, AND SIERRA

COUNTIES FROM 0.2 MILE EAST OF ROUTE

80/174 SEPARATION TO NEVADA STATE

LINE

Description 

POTABLE WATER SUPPLY LINE

REPLACEMENT

SUPERELEVATION CORRECTION

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

GROOVE EXISTING CONCRETE PAVEMENT

6" AND 8" METHYL METHACRYLATE

Type Of Work

KOCH & KOCH, INC.

KNIFE RIVER CONSTRUCTION

CCFG CONSTRUCTION

P N P CONSTRUCTION INC

ACME CONCRETE PAVING INC. DBA

ACPI

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

PENN VALLEY, CA 95946

CHICO  CA 95928

SONORA  CA 95370

APPLEGATE, CA 95703

SPOKANE, WA 99202

TUALATIN  OR 97062

 

(530)891-6555

(209)743-4911

(530)885-9360

 

(503)885-0420

FALLBECK, CHRISTOPHER

CATANIA, DAVID

CROSBY, TIM

CROSBY, TIM

WARD, DONALD

ZINK, PHIL

Resident
Engineer

(530)682-7746

(530)218-1752

(530)320-6460

(530)320-6460

(916)801-3478

(530)346-7996

 $285,000

 $400,812

 $428,810

 $3,375,682

 $1,385,000

 $10,998,418

Bid + CCOs

 $0

 $396,886

 $432,185

 $2,151,425

 $724,582

 $8,708,372

Comp To  date

 $0

 $0

 $0

 $45,280

 $0

 $2,810,130

This Month

08/06/18

05/30/18

09/28/17

02/12/18

10/28/16

04/20/18

Awarded

09/05/18

06/25/18

10/27/17

03/20/18

02/23/17

05/16/18

Approved

11/07/18

08/24/18

09/04/18

12/26/18

12/22/16

09/24/18

Est Comp

 0%

 100%

 94%

 53%

 100%

 97%

%Time

 0%

 100%

 99%

 64%

 52%

 79%

% Work 

 

COMPLETED

SUSPENDED

 

OVER RUN

 

Message

03-1G5704

03-2H0904

03-1H2604

03-3F9204

03-2H4704

03-1G1904

Contract 

  

HSNH-P049-(175)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 909

1764 SKYWAY

393 MORNING STAR DR

100 CROTHER ROAD

4124 E. BROADWAY AVENUE

11095 SW INDUSTRIAL WAY STE A

138 NEW MOHAWK ROAD,

STE B

138 NEW MOHAWK ROAD,

STE. B

10183 TRUCKEE AIRPORT

ROAD

10960 WEST RIVER ST.,

STE 101A

10960 WEST RIVER

STREET, SUITE 101A

33 DEPOT STREET

NEVADA CITY, CA 95959

NEVADA CITY CA 95959

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA95610

COLFAX, CA 95713

Accepted

08/29/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-NEV-80-/0

03-PLA-28-/6

03-PLA-49-/0

03-PLA-49-/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

Fed Aid

20.20

201130

Pgm Code

IN NEVADA COUNTY AT VARIOUS LOCATIONS

SEVERE PAVEMENT DAMAGE FOLLOWING

STORMS. SUBGRADE/SUBBASE WAS

SATURATED WHICH ACCELERATED AND

CAUSED PAVEMENT FAILURE. SEVERE RUTT

IN PLACER, NEVADA, AND YUBA COUNTIES

AT VARIOUS LOCATIONS ALONG ROUTES 49

AND 174

IN PLACER, NEVADA, AND EL DORADO

COUNTIES AT VARIOUS LOCATIONS ALONG

ROUTES 28, 89 AND 267

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

Description 

REPLACE POLYESTER CONCRETE OVERLAY

DAMAGED SECTIONS OF ROADWAY

TREE REMOVAL.

TREE REMOVAL

REPLACE CRASH CUSHIONS

PROVIDE AN AUXILIARY LANE FOR WB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

THE PROFESSIONAL TREE CARE CO.

THE PROFESSIONAL TREE CARE CO.

DIRT AND AGGREGATE

INTERCHANGE, INC.

FLATIRON WEST INC

Contractor

IRVINE  CA 92606

SPARKS, NV 89432

BERKELEY  CA 94710

BERKELEY  CA 94710

FAIRVIEW  OR 97024

BENICIA  CA 94510

(949)252-0441

 

(510)549-3954

(510)549-3954

(503)661-5093

(707)742-6000

CROSBY,TIM

ERICKSEN, BOB

FALLBECK, CHRIS

PHILLIPS, JODY

JOHNSON, JEFF

Resident
Engineer

(530)320-6460

(916)416-2808

(530)682-7746

 

(916)799-7951

(530)632-6714

 $5,486,386

 $285,000

 $1,512,035

 $1,290,565

 $622,000

 $34,350,841

Bid + CCOs

 $3,207,674

 $168,426

 $0

 $0

 $604,950

 $15,573,159

Comp To  date

 $2,194,679

 $0

 $0

 $0

 $516,084

 $4,135,787

This Month

06/07/18

05/09/18

08/03/18

08/03/18

05/25/18

02/14/18

Awarded

06/28/18

06/22/18

08/31/18

08/31/18

06/19/18

03/05/18

Approved

11/06/18

07/30/18

12/14/18

09/21/18

04/09/19

Est Comp

 53%

 0%

 0%

 0%

 94%

 39%

%Time

 58%

 59%

 0%

 0%

 97%

 45%

% Work 

 

 

 

 

 

 

Message

03-0G9504

03-4H4204

03-2H6604

03-2H6504

03-0H8604

03-0H26U4

Contract 

  

  

  

  

CSTG-000C-(475)E

ACNH-P065-(108)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

1900 GLENDALE AVENUE

2828 8TH STREET

2828 8TH STREET

20905 NE SANDY BLVD.

2100 GOODYEAR RD

10183 TRUCKEE AIRPORT

RD

3065 BLAIRS LANE

138 NEW MOHAWK RD.,

SUITE B

3065 BLAIRS LANE

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

PLACERVILLE, CA 95667

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

Fed Aid

20.20

201130

HA42

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN AND NEAR COLFAX FROM 0.3 MILE

SOUTH OF WEIMAR OVERHEAD TO 0.3  MILE

SOUTH OF ILLINOISTOWN OVERCROSSING

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON ROUTE  80 AT THE

WHITMORE MAINTENANCE STATION WB-LT

DIR'S EMERGENCY L.B.

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

Description 

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

INSTALL CULVERT LINERS

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPLACE FAILED 72" CMP CULVERT

REPLACE CROSS CULVERT

Type Of Work

ROBERT J. FRANK CONSTRUCTION,

INC.

SAK CONSTRUCTION LLC

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

LORANG BROTHERS CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC.

Contractor

REDDING, CA 96003

ROCKLIN CA 95765

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

COLFAX, CA 95713

COLFAX, CA 95713

 

(916)644-1413

(916)757-6400

(916)757-6400

 

(530)346-8150

OULAD-DAOUD, BRAHIM

ZINK, PHIL

CLARK, MARTIN

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(916)624-2851

(530)346-7996

(916)799-4858

(530)682-7747

(530)628-7747

(530)628-7747

 $525,000

 $1,118,884

 $36,298,200

 $3,519,984

 $1,385,000

 $295,000

Bid + CCOs

 $57,932

 $863,143

 $30,450,670

 $1,850,866

 $0

 $152,995

Comp To  date

 $0

 $773,301

 $679,408

 $469,487

 $0

 $0

This Month

10/16/17

04/18/18

03/10/16

11/16/17

06/25/18

02/11/16

Awarded

01/12/18

05/18/18

04/05/16

11/30/17

09/17/18

04/20/16

Approved

11/18/17

10/11/18

11/06/18

11/06/18

09/30/18

03/01/16

Est Comp

 0%

 72%

 89%

 74%

 0%

 88%

%Time

 11%

 77%

 84%

 52%

 0%

 52%

% Work 

 

 

 

 

 

 

Message

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

03-1H4904

Contract 

  

ACIM-0803-(244)E

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

--()

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2806 TARMAC ROAD

4253 DULUTH AVE

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

1175 SOUTH AUBURN STREET

1175 S. AUBURN STREET

2520 WARREN DRIVE,

SUITE A

PO BOX 1807

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

33 DEPOT STREET

33 DEPOT ST. P.O.

1807

ROCKLIN, CA 95677

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA42

Pgm Code

IN PLACER COUNTY ON ROUTE 80, 0.1MILE

WESTOF WB OFF TO BELL ROAD AND PLACER

COUNTY ON ROUTE 80, 0.1 MILE E. OF EB

ON FROM GOLDIR'S

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

NEAR SACRAMENTO AT 0.3 MILE NORTH OF

AIRPORT BOULEVARD OVERCROSSING (WIM

STATION)

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

Description 

REPLACE A FAILED CULVERT

REPAIR ERODED EMBANKMENTS

6" AND 8" THERMOPLASTIC

REPLACE CULVERT

WEIGH IN MOTION REPAIRS AND

6" AND 8" THERMOPLASTIC

Type Of Work

HANSEN BROS. ENTERPRISES

HANSEN BROTHERS ENTERPRISES

STERNDAHL ENTERPRISES INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

FBD VANGUARD CONSTRUCTION

PAVE-TECH INC.

Contractor

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

SUN VALLEY  CA 91352

ROCKLIN, CA 95765

LIVERMORE  CA 94550

VISTA  CA 92081

 

 

(818)834-8199

 

(925)245-1300

(760)727-8700

ZINK, PHIL

ZINK, PHIL

SCOTT, JEFF

OULAD-DAOUD, BRAHIM

HAMM, JEFF

Resident
Engineer

(530)346-7996

(530)682-7747

(916)847-4916

(916)624-2851

 

(916)508-3716

 $485,000

 $985,000

 $3,772,515

 $325,000

 $1,641,888

 $5,623,500

Bid + CCOs

 $246,520

 $462,684

 $2,730,616

 $229,573

 $0

 $1,449,030

Comp To  date

 $246,520

 $0

 $1,244,900

 $0

 $0

 $1,449,030

This Month

06/25/18

11/01/17

03/14/18

02/09/17

07/30/18

03/19/18

Awarded

09/10/18

02/09/18

04/11/18

05/05/17

08/31/18

04/09/18

Approved

10/15/18

05/29/18

10/24/18

03/20/17

10/24/18

Est Comp

 100%

 100%

 72%

 100%

 0%

 77%

%Time

 51%

 47%

 72%

 100%

 0%

 26%

% Work 

 

OVER RUN

 

 

 

 

Message

03-4H4504

03-4H0104

03-1G1304

03-2H9704

03-4F4004

03-1G1204

Contract 

  

  

  

  

ACIM- 005-(350)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1599

PO BOX 1599

11861 BRANFORD ST.

4401 DULUTH AVE.

550 GREENVILLE ROAD

2231 LA MIRADA DRIVE

33 DEPOT STREET

33 DEPOT STREET

3855 N. FREEWAY BLVD.

#120

2520 WARREN DRIVE,

SUITE A

1016 NO. MARKET

BLVD,STE 50/60

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/24.6

Fed Aid

20.20

201130

Pgm Code

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON INTERSTATE 5

FROM NB OFF TO POCKET ROAD TO

RICHARDS BL UC 24-250RT AND ROUTE 50

FROM 0.1 MILE FROM ENDDIR'

Description 

UPGRADE EXISTING CHANGEABLE MESSAGE

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

TO REMOVE AC; PREPARE, AND TREAT

PLACE HIGH FRICTION SURFACE

REMOVE AND REPLACE FAILED PCC SLABS

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

TURNKEY CONSTRUCTION SERVICES

INC

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,LP

Contractor

IRVINE  CA 92606

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

LINCOLN  CA 95648

SACRAMENTO  CA 95834

SACRAMENTO, CA 95834

(949)252-0441

(707)639-4414

(916)855-4400

(916)543-9992

(916)283-9950

 

STELLHORN, RANDY

SCHNEIDER, JOLIE

WARD, DONALD

LIANG, JIE

HAMM, JEFFREY

CHOY, WING

Resident
Engineer

(530)330-2725

(510)377-4171

(916)801-3478

(916)416-5820

(916)508-3716

(530)682-6814

 $2,006,996

 $15,347,560

 $8,880,195

 $764,916

 $698,245

 $4,985,000

Bid + CCOs

 $1,882,108

 $6,609,375

 $7,142,393

 $590,279

 $656,892

 $0

Comp To  date

 $0

 $1,179,575

 $310,002

 $337,477

 $0

 $0

This Month

02/06/17

09/28/17

02/08/18

05/10/18

01/04/18

08/30/18

Awarded

02/27/17

10/27/17

02/22/18

06/14/18

02/02/18

09/20/18

Approved

09/04/18

07/06/20

09/24/18

11/20/18

08/17/18

11/30/18

Est Comp

 94%

 26%

 98%

 53%

 88%

 0%

%Time

 94%

 43%

 91%

 77%

 96%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

 

Message

03-4F4404

03-3F5704

03-0G7704

03-0G7904

03-1H8804

03-4H7004

Contract 

ACNH-000C-(444)

ACNH-P012-(123)E

  

  

HSNH-000C-(467)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2320 CORDELIA RD

4001 BRADSHAW ROAD

1410 FLIGHTLINE DRIVE, SUITE

4600 NORTHGATE BLVD SUITE 100

4600 NORTHGATE BLVD #100

33 DEPOT ST.

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016 N.MARKET BLVD,

SUITE 60

1016 N.MARKET BLVD,

STE. 50/60

1016 N. MARKET BLVD.,

SUITE 50/60

COLFAX, CA 95713

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/04/18

Location
Storm Water
Plan
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03District

03-SAC-50-/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

Fed Aid

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON ROUTES 50 AND

51 AT VARIOUS LOCATIONS

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY  ON ROUTE 99 0.1

MILES NORTH OF NB ON FR WALNUT AVE.

DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM I-5 CONNECTOR TO WEST ELKHORN

BLVD OC

Description 

UPGRADE METAL BEAM GUARD RAIL

6" AND 8" THERMOPLASTIC

BORE AND JACK A 36' REINFORCED

CONCRETE

REHABILITATE BRIDGE DECKS

REMOVE AND REPLACE DAMAGED OVERHEAD

CONSTRUCT AUXILIARY LANE

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

STERNDAHL ENTERPRISES INC.

PRESTON PIPELINES, INC.

T.P.A CONSTRUCTION,INC.

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

TEICHERT CONSTRUCTION

Contractor

PLACENTIA  CA 92870

SUN VALLEY  CA 91352

MILPITAS, CA 95035

ROCKLIN  CA 95765

PLEASANTON, CA 94566

ROSEVILLE CA 95661

(714)646-3697

(818)834-8199

(916)386-1500

(916)919-1624

 

(916)757-6400

TRI, PRESTON

SCOTT, JEFF

LEE, SUSHMA

WING CHOY

KALKAT, JASPAL

EISSA, HANI

Resident
Engineer

(916)416-5572

(916)847-4916

(916)718-8055

(530)682-6814

(916)204-6879

(916)416-7513

 $2,226,964

 $3,207,380

 $785,000

 $349,937

 $485,000

 $3,198,410

Bid + CCOs

 $984,873

 $3,048,575

 $309,478

 $315,089

 $0

 $414,802

Comp To  date

 $384,430

 $0

 $0

 $0

 $0

 $414,802

This Month

06/01/18

03/23/18

12/05/14

02/22/18

04/23/18

05/10/18

Awarded

06/25/18

04/17/18

02/20/15

03/29/18

06/12/18

06/07/18

Approved

11/02/18

09/05/18

01/22/15

09/13/18

09/28/18

12/17/18

Est Comp

 54%

 88%

 0%

 66%

 0%

 11%

%Time

 44%

 95%

 39%

 31%

 0%

 13%

% Work 

 

 

 

 

 

 

Message

03-4F6104

03-1G1404

03-0H2504

03-0G8804

03-4H3804

03-1H3804

Contract 

SNHG-X067-(079)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LANE

11861 BRANFORD ST.

133 BOTHELO AVE

2406 CLUBHOUSE DRIVE

20 HAPPY VALLEY ROAD

400 SUNRISE AVE STE 300

1016W NORTH MARKET

BLVD

3855 N. FREEWAY

BLVD., #120

3855 N. FREEWAY BLVD,

STE 120

1016 N MARK BLVD

SUITE 50/60

2777 DEL MONTE ST.

3855 N.FREEWAY BLVD,

#120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95827

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 33
09/20/18 Statement of Ongoing Contracts as of 09/27/18

03District

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

IN SIERRA COUNTY AT VARIOUS LOCATIONS

ALONG ROUTES 49 AND 89.

NEAR SUTTER FROM COLUSA COUNTY LINE

TO THE SUTTER BYPASS BRIDGE 18-0005

IN SACRAMENTO COUNTY, NEAR RIO VISTA,

SACRAMENTO RIVER (RIO VISTA) BRIDGE;

BR. NO. 23-0024 DIR'S EMERGENCY F.A.

IMMEDIATE REPAIR OF THE CULVERTS WAS

NECESSARY TO AVOID CATASTROPHIC

FAILURE AND CLOSURE OF INTERSTATE 80.

MISSING SECTIONSOF CULV

Description 

INSTALL RAMP METERS

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

TREE REMOVAL

RAC OVERLAY

REPAIR DAMAGED BRIDGE

REPAIR CULVERTS AND EMBANKMENTS

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

GRANITE CONSTRUCTION COMPANY

MOUNTAIN F ENTERPRISES, INC

KNIFE RIVER CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

CONCORD  CA 94520

SPARKS, NV 89431

FOLSOM  CA 95630

CHICO  CA 95928

BENICIA, CA 94510

SACRAMENTO, CA 95853

(925)687-6666

 

(530)626-4127

(530)891-6555

(925)372-8000

 

LEE, SUSHMA

CROSBY, TIM

GRIFFITH, GARRETT

HAMM, JEFF

ZINK, PHIL

Resident
Engineer

(916)718-8055

(530)320-6460

 

(530)682-3842

(916)508-3719

(530)682-7747

 $17,766,504

 $3,025,000

 $1,461,150

 $4,218,936

 $2,985,000

 $2,135,000

Bid + CCOs

 $8,056,871

 $501,585

 $0

 $2,916,366

 $578,019

 $0

Comp To  date

 $1,213,408

 $0

 $0

 $2,911,083

 $0

 $0

This Month

02/08/18

02/10/17

08/10/18

05/30/18

08/13/18

12/18/17

Awarded

03/05/18

07/17/17

09/12/18

06/19/18

08/30/18

01/10/18

Approved

12/05/18

10/10/17

10/09/18

01/27/18

Est Comp

 63%

 100%

 0%

 65%

 3%

 0%

%Time

 45%

 17%

 0%

 70%

 19%

 0%

% Work 

 

 

 

 

 

 

Message

03-0F3514

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-4H0904

Contract 

ACNH-X067-(077)E

  

  

ACNH-P020-(182)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1450 CIVIC CT BLDG B #400

1900 GLENDALE AVE

1180 IRON POINT ROAD #350

1764 SKYWAY

3701 MALLARD DRIVE

PO BOX 13557

3855 N. FREEWAY BLVD,

STE 120

10960 WEST RIVER ST.

379 COLUSA AVENUE

2777 DEL MONTE STREET

33 DEPOT ST

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Fed Aid

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YUBA COUNTIES AT VARIOUS

LOCATIONS.

INSTALL SIGNS AND SIGN PANELS ALONG

ROUTES 51, 80, 99, 160, 244 AT

VARIOUS LOCATIONS THROUGHOUT

SACRAMENTO AREA

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY NEAR ESPARTO FROM 0.3

MILE WEST TO 0.4 MILE EAST OF COUNTY

ROAD 79 AND FROM 0.1 MILE EAST OF

PLAINFIELD STREET TO 0

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

Description 

REMOVE AC, PLACE METHACRYLATE &

REPLACE SIGNS, SIGN LIGHTING

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

CONSTRUCT SOLDIER PILE WALL

SHOULDER WIDENING, CURVE

REMOVE AND REINSTALL EXISTING

CULVERT

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

FBD VANGUARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE, INC.

O.C. JONES & SONS, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

TEMPE  AZ 85282

LIVERMORE  CA 94550

SPARKS, NV 89431

BENICIA, CA 94510

BERKELEY  CA 94710

SACRAMENTO, CA 95851

(602)437-1711

(925)245-1300

 

 

(510)526-3424

 

CHAMBERLIN, AARON

DAYOUB, BASHAR

STELLHORN, RANDY

RANDHAWA, AMARJIT

YUSUFZAI, MOHAMMAD

TARIQ

TRI, PRESTON

Resident
Engineer

(916)996-0601

 

(530)330-2725

(916)825-7628

(916)710-0286

(916)416-5572

 $1,407,269

 $1,248,480

 $2,435,000

 $8,595,000

 $15,683,703

 $295,000

Bid + CCOs

 $1,098,104

 $619,560

 $1,593,003

 $5,063,650

 $356,588

 $131,590

Comp To  date

 $99,916

 $569,396

 $0

 $256,529

 $356,588

 $0

This Month

05/10/18

05/22/18

04/25/17

03/17/17

06/19/18

01/11/17

Awarded

05/29/18

06/14/18

08/04/17

06/06/17

07/13/18

05/05/17

Approved

12/04/18

11/01/18

06/20/18

10/10/18

03/27/19

02/14/17

Est Comp

 35%

 5%

 100%

 0%

 11%

 0%

%Time

 75%

 50%

 65%

 59%

 2%

 45%

% Work 

 

 

 

 

 

 

Message

03-0G8004

03-0H4904

03-3H2904

03-3H1504

03-0C4724

03-2H7704

Contract 

  

ACST-X067-(078)E

  

  

HSST-P016-(041)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

651 ENTERPRISE COURT

1900 GLENDALE AVE.

3701 MALLARD DRIVE

1520 FOURTH STREET

P.O. BOX 15002

2060 3RD STREET

2777 DEL MONTE STREET

P.O. BOX 1807

3951 PERFORMANCE

DRIVE, SUITE E

2777 DEL MONTE STREET

3951 PERFORMANCE DR.

SUITE E

OROVILLE, CA 95965

WEST SACRAMENTO, CA

95691

COLFAX, CA 95713

SACRAMENTO, CA 95838

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN AND NEAR WOODLAND

FROM 0.1 MILE SOUTH OF ROUTE 5/113

SEPARATION OVERHEAD TO KNIGHTS

LANDING RIDGECUT BRIDGE

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

4-5' DEEP SINKHOLE IN THE EB

DIRECTION OF THE ROADWAY AND SHUTDOWN

TRAFFIC LANE AND SHOULDER AREA. VOIDS

AND LOOSE MATERIAL FOUND 

Description 

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

REPAIR SLIPOUTS

BONDED CONCRETE OVERLAY

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

SAWCUT PAVEMENT, EXCAVATE ROADWAY,

REGRADE

Type Of Work

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

Contractor

BENICIA, CA 94510

SACRAMENTO, CA 95851

SACRAMENTO  CA 95827

RIVERSIDE  CA 92509

WINTERS, CA 95694

DAVIS, CA 95617-1890

 

(916)757-6400

(916)855-4400

(951)710-1000

 

 

LIANG, JIE

TRI, PRESTON

GRIFFITH, GARRETT

CHANDER, RAKESH

TRI, PRESTON

HAMM, JEFF

Resident
Engineer

(916)416-5820

(916)416-5572

(530)682-3842

(916)799-2649

(916)416-5572

(916)508-3716

 $1,985,000

 $1,210,000

 $11,450,118

 $438,834

 $285,000

 $485,000

Bid + CCOs

 $1,777,660

 $947,307

 $1,525,461

 $0

 $113,494

 $77,724

Comp To  date

 $66,927

 $0

 $1,519,046

 $0

 $0

 $0

This Month

06/20/17

09/29/16

06/07/18

03/13/18

01/10/17

03/30/18

Awarded

07/24/17

11/21/16

06/28/18

03/29/18

04/25/17

04/05/18

Approved

09/28/18

11/04/16

01/15/19

10/01/18

01/18/17

04/06/18

Est Comp

 0%

 100%

 14%

 0%

 100%

 100%

%Time

 90%

 78%

 13%

 0%

 40%

 16%

% Work 

 

 

SUSPENDED

SUSPENDED

OVER RUN

COMPLETED

Message

03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-4H3304

Contract 

  

  

  

SNHG-X113-(035)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 15002

4001 BRADSHAW ROAD

5942 ACORN STREET

P.O. BOX 461

PO BOX 1890

1016 N. MARKET

BLVD.SUITE 50

3951 PERFORMANCE DR.

SUITE E

379 COLUSA AVENUE

3855 N. FREEWAY BLVD,

STE. 120

3951 PERFORMANCE DR.

SUITE E

1016 N MARKET BLVD.,

SUITE 50

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

Accepted

08/23/18

Location
Storm Water
Plan
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03District

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

Fed Aid

HB1

HB71

Pgm Code

IN YOLO AND SACRAMENTO COUNTIES  IN

WEST SACRAMENTO AND SACRAMENTO AT

TOWER BRIDGE

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

IN YUBA COUNTY IN AND NEAR MARYSVILLE

FROM BUCHANAN STREET TO 0.1 MILE EAST

OF LEVEE ROAD.

IN YUBA AND NEVADA COUNTIES NEAR

SMARTSVILLE FROM 0.5 MILE WEST OF

MCGANNEY LANE TO MOONEY FLAT ROAD

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

Description 

MECHANICAL AND ELECTRICAL UPGRADES

INDIVIDUAL SLAB REPLACEMENT (RSC)

IMPROVE EXISTING PARKING LOT AT

RHMA OVERLAY,DIKE,PCC ISLAND

CURVE REALIGNMENT AND SHOULDER

UPGRADE PEDESTRIAN INFRASTRUCTURE

Type Of Work

DMZ BUILDERS

FBD VANGUARD CONSTRUCTION

R&R HORN, INC.

KNIFE RIVER CONSTRUCTION

FLATIRON WEST INC

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

CONCORD  CA 94520

LIVERMORE  CA 94550

CHICO CA 95973

CHICO  CA 95928

BENICIA  CA 94510

PLACENTIA  CA 92870

(925)826-5387

(925)245-1300

(530)342-8655

(530)891-6555

(707)742-6000

(714)646-3697

THURMAN, ANTHONY

LIANG, JIE

CHAMBERLIN, AARON

GRIFFITH, GARRETT

CHAMBERLIN, AARON

GRIFFITH, GARRETT

Resident
Engineer

(916)799-5518

(916)416-5820

(916)996-0601

(530)682-3842

(916)996-0601

(530)682-3842

 $5,782,800

 $3,012,000

 $948,883

 $1,584,700

 $15,996,637

 $3,433,061

Bid + CCOs

 $169,735

 $2,743,985

 $915,600

 $1,081,414

 $3,128,104

 $971,144

Comp To  date

 $169,735

 $13,915

 $0

 $629,939

 $2,814,542

 $669,800

This Month

05/24/18

03/29/17

06/20/17

05/22/18

05/21/18

03/19/18

Awarded

06/25/18

04/14/17

07/20/17

06/19/18

06/19/18

04/03/18

Approved

12/20/18

09/21/18

06/27/19

09/28/18

03/29/19

12/04/18

Est Comp

 0%

 92%

 0%

 87%

 18%

 42%

%Time

 3%

 88%

 0%

 71%

 20%

 28%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

Contract 

  

ACNH-X113-(034)E

  

ACNH-P020-(183)E

HSNH-P020-(179)E

ACNH-X115-(013)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4070 NELSON AVE, STE. A

651 ENTERPRISE COURT

13504 SKYPARK INDUSTRIAL AVE

1764 SKYWAY

2100 GOODYEAR RD

1324 LAWSON LN

379 COLUSA AVE

3951 PERFORMANCE DR.,

STE. E

2707 NOTRE DAME BLVD.

379 COLUSA AVENUE

2060 3RD STREET

379 COLUSA AVENUE

YUBA CITY, CA 95991

SACRAMENTO, CA 95831

CHICO, CA 95928

YUBA CITY, CA 95991

OROVILLE, CA 95965

YUBA CITY, CA 95932

Accepted

Location
Storm Water
Plan
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03District

 $34,947,595 $197,441,529 $363,086,112

03-YUB-70-/0

Fed Aid

20.20

201130

Pgm Code

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

NORDIC INDUSTRIES, INC.

Contractor

OLIVEHURST, CA 95961

 

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

 $1,185,000

Bid + CCOs

 $452,297

Comp To  date

 $0

This Month

01/02/18

Awarded

01/31/18

Approved

09/30/18

Est Comp

 0%

%Time

 38%

% Work 

 

Message

03-4H1504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

1437 FURNEAUX ROAD 379 COLUSA AVE.

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-4.6/5.7

04-ALA-80-5.8/0

Fed Aid

20.20.201

130

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA & CONTRA COSTA COUNTIES

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY, IN BERKELEY AT

UNIVERSITY AVENUE OC

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

PATCH SPALLS & REPAIR AC APPROACH

ROADWAY PLANTING

RECONSTRUCT MAINTENANCE FACILITIES.

REPLACE METAL BEAM GUARD RAIL WITH

REPLACEMENT/PROFILE GRINDING OF

Type Of Work

RGW CONSTRUCTION, INC

GOLDEN STATE BRIDGE, INC.

MARINA LANDSCAPE INC

THOMPSON BUILDERS CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.  DARRELL HONAKER

FBD VANGUARD CONSTRUCTION

Contractor

LIVERMORE, CA 94551

BENICIA  CA 945101195

ANAHEIM CA 92805

NOVATO, CA 94949

VACAVILLE  CA 95688

LIVERMORE, CA 94550

(925)606-2400

(925)372-8000

(714)939-6600

(415)456-8972

(707)455-7033

(925)245-1300

RUZIC, JOHN

ARSHAD, MIAN

BARTEL, DAVID

HALALI, BEHZAD

HATEFI, AMIR

RUZIC, JOHN

Resident
Engineer

(510)812-6336

(510)231-7119

(510)385-6755

(510)867-6107

(510)867-6034

(510)812-6336

 $5,725,000

 $2,633,306

 $2,291,280

 $17,084,548

 $1,871,535

 $522,880

Bid + CCOs

 $4,875,618

 $553,193

 $1,811,409

 $2,966,351

 $1,854,686

 $314,881

Comp To  date

 $0

 $207,583

 $4,060

 $1,211,553

 $0

 $314,881

This Month

02/17/17

05/17/18

08/06/14

04/06/18

04/19/17

06/13/18

Awarded

02/17/17

05/31/18

08/21/14

04/27/18

05/09/17

07/02/18

Approved

11/01/18

02/01/19

03/14/19

08/29/19

08/31/18

12/01/18

Est Comp

 100%

 39%

 0%

 22%

 100%

 40%

%Time

 85%

 21%

 0%

 17%

 98%

 59%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

OVER RUN

 

Message

04-4K4704

04-2K0104

04-294944

04-014114

04-4G2304

04-3J5704

Contract 

  

  

  

  

SIMG-080 -(116)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

3701 MALLARD DRIVE

1900 SOUTH LEWIS STREET

250 BEL MARIN KEYS BLVD BLDA

4950 ALLISON PARKWAY, SUITE A

550 GREENVILLE ROAD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

171 BURMA ROAD BLDG 3

3401 REGATTA

BOULEVARD

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-580-26.8/27.2

04-ALA-580-41.4/0

04-ALA-580-/8

04-ALA-680-2.2/6.6

Fed Aid

HB4C

HA22

Pgm Code

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN CASTRO VALLEY, ON EASTBOUND EAST

CASTRO VALLEY BOULEVARD

UNDERCROSSING NO. 33-0235L.

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

Description 

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPAIR AC APPROACH AND METHACRYLATE

REPLACE BRIDGE DECK.

UPGRADE SIDEWALK AND CURB RAMPS.

RESURFACE AND RESTORE PAVEMENT ON

REPLACEMENT HIGHWAY PLANTING

Type Of Work

DESILVA GATES CONSTRUCTION PAT

GERHARDS

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

BAY CITIES PAVING & GRADING,

INC.

BORTOLUSSI & WATKIN, INC

Contractor

DUBLIN  CA 94568-2909

IRVINE  CA 92606

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

CONCORD CA 945246227

SAN RAFAEL  CA 94901

(510)381-1641

(949)252-0441

(916)283-9950

(925)580-8193

(925)687-6666

(415)453-4675

RIHANI, RAIF

LOI, LAWRENCE

KAMKAR, REZA

DIKE, EDDIE

SIMPSON, JOHN

Resident
Engineer

(510)715-7421

 

(510)867-6035

(510)385-8001

(925)460-3504

(510)867-4515

 $40,457,385

 $1,387,231

 $2,065,851

 $1,437,539

 $63,042,694

 $1,353,839

Bid + CCOs

 $34,589,436

 $0

 $1,979,484

 $1,337,414

 $39,484,691

 $826,030

Comp To  date

 $0

 $0

 $0

 $0

 $2,956,144

 $174,533

This Month

09/30/15

05/07/18

11/27/17

12/13/16

10/24/16

12/07/17

Awarded

10/20/15

05/30/18

12/27/17

01/11/17

11/28/16

12/26/17

Approved

12/17/18

08/29/18

09/29/18

03/15/10

10/07/21

Est Comp

 64%

 0%

 100%

 65%

 66%

 95%

%Time

 84%

 0%

 100%

 93%

 63%

 61%

% Work 

 

 

COMPLETED

 

 

 

Message

04-297624

04-2K1604

04-4G8004

04-4H2604

04-3G59U4

04-2537H4

Contract 

STP-P084-(042)E

  

ACIM- 580-(073)E

  

ACIM-000C-(438)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

16351 CONSTRUCTION CIRCLE WES

4600 NORTHGATE BLVD SUITE 100

651 ENTERPRISE COURT

PO BOX 6227

77 LARKSPUR STREET

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

PLEASANTON, CA 94588

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

RICHMOND, CA 94804

Accepted

08/30/18

Location
Storm Water
Plan



State of California Department of Transportation Page 40
09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-19.3/19.5

04-ALA-680-/4

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

IN ALAMEDA COUNTY, IN FREMONT, AT

WARREN AVENUE

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

Description 

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

REHABILITATE ROADWAY AND INSTALL

INSTALL PRESSURE GROUTING

INSTALL MEDIAN CONCRETE BARRIER

Type Of Work

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

REDGWICK CONSTRUCTION CO

BAY CITIES PAVING & GRADING,

INC.

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

Contractor

CONCORD  CA 945246227

CONCORD  CA 94520

OAKLAND, CA 94621

CONCORD  CA 94520

SAN JOSE  CA 95138

CONCORD  CA 94520

(925)687-6666

(925)687-6666

(510)792-1727

(925)687-6666

(408)497-0110

(925)766-2440

GREWAL, SATINDER

SANDHU, KHARAKBIR

PATEL, ASUTA

ALEMAYEHU, WONDWOSEN

MC MASTERS, RICHARD

SINGH, BAHADUR

Resident
Engineer

(925)460-3502

(510)385-6995

(925)460-3526

(510)385-5768

(510)867-4471

(510)670-7831

 $107,993,505

 $10,741,707

 $945,000

 $18,771,976

 $2,648,890

 $54,871,726

Bid + CCOs

 $30,576,425

 $6,494,899

 $488,402

 $12,070,503

 $2,973,517

 $50,918,601

Comp To  date

 $5,995,581

 $2,007,308

 $0

 $0

 $0

 $237,206

This Month

11/16/17

02/06/18

03/20/18

02/01/18

09/08/17

03/15/16

Awarded

01/04/18

03/06/18

03/20/18

02/22/18

10/06/17

03/29/16

Approved

03/16/21

12/11/18

09/28/18

09/20/18

09/04/18

12/07/18

Est Comp

 15%

 64%

 67%

 55%

 100%

 91%

%Time

 28%

 60%

 52%

 64%

 100%

 93%

% Work 

 

 

 

 

COMPLETED

 

Message

04-4G0564

04-4G1154

04-1Q4704

04-3G6034

04-1SS434

04-2J0704

Contract 

ACIM- 680-(079)E

ACIM- 680-(080)E

  

ACIM- 680-(081)E

ACIM- 880-(080)E

HSNH-PI  -(   )8

--()

--()

  

--()

--()

 1-  07-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

PO BOX 6227

1450 CIVIC CT #400 BLDG B

21 HEGENBERGER COURT

1450 CIVIC CT #400 BLDG B

5225 HELLYER AVE STE 220

1450 CIVIC CT #400 BLDG B

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

09/06/18

Location
Storm Water
Plan
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04District

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

Fed Aid

HB4N

BATA.FUND

ING

HB4C

Pgm Code

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

Description 

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

MODIFY INTERCHANGE AND CONSTRUCT

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

Type Of Work

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

RGW CONSTRUCTION, INC

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

Contractor

BERKELEY  CA 94710

SONORA  CA 95370

LIVERMORE, CA 94551

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

(510)909-9601

(209)743-4911

(925)606-2400

(510)538-5228

(707)746-8028

(530)400-3943

LE, ROBERT

SIMPSON, JOHN

CHEUNG, JOY

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

Resident
Engineer

(408)595-4007

(510)867-4515

(408)591-5122

(510)377-4186

(510)231-7119

(510)385-6755

 $48,694,193

 $490,371

 $59,833,518

 $723,000

 $715,266

 $1,096,023

Bid + CCOs

 $15,915,066

 $440,508

 $50,881,090

 $136,070

 $409,811

 $742,039

Comp To  date

 $5,374,263

 $1,764

 $1,441,028

 $0

 $191,110

 $124,110

This Month

02/14/18

12/16/15

04/30/14

10/04/17

03/09/18

10/27/17

Awarded

03/20/18

01/26/16

05/13/14

10/04/17

03/27/18

11/30/17

Approved

11/15/19

08/08/19

10/23/19

12/31/18

01/01/19

02/04/22

Est Comp

 24%

 73%

 77%

 10%

 68%

 62%

%Time

 33%

 91%

 84%

 19%

 57%

 66%

% Work 

 

 

 

 

 

 

Message

04-4H5804

04-172454

04-0A7104

04-0P5604

04-1K5904

04-2J0304

Contract 

ACIM-8801-(081)E

IM-    -(   )

NHPA-8801-(070)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

21161 LYONS BALD MT RD

6267 SOUTHFRONT ROAD

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA ST.

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-CC-4-25.8/28.3

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

Fed Aid

HA4S1

Pgm Code

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.2 MILE WEST OF

SOMERSVILLE ROAD UC TO 0.1 MILE  EAST

OF CAVALLO ROAD UC

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRA COSTA COUNTY, IN RICHMOND,

AT SCOFIELD AVENUE  UNDERCROSSING NO.

28-140L/R.

IN CONTRA COSTA COUNTY IN SAN RAMON

FROM 0.2 MILES SOUTH OF BOLLINGER

CANYON OC TO 0.3 MILES NORTH OF  CROW

CANYON OC.

Description 

REPLACEMENT HIGHWAY PLANTING

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

REHABILITATE BRIDGE.

BRIDGE REPLACEMENT SEISMIC RETROFIT

CONVERT IRRIGATION TO RECYCLED

Type Of Work

JJ NGUYEN, INC.

DYLAN HONAKER  BRIDGEWAY CIVIL

CONSTRUCTORS, INC

O.C. JONES & SONS, INC.

GRANITE CONSTRUCTION COMPANY

BROSAMER & WALL, INC.

BORTOLUSSI & WATKIN, INC

Contractor

SAN JOSE  CA 95127

VACAVILLE  CA 95688

BERKELEY  CA 94710

SANTA CLARA  CA 95054

WALNUT CREEK  CA 94596

SAN RAFAEL  CA 94901

(408)259-7982

(707)455-7033

(510)526-3424

(408)327-7013

(925)932-7900

(415)453-4675

BARTEL, DAVID

HATEFI, AMIR

SINGH, RANJEET

HATEFI, AMIR

TRINH,JASON

SIMPSON, JOHN

Resident
Engineer

(510)385-6755

(510)867-6034

(510)385-6886

(510)867-6034

(510)774-6007

(510)867-4515

 $2,468,512

 $5,364,140

 $31,744,902

 $1,423,675

 $6,601,500

 $499,977

Bid + CCOs

 $421,293

 $3,628,190

 $20,044,114

 $1,203,846

 $40,800

 $0

Comp To  date

 $389,658

 $264,699

 $2,518,841

 $217,168

 $40,800

 $0

This Month

05/21/18

12/18/17

06/29/17

03/13/18

05/10/18

06/11/18

Awarded

06/28/18

01/18/18

07/27/17

04/03/18

05/30/18

07/09/18

Approved

06/09/22

11/30/18

07/01/19

10/03/18

12/01/19

02/19/19

Est Comp

 13%

 98%

 61%

 90%

 3%

 0%

%Time

 17%

 67%

 62%

 82%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

04-2J0414

04-4G9804

04-4J3404

04-4G8104

04-4G8904

04-0P6104

Contract 

  

ACNH-X013-(034)E

ACIM- 080-(117)E

ACNH-P242-(003)E

ACIM- 580-(075)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3172 SALEM DR

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

715 COMSTOCK STREET

1777 OAKLAND BLVD.

77 LARKSPUR STREET

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

Fed Aid

20.80.010

000

20.20.201

130

HB1

Pgm Code

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM RUDGEAR ROAD TO MONUMENT

BLVD

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN MARIN COUNTY, IN MILL VALLEY, AT

THE ROUTE 101 SEPARATION

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

Description 

AC PLANING AND OVERLAY

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

MOD DRNG, RELOC ELECT, REPLC AC

PAVEMENT

CONSTRUCT AN EARTH RETAINING SYSTEM

INSTALL CENTER-LINE RUMBLE STRIPS.

Type Of Work

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

QA CONSTRUCTORS

GORDON N. BALL, INC.

GORDON N. BALL, INC.

Contractor

SAN JOSE, CA 95138

DAVIS  CA 95616

BENICIA  CA 94510

LOS GATOS, CA 95033

ALAMO  CA 94507

ALAMO  CA 94507

(209)663-8783

(530)400-3943

(707)746-8028

(510)727-0900

(925)838-5676

(925)838-5675

KAMKAR, REZA

SIMPSON, JOHN

LOI, LAWRENCE

RUSSELL, STEVE

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)385-8001

(510)867-4515

(510)867-6035

(510)774-6297

(510)774-6297

(510)774-6297

 $2,845,000

 $290,871

 $402,758

 $1,030,000

 $1,339,206

 $2,455,955

Bid + CCOs

 $2,572,603

 $170,620

 $109,047

 $197,573

 $1,350,935

 $1,998,172

Comp To  date

 $0

 $4,390

 $31,350

 $0

 $0

 $523,320

This Month

06/05/17

11/22/16

01/04/17

05/09/17

04/18/17

12/08/17

Awarded

06/05/17

12/09/16

01/30/17

05/09/17

05/09/17

12/27/17

Approved

08/03/18

05/05/21

11/05/18

08/24/18

06/29/18

09/27/18

Est Comp

 100%

 38%

 25%

 100%

 100%

 25%

%Time

 100%

 59%

 27%

 100%

 99%

 81%

% Work 

OVER RUN

 

 

COMPLETED

 

 

Message

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-1SS584

04-4H8704

Contract 

  

  

  

  

ACNH-P001-(619)E

HSST-000C-(461)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

19060 LAUREL DRIVE

333 CAMILLE AVENUE

333 CAMILLE AVENUE

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

PLEASANTON, CA 94588

RICHMOND CA, 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

09/04/18

08/28/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

Fed Aid

HB4

HB4

20.20.201

130

20.20.201

131

20.20.201

130

20.20.201

130

Pgm Code

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

Description 

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

CONST SOLDIER PILE WALL AND RSP

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

Type Of Work

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

BLDG A, NOVATO, CA 94949

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

(415)456-8972

(925)838-5675

(925)838-5676

 

(415)456-8972

 

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

(510)385-8178

 $4,778,363

 $4,708,335

 $2,385,000

 $1,764,000

 $3,665,000

 $6,480

Bid + CCOs

 $4,560,061

 $4,583,302

 $2,177,877

 $557,672

 $3,527,239

 $0

Comp To  date

 $48,774

 $0

 $0

 $0

 $0

 $0

This Month

07/21/17

08/09/17

08/16/17

06/15/17

06/15/17

12/06/17

Awarded

08/09/17

08/15/17

08/16/17

06/15/17

06/15/17

12/06/17

Approved

05/07/18

08/22/18

06/22/18

08/29/18

11/30/18

10/15/18

Est Comp

 100%

 100%

 100%

 74%

 70%

 0%

%Time

 100%

 93%

 91%

 32%

 96%

 0%

% Work 

OVER RUN

OVER RUN

OVER RUN

 

 

 

Message

04-3S9004

04-3S9104

04-4K6904

04-4S6604

04-4K8404

04-4Q2604

Contract 

ACST-P001-(624)E

ACST-P001-(625)E

  

NH-    -(   )

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD.,

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

Fed Aid

20.20.201

130

HA23

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

Description 

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

Type Of Work

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

Contractor

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

(925)978-2060

(707)585-1221

(707)585-1221

 

(707)455-7033

 

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

RUSSELL, STEVE

RUSSELL, STEVE

STREATER, HAL

Resident
Engineer

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

(510)774-6297

(707)249-9601

 $18,465,000

 $1,740,257

 $28,520,322

 $3,980,000

 $2,613,369

 $2,400,000

Bid + CCOs

 $12,427,220

 $1,654,081

 $20,444,849

 $2,595,107

 $1,464,202

 $2,046,145

Comp To  date

 $0

 $4,875

 $0

 $0

 $355,487

 $0

This Month

01/31/17

08/05/15

06/09/17

06/21/17

04/26/18

05/05/17

Awarded

01/31/17

08/19/15

06/09/17

06/21/17

05/18/18

05/05/17

Approved

05/31/19

03/22/20

09/28/18

04/01/19

09/13/18

05/10/19

Est Comp

 70%

 61%

 70%

 50%

 35%

 100%

%Time

 67%

 95%

 72%

 65%

 56%

 85%

% Work 

 

 

 

 

 

OVER RUN

Message

04-4K2404

04-4S2204

04-0P1304

04-4K8504

04-4S7804

04-4K5004

Contract 

  

STP-P001-(589)E

  

  

ACST-P001-(633)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2200 WYMORE WAY

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD.

WEST

1009 CLEGG COURT

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

Fed Aid

20.20.201

130

HA21

20.20.201

130

HB5

Pgm Code

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

Description 

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

Type Of Work

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

Contractor

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

 

(707)585-1221

(707)585-1221

(925)838-5675

(925)335-3000

(415)454-7011

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

CHOI, GINA

CHOI, GINA

DUNCAN, RICHARD

Resident
Engineer

(707)249-9601

(707)576-3482

(510)385-5732

(510)385-8178

(510)385-8178

(510)812-6444

 $1,350,000

 $8,941,550

 $7,915,000

 $588,285

 $2,628,549

 $52,003,033

Bid + CCOs

 $0

 $8,655,314

 $5,803,513

 $440,282

 $2,575,775

 $43,280,442

Comp To  date

 $0

 $664,507

 $0

 $14,167

 $6,525

 $0

This Month

05/23/17

01/04/17

02/11/17

01/16/18

11/05/15

01/21/16

Awarded

05/23/17

01/30/17

02/11/17

02/09/18

12/02/15

02/18/16

Approved

10/19/18

09/15/18

09/12/19

07/31/19

02/01/19

Est Comp

 0%

 87%

 95%

 35%

 100%

 82%

%Time

 0%

 96%

 73%

 87%

 98%

 85%

% Work 

 

 

 

 

 

 

Message

04-4K8604

04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

Contract 

  

NH-    -(   )

  

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

  

--()

  

--()

  

21L-    -( )

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-2.4/2.4

Fed Aid

HA21

HB4C

20.20.201

130

Pgm Code

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA COUNTY AT VARIOUS LOCATIONS

Description 

UPGRADE BRIDGE RAIL

REPLACE PAVEMENT DELINEATIONS

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

REPAIR APPROACH SLABS

Type Of Work

GHILOTTI BROS/RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

QUIMU CONTRACTING INC,

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

DIXON  CA 95620

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

TEMPE  AZ 85282

(925)335-3000

(916)283-9950

(707)693-0289

(415)453-4675

(510)639-0639

(602)437-1711

STREATER, HAL

STREATER, HAL

RUSSELL, STEVE

SIMPSON, JOHN

BORRAYO, SALVADOR

DOS SANTOS, FERNANDO

Resident
Engineer

(707)249-9601

(707)249-9601

(510)774-6297

(510)867-4515

(510)377-4186

(510)385-6774

 $8,749,709

 $7,277,778

 $657,540

 $598,166

 $3,910,000

 $318,318

Bid + CCOs

 $8,822,658

 $0

 $628,383

 $451,599

 $3,891,957

 $232,980

Comp To  date

 $11,785

 $0

 $94,620

 $3,585

 $0

 $232,980

This Month

01/28/16

04/19/18

11/07/17

07/31/15

01/14/13

05/25/18

Awarded

03/03/16

05/23/18

12/18/17

08/19/15

01/14/13

06/19/18

Approved

09/30/18

10/29/18

11/05/19

04/16/20

12/31/18

11/06/18

Est Comp

 91%

 0%

 99%

 52%

 100%

 29%

%Time

 99%

 0%

 90%

 77%

 99%

 73%

% Work 

 

 

 

 

OVER RUN

 

Message

04-4G4604

04-0Q5204

04-3G2104

04-2641A4

04-4H6904

04-1K6104

Contract 

NHP-Q101-(277)E

  

ACNH-X041-(134)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

5830 DIXON AVENUE WEST

77 LARKSPUR STREET

975 CARDEN STREET

1310 W. 23RD STREET

1009 CLEGG CT, STE G

1009 CLEGG CT., SUITE

G

756 WEST FRANCISCO

BLVD.

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS LANE,

SUITE T

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-9.2/9.4

Fed Aid

HB4

20.20.201

130

HA21

Pgm Code

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

Description 

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

CONSTRUCT ADA CURB RAMPS

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

BRIDGE REPLACEMENT (SCOUR)

Type Of Work

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

GRANITE CONSTRUCTION COMPANY

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

Contractor

SAN RAFAEL  CA 94901

DAVIS, CA 95617

UKIAH CA 95482

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

SANTA ROSA  CA 95407

(415)454-7011

(530)400-3943

(707)467-4100

(415)453-3732

(916)757-6455

(707)585-1221

BRAR, PARAMDEEP

SIMPSON, JOHN

PATENIA, DANILO

PATENIA, DANILO

PATENIA, DANILO

DOS SANTOS, FERNANDO

Resident
Engineer

(925)260-6460

(510)867-4515

(510)224-6309

(510)224-6309

(510)224-6309

(510)385-6774

 $15,918,163

 $354,141

 $669,598

 $5,870,274

 $6,255,000

 $3,122,691

Bid + CCOs

 $13,822,221

 $216,336

 $653,568

 $4,722,790

 $4,758,281

 $2,886,948

Comp To  date

 $3,090,778

 $2,880

 $0

 $214,007

 $0

 $1,848

This Month

11/30/17

10/28/16

02/28/18

03/17/17

10/31/17

12/01/16

Awarded

12/22/17

11/28/16

03/20/18

04/06/17

10/31/17

01/11/17

Approved

10/10/18

04/29/22

08/14/18

09/18/19

12/14/18

12/27/18

Est Comp

 86%

 0%

 81%

 39%

 58%

 83%

%Time

 84%

 0%

 96%

 80%

 76%

 92%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-4H2004

04-2594A4

04-3G1404

04-3G6414

04-0Q9104

04-2A3204

Contract 

CNHP-P029-(134)E

  

ACST-X055-(059)E

ACST-P029-(128)E

  

ACNH-P121-(028)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

PO BOX 35

1324 S STATE ST

111 PELICAN WAY

PO BOX 13557

246 GHILOTTI AVENUE

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-NAP-121-14.8/14.8

04-NAP-128-/0

04-SCL-9-/0

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY ON ROUTES 9,

17,82,85,87,101, & 152 AT VARIOUS

LOCATIONS (32 BRIDGES)

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

Description 

INSTALL ROCK BOLTS AND FLEXIBLE

PLACE HIGH FRICTION SURFACE

REPLACE EXP.JOINT SEALS,TREAT BRDG

FENCING, CLEARING,

LANDSCAPING/HARDSCAPING

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOIL NAIL WALL

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

GRANITE ROCK COMPANY

Contractor

BENICIA  CA 94510

BENICIA  CA 94510

TEMPE  AZ 85282

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

SAN JOSE, CA 95138

(707)746-8028

(707)746-8028

(602)437-1711

(925)606-2402

(925)819-2960

(408)574-1400

ISADA, DARREN

HISLOP, SCOTT

HINH, MINH

PANDYA, NILESH

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(925)250-5595

(707)249-4732

(408)592-3785

(408)592-3433

(510)867-6753

(510)867-6753

 $505,000

 $1,227,000

 $1,148,118

 $4,648,000

 $955,000

 $4,385,000

Bid + CCOs

 $0

 $1,161,292

 $1,034,876

 $1,126,156

 $780,936

 $4,328,832

Comp To  date

 $0

 $0

 $522,603

 $0

 $0

 $0

This Month

04/04/18

10/18/17

05/25/18

05/24/18

02/18/17

03/28/17

Awarded

04/25/18

11/20/17

06/19/18

05/24/18

02/18/17

03/28/17

Approved

10/31/18

08/09/18

12/04/18

02/28/19

11/30/18

11/30/18

Est Comp

 0%

 72%

 51%

 40%

 100%

 100%

%Time

 0%

 94%

 87%

 24%

 82%

 99%

% Work 

SUSPENDED

 

 

 

OVER RUN

OVER RUN

Message

04-3J7404

04-1J0204

04-1K5704

04-1Q3704

04-4K6404

04-4K7104

Contract 

STER-25E8-(004)E

HSST-000C-(458)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

2990 BAY VISTA COURT, SUITE D

1310 W. 23RD STREET

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

5225 HELLYER AVE, SUITE 220

324 CAMPUS LANE STE,

T.

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

04-SCL-85-19.9/20.2

04-SCL-85-/5.6

04-SCL-85-/1

Fed Aid

20.20.201

130

20.20.201

130

HM

20.20.201

130

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY IN SARATOGA AND

CUPERTINO FROM 0.5 MILE NORTH OF

WINCHESTER BOULEVARD  OVERCROSSING TO

0.5 MILE SOUTH OF STE

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY ON ROUTE 85 IN

SAN JOSE FROM ROUTE 85/101 SEPARATION

TO GUADALUPE RIVER BRIDGE

IN SANTA CLARA COUNTY, IN SAN JOSE,

AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

JACK CULVERT, INJECTION GROUTING

REPLACE PAVEMENT DELINEATIONS

DECK-ON-DECK NORTHBOUND AND OVERLAY

COLD PLANE AC PAVEMENT AND PLACE

CLEANING, FENCING, LANDSCAPING,

HARDSCAPNG

Type Of Work

DISNEY CONSTRUCTION, INC.

GRANITE ROCK COMPANY

CHRISP COMPANY

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

YERBA BUENA ENGINEERING &

CONSTRUCTION, INC

Contractor

BURLINGAME, CA 94010

SAN JOSE, CA 95138

FREMONT  CA 94539

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

SAN FRANCISCO, CA 94124

(650)259-9545

(408)574-1400

(510)656-2840

(408)574-1400

(408)327-7013

(415)822-4400

LAYMOUN, MOAID

MALONZO, GENE-EARL

NIKZAD, ALI

MALONZO, GENE

CHOI, EUNMI

HINH, MINH

Resident
Engineer

(510)867-6753

(408)595-4019

(408)254-5849

(408)595-4019

(408)210-8203

(408)592-3785

 $27,345,000

 $1,265,000

 $1,028,988

 $3,153,640

 $3,984,805

 $3,912,000

Bid + CCOs

 $8,264,598

 $194,386

 $1,015,609

 $3,092,494

 $3,369,318

 $0

Comp To  date

 $0

 $0

 $10,455

 $721,783

 $1,091,846

 $0

This Month

04/28/17

06/08/17

05/25/18

02/15/18

05/08/18

06/19/18

Awarded

04/28/17

06/08/17

07/02/18

03/12/18

05/29/18

06/19/18

Approved

12/31/18

08/30/18

12/31/18

10/03/18

12/30/18

04/30/19

Est Comp

 100%

 6%

 65%

 89%

 82%

 0%

%Time

 30%

 15%

 98%

 94%

 84%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

04-4K8004

04-4K9304

04-0Q9404

04-4G8304

04-3K6504

04-1Q3804

Contract 

  

  

  

ACNH-P085-(059)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

859 COWAN ROAD, SUITE 3

5225 HELLYER AVE, SUITE 220

43650 OSGOOD ROAD

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

1340 EGBERT AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 51
09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-SCL-101-.8/.9

04-SCL-101-5.1/5.1

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

Fed Aid

20.20.201

131

HA23

HA21

HB1

HB4N

Pgm Code

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

NEAR SAN JOSE, FROM BLOSSOM HILL ROAD

TO TRIMBLE ROAD AT VARIOUS

LOCATIONS. PAVE BEYOND GORE AREAS.

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

Description 

REPLACE BALUSTER RAILING

FILL VOIDS UNDER PAVEMENT AND

GORE AREAS CONCRETE PAVING

REPLACE BRIDGE STRUCTURE

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

Type Of Work

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GHILOTTI BROS/RM HARRIS JV

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

Contractor

BENICIA, CA 94510

SAN JOSE  CA 95138

SAN JOSE  CA 95138

MARTINEZ, CA 94553

DAVIS  CA 95616

WATSONVILLE, CA 95076

(925)372-8000

(408)574-1400

(408)574-1400

(925)335-3000

(530)400-3943

(831)768-2700

DIETRICH, DIGNA

PANDYA, NILESH

NGUYEN, HUNG

ABELA, FERNANDO

PANDYA, NILESH

PANDYA, NILESH

Resident
Engineer

(510)376-8232

(408)592-3433

(408)254-5700

(650)358-4114

(408)254-5847

(408)592-3433

 $4,879,000

 $298,639

 $1,372,912

 $16,799,821

 $1,408,124

 $3,782,565

Bid + CCOs

 $2,977,085

 $268,278

 $1,439,971

 $16,591,683

 $1,173,959

 $3,247,558

Comp To  date

 $0

 $138,158

 $160,137

 $424,547

 $4,320

 $1,119,285

This Month

12/18/17

04/03/18

10/26/17

04/28/15

03/14/17

11/07/17

Awarded

12/18/17

04/18/18

11/17/17

05/15/15

04/12/17

11/30/17

Approved

12/30/18

10/31/18

10/15/18

09/28/18

12/30/22

11/15/18

Est Comp

 67%

 80%

 92%

 100%

 20%

 81%

%Time

 61%

 89%

 99%

 96%

 80%

 85%

% Work 

 

 

 

OVER RUN

 

 

Message

04-4K1304

04-2J4604

04-4H0004

04-235624

04-2A4414

04-1G8704

Contract 

  

  

ACNH-Q101-(322)E

CNHP-000C-(366)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

5225 HELLYER AVE STE 220

5225 HELLYER AVE STE 220

901 HOWE ROAD

118 HICKORY LN

P.O. BOX 50001

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOX AVE.

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 52
09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

Fed Aid

HM3

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL MEDIAN BARRIER

REALIGNMENT OF NORTH BOUND OFFRAMP

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

Type Of Work

MYERS AND SONS CONSTRUCTION,

LLC

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

Contractor

SACRAMENTO  CA 95834

SANTA CLARA  CA 95050

SAN JOSE  CA 95138

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

(916)283-9950

(408)327-7013

(408)574-1400

(805)984-3421

(408)259-7982

(408)574-1400

NGUYEN, HUNG

CHAHAL,HARPAL

NGUYEN, HUNG

BEHNIWAL, NACHHATAR

(NEIL)

SIMPSON, JOHN

CHOI, EUNMI

Resident
Engineer

(408)254-5700

(510)867-6091

(408)254-5700

(510)867-6032

(510)867-4515

(408)210-8203

 $2,004,479

 $1,325,191

 $919,016

 $578,134

 $1,240,052

 $1,818,966

Bid + CCOs

 $29,600

 $1,247,893

 $911,791

 $0

 $957,782

 $1,750,530

Comp To  date

 $29,600

 $0

 $747

 $0

 $43,099

 $20,205

This Month

05/04/18

08/16/17

06/06/17

04/18/18

12/18/17

11/29/17

Awarded

05/29/18

09/07/17

07/18/17

05/18/18

02/09/18

01/18/18

Approved

12/20/19

10/26/18

12/27/18

09/17/18

03/17/22

02/28/20

Est Comp

 40%

 93%

 100%

 0%

 52%

 26%

%Time

 1%

 95%

 98%

 0%

 77%

 92%

% Work 

 

 

OVER RUN

 

 

 

Message

04-1K7804

04-2J6604

04-4H8804

04-2G3504

04-2537C4

04-1G8604

Contract 

  

SNHG-P237-(013)E

HSIM-280 -(147)E

HSIM- 280-(148)E

  

CIMG- 880-(082)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD #100

715 COMSTOCK STREET

5225 HELLYER AVENUE

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

1007 KNOX AVENUE

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

1007 KNOX AVE.

SAN JOSE, CA 95122

HAYWARD, CA 94544

SAN JOSE, CA 95122

HAYWARD, CA 94545

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

Fed Aid

BATA..FUN

DED

HA21

HM3

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT SFOBB, AT WEST APPROACH

AND ANCHORAGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM THIRD STREET

UNDERCROSSING TO CESAR CHAVEZ

UNDERCROSSING

Description 

COLD PLANE 3 INCHES OF EXISTING AC

REPLACE SEISMIC JOINT HEADERS, SEAL

STRIPS

REPLACE SEISMIC DAMPERS ON SFOBB

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

BRIDGE DECK CLEANING AND TREAT WITH

Type Of Work

GRANITE ROCK COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS

CALIFORNIA ENGINEERING

CONTRACTORS INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SAN JOSE, CA 95138

PLEASANTON, CA 94566

PLEASANTON  CA 94566

FAIRFIELD CA 94534

PLACENTIA  CA 92870

TEMPE  AZ 85282

(408)574-1400

(925)461-1500

(925)461-1500

(707)704-9979

(714)646-3697

(602)437-1711

DAVID, JOSE

AMORA, DANNY

LAWRIN, THOMAS

BOAL, BRIAN

KOOS, CHARLES

Resident
Engineer

(650)738-3827

(510)393-6356

(510)867-4545

(510)714-7074

 

(650)738-3828

 $5,567,014

 $437,000

 $14,318,947

 $45,413,426

 $3,817,061

 $486,464

Bid + CCOs

 $5,336,295

 $891

 $1,897,660

 $33,801,789

 $0

 $414,871

Comp To  date

 $30,831

 $0

 $409,720

 $9,086,000

 $0

 $294,351

This Month

02/14/17

05/09/18

03/22/18

03/29/18

05/01/18

05/23/18

Awarded

03/15/17

05/09/18

04/17/18

04/02/18

05/18/18

06/19/18

Approved

06/22/18

10/30/18

02/05/20

01/01/19

11/30/18

Est Comp

 100%

 100%

 12%

 63%

 0%

 34%

%Time

 98%

 0%

 13%

 74%

 0%

 89%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

04-2K5504

04-1Q3604

04-3G4424

04-013584

04-4H7514

04-1K6004

Contract 

ACNH-P035-(011)E

  

  

  

HSST-000C-(460)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

20 HAPPY VALLEY ROAD

20 HAPPY VALLEY ROAD

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

1310 W. 23RD STREET

585 LINDA MAR BLVD.

171 BURMA ROAD, BLDG

4

171 BURMA ROAD, BLDG

#4

171 BURMA ROAD

585 LINDA MAR BLVD

PACIFICA, CA 94044

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SF-101-/M5.4

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

Fed Aid

20.20.201

130

HE14

20.20.201

131

Pgm Code

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

Description 

REPLACE PAVEMENT DELINEATIONS

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL IRRIGATION SYS, HWY PLANTS

ENVIRONMENTAL MITIGATION MANDATES

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

Contractor

TUALATIN  OR 97062

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

BENICIA  CA 94510

DAVIS CA 95616

DUBLIN, CA, 94568

(503)885-0420

(714)646-3697

(415)822-4400

(707)746-8028

(530)400-3943

(925)803-4333

INORI, DOUGLAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

DAVID, JOSE

SIMPSON, JOHN

GORHAM, FRANK

Resident
Engineer

(650)333-4036

(650)222-7241

(650)222-7241

(650)738-3827

(510)867-4515

(510)385-6758

 $11,054,565

 $850,061

 $3,485,000

 $1,333,000

 $1,870,637

 $1,960,000

Bid + CCOs

 $4,176,325

 $837,834

 $909,041

 $256,458

 $1,613,048

 $811,310

Comp To  date

 $4,175,080

 $42,005

 $0

 $251,458

 $7,696

 $0

This Month

04/06/18

11/30/17

06/20/17

05/02/18

07/01/13

08/18/16

Awarded

05/03/18

12/18/17

06/20/17

05/29/18

08/07/13

08/18/16

Approved

01/10/19

12/31/18

03/31/19

11/07/18

10/16/19

09/30/18

Est Comp

 57%

 45%

 100%

 67%

 0%

 97%

%Time

 38%

 96%

 26%

 19%

 0%

 41%

% Work 

 

SUSPENDED

OVER RUN

 

PLANT EST

SATIS

 

Message

04-0Q5304

04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-2K9104

Contract 

  

ACST-P001-(629)E

  

  

SM-9790-(13 )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

1324 LAWSON LN

1340 EGBERT AVE

2990 BAY VISTA COURT, SUITE D

118 HICKORY LANE

11555 DUBLIN BLVD

1700 S. AMPLETT

BLVD., STE 101

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

525 LINDA MAR BLVD

3401 REGATTA BLVD

3401 REGATTA BLVD

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

RICHMOND, CA 94804-4594

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-40.4/48

04-SM-1-43.7/46.5

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

Fed Aid

HM1

HM3

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

Description 

REHABILITATE PAVEMENT.

TREAT BRIDGE DECKS

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

Type Of Work

GRANITE ROCK COMPANY

SPECTRUM CONSTRUCTION GROUP,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

SAN JOSE  CA 95138

IRVINE CA 92618

VACAVILLE  CA 95688

SAN JOSE, CA 95136

BURLINGAME, CA 94010

BENICIA, CA 94510

(408)574-1400

(949)299-1400

(707)455-7033

 

 

(707)771-6782

WASHINGTON, MARCUS

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)738-3804

(650)738-3804

(650)738-3827

(650)222-7516

(650)222-7241

(650)222-7241

 $12,788,906

 $1,401,011

 $3,585,263

 $3,000

 $2,985,000

 $5,985,000

Bid + CCOs

 $9,956,997

 $1,045,434

 $806,802

 $0

 $1,939,479

 $594,594

Comp To  date

 $3,196,873

 $0

 $61,118

 $0

 $0

 $0

This Month

02/27/18

05/17/17

04/12/18

02/29/16

02/13/17

04/06/17

Awarded

03/20/18

06/09/17

05/03/18

02/29/16

02/13/17

04/06/17

Approved

12/31/18

09/30/18

11/30/18

12/31/18

08/31/19

Est Comp

 59%

 90%

 56%

 0%

 100%

 100%

%Time

 78%

 87%

 23%

 0%

 65%

 10%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

04-4H2104

04-4J5604

04-4G8504

04-1K5604

04-4K4804

04-4K5504

Contract 

ACNH-P001-(630)E

  

ACNH-P001-(623)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

32 EDELMAN

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

2990 BAY VISTA COURT, SUITE D

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR,

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PACIFICA, CA 94044

PACIFICA, 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 56
09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-84-28.8/29.3

04-SM-92-.9/.9

Fed Aid

HM

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY ON ROUTE 35  FROM

2 MILES SOUTH OF SOUTH JUNCTION ROUTE

92 TO ROUTE 92 AND IN MENLO PARK ON

ROUTE 109 FROM NOT

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO COUNTY, IN MENLO PARK,

AT RAVENSWOOD PUMP PLANT, AT 0.2 MILE

SOUTH OF THE UNIVERSITY AVE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

Description 

RUBBERIZED BONDED WEARING COURSE

AC PAVING AND LEVELING, REPLACE

CULVERT

CONSTRUCT SOLDIER PILE RETAINING

WALLS

REPAIR PUMPS AND INSTALL CONTROL

SYSTEM

COSTRUCT PUBLIC ACCESS

CONSTRUCT SOLDIER PILE WALL

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

REDWOOD ENGINEERING

CONSTRUCTION

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

KOFFLER ELECTRICAL MECHANICAL

APPARATUS REPAIR, INC.

GORDON N. BALL, INC.

RGW CONSTRUCTION, INC.

Contractor

MCCLELLAN, CA 95652

REDWOOD CITY, CA 94063

PLEASANTON, CA 94566

SAN LEANDRO, CA 94577

ALAMO  CA 94507

LIVERMORE, CA 94551

(916)383-1756

(925)819-2960

(925)461-1500

(510)567-0630

(925)838-5675

(925)606-2400

LOWE, THOMAS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

PATEL, NIM

CHAHAL, HARPAL

WASHINGTON, MARCUS

Resident
Engineer

(408)592-3423

(650)222-7241

(650)222-7241

(408)595-4003

(510)867-6091

(650)222-7516

 $1,884,614

 $435,000

 $4,305,407

 $850,000

 $928,405

 $1,975,000

Bid + CCOs

 $1,647,937

 $253,971

 $3,012,941

 $0

 $888,721

 $1,191,886

Comp To  date

 $1,583,916

 $0

 $0

 $0

 $0

 $0

This Month

06/06/18

06/06/17

05/18/17

03/06/18

03/18/15

07/14/17

Awarded

06/25/18

06/06/17

05/18/17

03/06/18

04/02/15

07/14/17

Approved

09/20/18

06/30/18

12/31/18

11/30/18

09/06/18

10/30/18

Est Comp

 76%

 100%

 100%

 0%

 0%

 92%

%Time

 87%

 58%

 70%

 0%

 0%

 60%

% Work 

 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

Message

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

04-1J5204

04-0P1504

Contract 

ACNH-X081-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE,BLVD 700 #350

2336 EL CAMINO REAL

20 HAPPY VALLEY ROAD

527 WHITNEY STREET

333 CAMILLE AVENUE

6267 SOUTHFRONT ROAD

1700 S. AMPHLETT BLVD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

1007 KNOX AVE

25100 SANTA CLARA

STREET

585 LINDA MAR BLVD.

SAN MATEO, CA 94402

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

HAYWARD, CA 94544

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SM-92-3.2/7.3

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

04-SM-280-9.4/0

04-SM-280-20.4/20.4

Fed Aid

HA21

HE11

HE11

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY NEAR SAN MATEO

FROM PILARCITOS CREEK ROAD TO ROUTE

280/92 SEPARATION

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

Description 

COLD PLANE AC PAVEMENT AND OVERLAY

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

RECONSTRUCT INTERCHANGE BROADWAY IC

REPAIR PIPE SYSTEM AND BACKFILL

REPLACE CULVERTS, CONSTRUCT RSP

Type Of Work

GRANITE ROCK COMPANY

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

GHILOTTI CONSTRUCTION COMPANY

INC

RGW CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

SAN JOSE  CA 95138

CASTRO VALLEY  CA 94552

BURLINGAME CA 94010

SANTA ROSA CA 95407

LIVERMORE, CA 94551

REDWOOD CITY, CA 94063

(408)574-1400

(510)538-5228

(650)259-9545

(707)585-1221

(925)606-2400

(925)819-2960

KOOS, CHARLES

ATAKO, KINGSTON

ABELA, FERNANDO

INORI, DOUGLAS

BOOSHEHRI, FRED

WASHINGTON, MARCUS

Resident
Engineer

(650)738-3828

(650)222-7529

(650)573-3831

(650)573-4329

(650)855-7777

(650)222-7516

 $4,234,450

 $3,745,923

 $43,872,325

 $49,430,594

 $810,461

 $841,075

Bid + CCOs

 $1,223,407

 $1,902,717

 $33,010,788

 $49,822,514

 $797,651

 $723,990

Comp To  date

 $1,223,407

 $365,194

 $1,295,856

 $23,681

 $1,100

 $0

This Month

05/22/18

09/19/17

02/10/17

06/25/14

06/24/15

06/01/17

Awarded

06/19/18

11/30/17

03/14/17

07/17/14

07/13/15

06/01/17

Approved

10/31/18

01/29/19

02/15/19

08/10/18

05/31/20

06/30/18

Est Comp

 13%

 66%

 77%

 77%

 68%

 98%

%Time

 29%

 51%

 75%

 97%

 98%

 86%

% Work 

 

 

 

 

 

 

Message

04-0P6504

04-3G3054

04-235654

04-235844

04-4G5914

04-0P2804

Contract 

ACNH-P092-(040)E

  

  

NHP-Q101-(237)E

  

  

--()

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

5225 HELLYER AVE #220

11425 CULL CANYON ROAD

859 COWAN ROAD SUITE 3

246 GHILOTTI AVENUE

6267 SOUTHFRONT ROAD

2336 EL CAMINO REAL

585 LINDA MAR BLVD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1101 CHESS DRIVE

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

PACIFICA, CA 94044

OAKLAND, CA 94607

FOSTER CITY, CA 94404

FOSTER CITY, CA 94404

PALO ALTO, CA 94304

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan
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04District

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

04-SOL-80-20.9/20.9

04-SOL-80-30.6/38.4

Fed Aid

20.20.201

130

HA42

20.20.201

130

HB1

Pgm Code

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

IN SOLANO COUNTY, IN VALLEJO, FROM

THE CARQUINEZ BRIDGE TOLL PLAZA TO

0.4 MILE WEST OF REDWOOD STREET

OVERCROSSING

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY, IN FAIRFIELD, AT

NORTH TEXAS STREET

IN AND NEAR VACAVILLE AND DIXON, FROM

WEST OF GIBSON CANYON CREEK BRIDGE TO

CURRY ROAD. UPGRADE MEDIAN BARRIER.

Description 

TREAT BRIDGE DECKS WITH

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

MILL AND REPLACE WITH RHMA-OG

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

RECONST PORTIONS OF BRIDGE GDRS &

DIAPHRMS

UPGRADE MEDIAN BARRIER

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GORDON N BALL, INC.

GHILOTTI BROS., INC.

DESILVA GATES-VIKING JV

R N R CONSTRUCTION, INC.

MIDSTATE BARRIER, INC.

Contractor

BENICIA  CA 94510

ALAMO, CA 94507

SAN RAFAEL  CA 94901

DUBLIN CA 94568

SACRAMENTO, CA 95828

STOCKTON  CA 95212

(707)746-8028

(925)838-5675

(415)454-7011

(925)829-9220

 

(209)944-9565

TRAN, QUANG

SCHNEIDER, JOLIE

SCHNEIDER, JOLIE

AQUINO, NOEL

AQUINO, NOEL

AQUINO, NOEL

Resident
Engineer

(707)863-5121

(510)377-4171

(707)863-5122

(707)580-4429

(707)580-4429

(707)580-4429

 $2,644,044

 $644,000

 $5,418,330

 $52,111,788

 $545,000

 $6,475,096

Bid + CCOs

 $5,521

 $131,646

 $65,225

 $51,874,936

 $81,540

 $179,593

Comp To  date

 $0

 $0

 $65,225

 $0

 $0

 $179,593

This Month

06/11/18

08/16/17

06/11/18

03/19/14

05/07/18

06/20/18

Awarded

06/28/18

08/16/17

07/09/18

04/09/14

05/07/18

07/13/18

Approved

01/28/19

08/31/18

01/11/19

09/13/18

06/19/18

08/23/19

Est Comp

 18%

 43%

 0%

 98%

 100%

 5%

%Time

 0%

 20%

 1%

 100%

 100%

 3%

% Work 

 

 

 

 

COMPLETED

 

Message

04-2K0004

04-0P3304

04-0P6804

04-0A5344

04-1Q7304

04-4A1104

Contract 

  

  

ACIM- 080-(372)E

NHP-X095-(025)N

  

HSIM- 080-(371)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

333 CAMILLE AVE.

525 JACOBY STREET

11555 DUBLIN BLVD

8589 THYS COURT

PO BOX 30550

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE, STE.

'T'

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

09/13/18

Location
Storm Water
Plan
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04District

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-113-7.0/9.6

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

Fed Aid

HA21

HM1

HM

Pgm Code

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY FROM CARQUINEZ

BRIDGE TO YOLO COUNTY LINE

IN SOLANO COUNTY NEAR DIXON FROM

HASTINGS ISLAND ROAD TO BROWN ROAD

AND FROM MIDWAY ROAD TO ADAMS STREET

IN SOLANO COUNTY, IN VACAVILLE CITY

ON ROUTE 505 FROM 505/80 SEPARATION

TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

IN SONOMA COUNTY NEAR JENNER AT 2.4

MILES NORTH OF ROUTE 116

Description 

REHABILITATE AND REPLACE BRIDGES.

REPLACE PAVEMENT DELINEATION

COLD PLANE AC PAVEMENT, PLACE HMA

ASPHALT CONCRETE RESURFACING

REPAIR FIRED DAMAGE RETAINING WALL.

Type Of Work

M.C.M. CONSTRUCTION, INC.

CHRISP COMPANY

VINTAGE PAVING COMPANY, INC

TELFER PAVEMENT TECHNOLOGIES,

LLC

R N R CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

NORTH HIGHLANDS  CA 95660

FREMONT  CA 94538

WINTERS  CA 95694

MCCLELLAN, CA  95652

SACRAMENTO  CA 95828

UKIAH CA 95482

(916)334-1221

(510)656-2840

(530)795-0132

(916)383-1756

(916)379-0957

(707)467-4100

TRAN, QUANG

DOS SANTOS, FERNANDO

RASTEGARPOUR, HAMED

RASTEGARPOUR, HAMED

SCHNEIDER, JOLIE

HISLOP, SCOTT

Resident
Engineer

(510)773-8499

(510)385-6774

(707)863-5119

(707)863-5119

(510)377-4171

(707)249-4732

 $5,721,637

 $2,928,063

 $1,042,247

 $9,632,052

 $5,277,800

 $579,919

Bid + CCOs

 $5,381,285

 $2,829,181

 $1,035,138

 $2,921,732

 $5,333,753

 $368,263

Comp To  date

 $25,438

 $0

 $0

 $1,918,490

 $24,535

 $368,263

This Month

01/20/17

03/23/18

05/01/18

05/17/18

02/01/17

06/28/18

Awarded

02/06/17

04/17/18

05/29/18

05/31/18

02/27/17

07/17/18

Approved

05/22/19

08/03/18

08/17/18

01/23/19

12/15/18

11/08/19

Est Comp

 100%

 83%

 100%

 37%

 100%

 20%

%Time

 93%

 97%

 100%

 30%

 98%

 64%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

04-4G5104

04-0Q5104

04-3K5704

04-3K6704

04-4G4504

04-1J7504

Contract 

ACIM-080 -(368)E

  

  

  

ACIM- 780-(369)E

ACST-P001-(636)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

PO BOX 1368

119 MAIN ST

4522 PARKER AVE. BLDG 700 #35

8589 THYS COURT

1324 S STATE STREET

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE

324 CAMPUS LANE

324 CAMPUS LANE,

SUITE T

4030 OCCIDENTAL RD.,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

Accepted

09/05/18

Location
Storm Water
Plan
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04District

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-101-29.3/43.4

Fed Aid

HA21

HB5

20.20.201

130

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

Description 

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

Type Of Work

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

Contractor

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

(415)747-6057

(510)741-9226

(415)256-2232

(415)454-7011

 

(925)829-9220

HISLOP, SCOTT

SIMPSON, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

DUNCAN, RICHARD

PERALTA, MARIANNE

Resident
Engineer

(707)249-4732

(510)867-4515

(707)249-4732

(707)249-4732

(510)812-6444

(707)249-9604

 $8,694,685

 $2,204,675

 $445,000

 $4,527,986

 $7,365,000

 $53,984,377

Bid + CCOs

 $8,630,050

 $1,754,697

 $389,083

 $2,104,504

 $4,153,107

 $52,346,747

Comp To  date

 $0

 $5,886

 $0

 $195,158

 $0

 $1,640,759

This Month

03/11/14

12/15/16

06/01/17

12/06/17

10/17/17

03/03/17

Awarded

03/24/14

01/11/17

06/01/17

01/04/18

10/17/17

03/24/17

Approved

09/28/18

06/08/21

06/01/18

12/18/18

10/01/18

10/18/18

Est Comp

 100%

 0%

 100%

 64%

 86%

 88%

%Time

 98%

 0%

 99%

 48%

 56%

 95%

% Work 

OVER RUN

PLANT EST

SATIS

OVER RUN

 

 

 

Message

04-1A2904

04-264H64

04-0P1804

04-4G2204

04-0Q9004

04-0J6404

Contract 

STP-P012-(113)E

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

  

ACNH-Q101-(307)E

--()

NHP0-12 1-(0E)

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

525 JACOBY STREET

11555 DUBLIN BLVD.

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-33.4/34.8

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

Fed Aid

HB1

20.20.201

130

HB1

Pgm Code

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY IN AND NEAR

SEBASTOPOL FROM MILL STATION ROAD TO

0.1 MILE EAST OF COOPER ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

Description 

UPGRADE LUMINARIES, ROADSIGN, HMA

CONSTRUCT HOV LANES

COLD PLANE AC PAVEMENT AND PLACE

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

Type Of Work

GHILOTTI BROS., INC.

GHILOTTI CONSTRUCTION CO. INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL  CA 94901

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

(415)454-7011

(707)585-1221

(707)542-4862

(707)585-1221

(707)876-3410

(707)585-1221

PERALTA, MARIANNE

STREATER, HAL

DUNCAN, RICHARD

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

Resident
Engineer

(707)249-9604

(707)249-9601

(510)812-6444

(510)812-6444

(707)249-9601

(510)867-4515

 $978,727

 $27,709,138

 $2,402,964

 $2,365,774

 $1,575,000

 $1,979,746

Bid + CCOs

 $875,906

 $8,513,457

 $2,153,465

 $2,652,646

 $965,917

 $1,817,876

Comp To  date

 $0

 $2,131,481

 $371,136

 $403,820

 $0

 $899

This Month

11/09/17

04/09/18

06/04/18

06/13/17

05/02/17

10/04/12

Awarded

11/30/17

04/27/18

06/25/18

06/30/17

05/02/17

11/06/12

Approved

10/25/18

03/04/18

10/20/18

10/20/18

05/10/18

07/26/19

Est Comp

 68%

 39%

 77%

 85%

 100%

 0%

%Time

 87%

 30%

 89%

 98%

 61%

 0%

% Work 

 

 

 

 

OVER RUN

PLANT EST

SATIS

Message

04-4G4804

04-2640N4

04-3K6104

04-3J4904

04-4K9604

04-283824

Contract 

HSNH-Q101-(315)E

PL16-6204-(127)

  

  

  

ACHS-P116-(044)E

--()

--()

  

  

  

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

525 JACOBY STREET

246 GHILOTTI AVENUE

360 SUTTON PLACE

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

4030 OCCIDENTAL ROAD,

UNIT A

1009 CLEGG COURT

1009 CLEGG CT., SUITE

G

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

3401 REGATTA BLVD.

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

04District

 $62,755,880 $824,752,826 $1,236,538,857

04-SON-128-16.2/16.2

04-VAR--/0

Fed Aid

20.20.201

130

Pgm Code

IN SONOMA COUNTY, NEAR KELLOGG, AT

MAACAMA CREEK

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

CONSTRUCT BIO-ARMORING, INSTALL RSP

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

SANTA ROSA, CA 95407

NIPOMO, CA 93444-9222

(707)585-1221

(805)929-5070

HISLOP, SCOTT

RUZIC, JOHN

Resident
Engineer

(707)249-4732

(510)812-6336

 $1,480,000

 $1,148,077

Bid + CCOs

 $1,137,515

 $951,944

Comp To  date

 $0

 $111,958

This Month

01/16/17

01/09/18

Awarded

01/16/17

02/02/18

Approved

09/07/18

12/01/18

Est Comp

 100%

 67%

%Time

 100%

 83%

% Work 

COMPLETED

 

Message

04-4K2004

04-0J0004

Contract 

  

ACHS-000C-(459)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

246 GHILOTTI AVE.

522 LINDON LANE

4030 OCCIDENTAL ROAD,

BLDG. A

3401 REGATTA BLVD.

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

09/17/18

Location
Storm Water
Plan
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05District

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

05-MON-1-72.2/81.1

Fed Aid

20.20.201

130

HM

20.20.201

130

20.20.201

130

20.20.201

130

HA25

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

IN MONTEREY COUNTY FROM WILLOW CREEK

BRIDGE TO GARRAPATA CREEK  BRIDGE

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

POLYESTER CONCRETE OVERLAY,

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

BENICIA  CA 94510

SANTA MARIA, CA  93456

SALINAS, CA  93907

WATSONVILLE CA 95077

WATSONVILLE  CA 95076

 

(707)746-8028

 

 

 

(831)763-6100

SILVA, RICK

TYLER LAVERING

SILVA, RICK

GARCIA, SANTIAGO

DUSSELL, PATRICK

DEVIN PORR

Resident
Engineer

(805)927-4559

(831)375-1621

(805)927-4559

(831)455-5466

(831)663-8966

(831)427-4706

 $83,985,000

 $2,927,321

 $5,485,000

 $585,000

 $2,485,000

 $2,913,129

Bid + CCOs

 $64,224,075

 $1,601,297

 $5,061,937

 $420,908

 $2,135,755

 $2,165,212

Comp To  date

 $0

 $129,528

 $0

 $0

 $0

 $596,926

This Month

01/15/17

04/12/18

03/17/17

02/10/17

03/03/17

03/29/18

Awarded

01/19/17

05/16/18

03/17/17

02/10/17

03/03/17

04/20/18

Approved

12/31/18

02/07/19

09/28/18

12/27/17

09/02/18

12/03/18

Est Comp

 44%

 47%

 100%

 100%

 100%

 31%

%Time

 76%

 55%

 92%

 100%

 86%

 74%

% Work 

 

 

 

 

OVER RUN

 

Message

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

05-1C9904

Contract 

  

  

  

  

  

ACNH-X053-(030)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

2990 BAY VISTA COURT, SUITE D

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

PO BOX 50001

580 WEST BEACH STREET

775 ARLINTON ST

1529 SALINAS HWY

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

8115 PRUNEDALE NORTH

RD

140 DUBOIS ST, SUITE

E

CAMBRIA, CA 93428

MONTEREY, CA 93940

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-91.2/99.2

Fed Aid

HB1

HB4N

HA21

HM

Pgm Code

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY AND SAN BENITO COUNTIES

FROM ROUTE 101/198 SEPARATION TO THE

SANTA CLARA COUNTY LINE

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

Description 

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

REPLACE EXISTING STRIPE

LANDSCAPE MITIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

SAFETY STRIPING SERVICE, INC.

JJ NGUYEN, INC.

Contractor

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

GOSHEN CA 93227

SAN JOSE  CA 95127

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(559)651-1022

(408)259-7982

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

BERTHA ROMAN

SANTIAGO GARCIA

Resident
Engineer

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)427-4706

(831)455-5466

 $3,086,885

 $3,772,472

 $1,576,067

 $18,428,871

 $3,041,064

 $2,464,538

Bid + CCOs

 $2,348,063

 $3,699,942

 $703,120

 $16,267,909

 $2,727,046

 $1,572,696

Comp To  date

 $1,091,923

 $610,572

 $127,900

 $120,946

 $424,577

 $121,697

This Month

02/13/18

02/01/18

02/14/18

01/22/16

02/22/18

04/04/17

Awarded

03/12/18

02/22/18

03/05/18

02/12/16

03/09/18

04/26/17

Approved

09/27/18

10/05/18

11/28/18

02/13/20

10/30/18

03/01/19

Est Comp

 80%

 84%

 72%

 57%

 100%

 71%

%Time

 74%

 93%

 45%

 88%

 89%

 64%

% Work 

 

 

 

 

OVER RUN

 

Message

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-0161H4

Contract 

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

  

ACNH-Q101-(311)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

6868 AVENUE 305

3172 SALEM DR

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

140 DUBOIS ST. SUITE

E

8115 PRUNEDALE NORTH

ROAD

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

Fed Aid

HB1

HM

HA22

20.20.201

130

HE11

HA25

Pgm Code

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

LINDEN DEBRIS REMOVAL, REMOVE DEBRIS

FLOW MATERIAL& REPAIR OR REPLACE

DAMAGED HW FACILITIES  DIRS EFA

05A2053

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

Description 

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

PAVEMENT PRESERVATION

REPAIR OR REPLACE DAMAGED FACILITIES

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA MARIA  CA 93454

SYLMAR, CA  91342

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

(530)949-5631

(408)574-1400

(805)345-3581

 

(818)362-9200

(805)964-9951

BEACH, KATIE

FARSHAD KESHAVARZI

MURDOCK, KEVIN

KLINE, JASON

KLINE, JASON

CURTIS JOHNSON

Resident
Engineer

(831)455-5707

(831)588-1439

(805)441-8439

(805)684-0015

(805)698-2393

(805)684-0015

 $699,987

 $1,884,156

 $15,824,033

 $785,000

 $55,826,801

 $2,068,724

Bid + CCOs

 $3,750

 $3,410

 $11,947,061

 $786,456

 $31,617,799

 $2,088,971

Comp To  date

 $0

 $0

 $3,199,314

 $0

 $1,507,569

 $0

This Month

04/06/18

03/12/18

04/05/18

01/09/18

06/20/16

08/17/17

Awarded

05/16/18

04/03/18

04/25/18

01/12/18

07/15/16

08/29/17

Approved

11/16/18

12/14/18

01/14/19

08/24/18

12/03/19

07/10/19

Est Comp

 41%

 0%

 47%

 100%

 36%

 43%

%Time

 1%

 0%

 75%

 100%

 56%

 96%

% Work 

 

SUSPENDED

 

COMPLETED

 

 

Message

05-1G9104

05-1J2804

05-1F7104

05-1J6504

05-4482U4

05-1C9704

Contract 

SSTG-000C-(471)E

ACNH-P156-(022)E

ACNH-P001-(632)E

  

NHP-Q101-(290)E

ACNH-Q101-(319)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 141

5225 HELLYER AVE STE 220

1625 E DONOVAN RD

13170 TELEFAIR AVE

13170 TELFAIR AVE

5335 DEBBIE RD

140 DUBOIS ST SUITE E

8115 PRUNEDALE NORTH

ROAD

2053 PREISKER LANE,

SUITE E

3690 SANTA CLAUS LANE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

Accepted

08/27/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-634.0/63.4

05-SB-101-/91

05-SB-101-/13.5

05-SB-135-/1

Fed Aid

20.20.201

130

HA22

20.20.201

130

HM

20.20.201

130

HA22

Pgm Code

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

ON RTE 101 IN SB COUNTY NEAR 101/154

NORTHSEPARATION. EXCAVATE & REBUILD

EMBANKMENT,RESTORE STRUCTUAL

SEC.,PLACE HMA & MBGR. DIRS 

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES FROM THE VENTURA COUNTY LINE

TO ROUTE 101/166  SEPARATION

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

IN SANTA BARBARA COUNTY AT LOS ALAMOS

FROM 0.1 MILE SOUTH OF ROUTE 101/135

SEPARATION TO 0.3  MILE NORTH OF DEN

STREET 

Description 

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

REPAIR EMBANKMENT & RESTORE DAMAGED

ROADWY

REPLACE STRIPE

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

PAVEMENT PRESERVATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

CALPORTLAND CONSTRUCTION

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA 95076

SONORA  CA 95370

SANTA MARIA, CA 93454

BLOOMINGTON CA 92316

WATSONVILLE, CA  93013

SANTA BARBARA  CA 93111

 

(209)743-4911

 

(510)656-2840

 

(805)964-9951

BRANDT, ANDREW

CURTIS JOHNSON

BALLENTINE, DAVID

DAVID BALLENTINE

KLINE, JASON

BENNETZEN, LILIAN

Resident
Engineer

(805)692-6762

(805)748-5218

(805)688-5920

(805)688-5920

(805)684-0015

(805)441-6935

 $485,000

 $487,433

 $293,000

 $3,616,280

 $25,985,000

 $983,167

Bid + CCOs

 $16,591

 $381,183

 $225,982

 $3,540,147

 $14,887,190

 $873,087

Comp To  date

 $0

 $20,537

 $0

 $0

 $0

 $0

This Month

12/16/17

02/16/18

06/04/18

03/02/18

01/09/18

03/29/18

Awarded

12/18/17

04/03/18

06/05/18

04/03/18

01/11/18

04/20/18

Approved

10/26/18

10/17/21

09/28/18

08/27/18

12/20/18

08/22/18

Est Comp

 100%

 24%

 83%

 100%

 100%

 100%

%Time

 87%

 78%

 77%

 100%

 57%

 91%

% Work 

SUSPENDED

 

 

COMPLETED

OVER RUN

OVER RUN

Message

05-1J6204

05-0G0714

05-1K2204

05-1J7304

05-1J6304

05-1G5604

Contract 

  

  

  

  

  

ACST-P135-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

393 MORNING STAR DR

1625 EAST DONAVAN ROAD

2280 SOUTH LILAC AVE

585 WEST BEACH STREET

5335 DEBBIE RD

35 S LA PATERA LANE

STE E

3690 SANTA CLAUS LN.

270 EAST HWY 246 UNIT

203, MB #10

270 E HWY 246 STE E

MAIL#10

3690 SANTA CLAUS LANE

2053 PREISKER LANE,

SUITE E

GOLETA, CA 93117

CARPINTERIA, CA 93014

BUELLTON, CA 93427

BUELLTON, CA 93427

CARPINTERIA, CA 93013

SANTA MARIA, CA 93454

Accepted

08/28/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SBT-25-270.0/28

05-SBT-101-4.6/6.9

05-SCR-1-7.5/17.4

Fed Aid

20.201201

130

20.20.201

130

20.20.201

130

20.20.201

130

HB1

Pgm Code

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

SB CNTY NEAR CARPINTERIA AT ARROYO

PARIDA BRIDGE 51-0113. REPLACE

BRIDGE, CONSTRUCT DRAINAGE SYSTEMS &

RESTORE ROADWAY DIRS EFA 05

ON ROUTE 25 IN SAN BENITO COUNTY 3.0

MILES SOUTH OF SAN BENITO RIVER

BRIDGE. REPAIR/REPLACE FAILING

CULVERTS/RESTORE FACILTIESDIR 

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

Description 

REPAIR DAMAGED HW FACILITIES

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

REPLACE BRIDGE,CONSTRUCT

DRAIN,RESTORE RDW

REPAIR/RESTORE FAILING CULVERTS

MILL AND REPLACE WITH RHMA OVERLAY

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

CALPORTLAND COMPANY

SECURIY PAVING COMPANY INC

LASH CONSTRUCTION INC

PRECISION GRADE INC

TELFER PAVEMENT TECHNOLOGIES,

LLC

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA, CA  93456

SYLMAR, CA  91342

SANTA BARBARA, CA  93140

SAN JUAN BAUTISTA, CA

95045

MCCLELLAN CA 95652

SANTA CLARA CA 95054

 

 

(805)963-3553

 

(916)383-1756

(408)327-7000

BRANDT, ANDREW

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

BRANDT,ANDREW/MORTENSE

N,MICHAEL

WILSON, JENNIFER

FARSHAD KESHAVARZI

DEVIN PORR

Resident
Engineer

(805)692-6762

(805)692-6762

(805)692-6759

(831)427-4706

(831)588-1439

(831)427-4706

 $5,985,000

 $19,985,000

 $9,976,000

 $299,000

 $1,082,568

 $1,596,180

Bid + CCOs

 $3,235,066

 $1,370,166

 $140,452

 $0

 $1,043,356

 $1,381,207

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $26,226

This Month

01/09/18

01/09/18

02/20/18

06/05/18

01/24/18

08/17/17

Awarded

01/11/18

02/06/18

02/27/18

06/20/18

02/09/18

09/07/17

Approved

11/28/18

11/06/18

12/31/18

09/28/18

08/27/18

12/03/18

Est Comp

 100%

 100%

 6%

 0%

 100%

 46%

%Time

 99%

 7%

 1%

 0%

 100%

 85%

% Work 

 

 

 

 

SUSPENDED

 

Message

05-1J6404

05-1J6604

05-1J6704

05-1K2004

05-1J2004

05-1C1004

Contract 

  

  

  

  

  

CNHP-X087-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

13170 TELFAIR AVE

PO BOX 4640

PO BOX 90

4522 PARKER AVE BLDG700 STE35

715 COMSTOCK STREET

35 S LA PATERA LANE

STE E

35 S LA PATERA LN STE

E

35 S LA PATERA LANE

#E

140 DUBOIS STREET STE

E

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS STREET,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

Accepted

08/27/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

Fed Aid

20.20.201

130

20.201201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

AT VARIOUS LOCATIONS ON HIGHWAYS 009

AND 236 TO REPAIR FAILED DRAINAGE AND

RESTORE ROADWAY.  DIRS EFA 05A2100

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

Description 

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

REPAIR DRAINAGE & RESTORE ROADWAY

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

Type Of Work

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

PRECISION GRADE INC

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

Contractor

WATSONVILLE, CA  95076

ALAMO, CA  94507

SAN JUAN BAUTISTA, CA

95045

SAN JOSE, CA 95138

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

 

 

 

(408)574-1400

 

 

BEACH, KATIE

BEACH, KATIE

BEACH, KATIE

BERTHA ROMAN

PORR, DEVIN

PORR, DEVIN

Resident
Engineer

(831)455-5707

(831)427-4706

(831)427-4706

(831)427-4706

(805)427-4706

(831)427-4706

 $7,985,000

 $4,320,000

 $299,000

 $5,813,441

 $1,485,000

 $3,333,509

Bid + CCOs

 $7,424,196

 $2,472,486

 $0

 $5,364,238

 $1,077,730

 $3,068,105

Comp To  date

 $0

 $0

 $0

 $18,152

 $0

 $0

This Month

01/24/17

09/06/17

06/01/18

09/30/16

01/23/17

02/17/17

Awarded

01/24/17

09/06/17

06/04/18

10/28/16

01/27/17

02/17/17

Approved

09/17/18

10/30/18

09/10/19

06/10/19

08/01/18

09/17/18

Est Comp

 100%

 100%

 0%

 26%

 100%

 100%

%Time

 93%

 57%

 0%

 89%

 73%

 92%

% Work 

OVER RUN

OVER RUN

 

 

SUSPENDED

OVER RUN

Message

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

05-1J0804

05-1J1204

Contract 

  

  

  

ACNH-PP01-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

580 WEST BEACH STREET

333 CAMILLE AVE

PO BOX 90

5225 HELLYER AVENUE, STE 220

PO BOX 50001

2121 ARDMORE RD

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

Fed Aid

HB1

HB1

HB1

HA42

20.20.201

130

HM3

Pgm Code

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

NEAR WATSONVILLE FROM 0.3 MI WEST TO

0.2 MI EAST OF CARLTON ROAD.

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON, FROM

PIEDRAS BLANCAS LIGHTHOUSE ROAD TO

ARROYO DE LA CRUZ BRIDGE.

IN SB & SLO COUNTIES AT VARIOUS

LOCATIONS ON ROUTES 001,101,135,166 &

246. REPAIR DRAINAGE FACILITIES DIRS

EFA 05A2097

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

Description 

OPEN GRADE OVERLAY AND MBGR UPGRADE

REALIGN CARLTON ROAD, CONSTRUCT NEW

CURVE REALIGNMENT

LANDSCAPE PLANTING AND WETLAND

REPAIR DRAINAGE FACILITES

TREAT BRIDGE DECK/REPLACE SEALS

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

SOUZA CONSTRUCTION INC

STOUDENMIRE CORPORATION

Contractor

SAN JOSE, CA 95138

SAN JOSE  CA 95138

SAN JOSE, CA 95138

DAVIS  CA 95616

SAN LUIS OBISPO, CA 93403

ATASCADERO CA 93422

(408)574-1400

(408)574-1400

(408)574-1400

(530)400-3943

 

(805)461-1454

BEACH KATIE

KATIE BEACH

ROMAN, BERTHA

SILVA,RICK

MURDOCK, KEVIN

STIMSON, PATRICK

Resident
Engineer

(831)427-4706

(831)455-5707

(831)455-5707

(805)471-2102

(805)922-1611

(805)748-6733

 $4,019,295

 $2,273,291

 $5,164,554

 $2,167,135

 $299,000

 $1,185,109

Bid + CCOs

 $4,122,629

 $20,100

 $5,006,999

 $280,594

 $0

 $1,125

Comp To  date

 $55,664

 $20,100

 $0

 $207,684

 $0

 $0

This Month

05/16/17

06/22/18

07/21/15

06/11/18

06/05/18

04/12/16

Awarded

06/09/17

07/13/18

08/07/15

06/28/18

06/16/18

05/02/16

Approved

10/30/18

12/26/18

07/19/18

03/26/22

06/30/19

01/10/17

Est Comp

 100%

 70%

 100%

 19%

 0%

 19%

%Time

 99%

 1%

 100%

 13%

 0%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

05-1F0304

05-1F3504

05-0T5404

05-492824

05-1K1804

05-1G3504

Contract 

HSST-S129-(017)E

HSST-S129-(018)E

HSST-PG  -(129) 

ACST-S001-(638)E

  

  

--()

--()

6E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVE STE 220

5225 HELLYER AVENUE, STE 220

PO BOX 35

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

140 DUBOIS ST STE E

140 DUBOIS ST, SUITE

E

140 DUBOIS STREET,

SUITE E

775 ARLINGTON ST.

2053 PREISKER LANE

STE E

2053 PREISKER LANE,

SUITE E

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 70
09/20/18 Statement of Ongoing Contracts as of 09/27/18

05District

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-46.0/50.7

Fed Aid

HM

HM

HE13

HM

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESSO ROAD ______

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

Description 

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

HMA OVERLAY RHMA-G (BWC)

CONVERT TO 4-LANE EXPRESSWAY

RHMA (TYPE G) OVERLAY

RESURFACE ROADBED WITH RHMA-O

Type Of Work

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

GRIFFITH COMPANY

BROSAMER & WALL, INC

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

Contractor

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

BAKERSFIELD  CA 93308

WALNUT CREEK, CA 94596

ARROYO GRANDE, CA 93420

ARROYO GRANDE, CA 93420

(805)345-3581

(805)461-1454

(661)392-6640

(925)932-7900

(805)473-3016

(805)473-3016

SILVA, RICK

DEANDA, ANTHONY

NORRIS, AMY

NORRIS, AMY

DE ANDA, ANTHONY

DE ANDA, ANTHONY

Resident
Engineer

(805)471-2102

(805)542-4765

(805)550-1306

(805)550-1306

(805)748-6095

(805)748-6095

 $3,848,866

 $295,245

 $4,185,348

 $43,920,368

 $7,293,219

 $3,225,938

Bid + CCOs

 $614,938

 $195,324

 $3,710,704

 $42,895,034

 $6,132

 $3,161,549

Comp To  date

 $590,838

 $0

 $1,986,210

 $95,811

 $0

 $11,441

This Month

02/22/18

03/14/16

06/13/18

02/10/16

03/19/18

05/10/17

Awarded

03/19/18

04/07/16

06/28/18

02/25/16

04/11/18

05/30/17

Approved

11/20/18

09/16/16

10/25/18

03/27/19

11/08/18

10/02/18

Est Comp

 23%

 77%

 53%

 74%

 30%

 90%

%Time

 16%

 71%

 90%

 96%

 0%

 96%

% Work 

 

 

 

 

SUSPENDED

 

Message

05-1J2604

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1H4004

Contract 

  

  

ACNH-P046-(056)E

  

  

ACNH-Q101-(317)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1280

7536 MORRO ROAD

1128 CARRIER PARKWAY AVENUE

1777 OAKLAND BOULEVARD STE300

398 SUNRISE TERRACE

398 SUNRISE TERRACE

775 ARLINGTON ST.

2053 PREISKER LANE,

SUITE E

102 S WHITLEY GARDENS

DRIVE

102 WHITLEY GARDEN

DRIVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

CAMBRAI, CA 93428

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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05District

 $16,470,691 $283,923,029 $442,405,420

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

Fed Aid

HM

HA22

HB1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES ON VARIOUS ROUTES

Description 

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

REMOVE AND REPLACE ROADSIDE SIGNS

Type Of Work

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

HIGHWAY SPECIALTY COMPANY INC

Contractor

ARROYO GRANDE, CA 93420

SYLMAR  CA 91342

REDDING CA 96002

(805)473-3000

(818)362-9200

(530)949-5631

DE ANDA, ANTHONY

BORRELLI, ANDREW

Resident
Engineer

(805)748-6095

(805)331-3023

 

 $7,046,574

 $55,206,102

 $426,751

Bid + CCOs

 $4,821,924

 $23,209,391

 $0

Comp To  date

 $3,722,593

 $1,784,484

 $0

This Month

03/08/18

11/16/16

05/23/18

Awarded

03/29/18

12/09/16

07/17/18

Approved

09/20/18

05/20/19

Est Comp

 100%

 69%

 0%

%Time

 68%

 42%

 0%

% Work 

 

 

 

Message

05-1J3004

05-0G0404

05-1G9004

Contract 

  

ACNH-PQ10-(306)E

SSTG-000C-(472)E

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

398 SUNRISE TERRACE

13170 TELFAIR AVE

1700 E CYPRESS AVE

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVE,

#130

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-41-22.8/23.6

06-FRE-41-22.8/23.7

06-FRE-41-23.0/30.4

06-FRE-41-29.3/33.4

Fed Aid

HM1

HM1

HM1

Pgm Code

IN FRESNO COUNTY FROM KINGS/FRESNO CO

LINE TO 0.9 MILES SOUTH OF EL DORADO

AVENUE OC

IN FRESNO COUNTY NEAR HURON AT

VARIOUS LOCATIONS

ON FRE 41, 168, AND 180 AT 28 BRIDGES

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO COUNTY IN FRESNO FROM O

STREET UNDERCROSSING TO HERNDON  AVE

UNDERCROSSING

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

Description 

DIGOUTS & RHMA TYPE O OVERLAY

BOUNDED WEARING COURSE, RHMA,

CONCRETE OVERLAY/JOINT & DECK SEALS

CONSTRUCT AUXILIARY LANE

PCC GRIND & INSTALL JOINT SEALS

CONSTRUCT STAMPED COMCRETE

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

TELFER PAVEMENT TECHNOLOGIES,

LLC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO.,

INC.

EMMETT'S EXCAVATION, INC.

Contractor

MCCLELLAN CA 95652

MCCLELLAN CA 95652

TEMPE  AZ 85282

FRESNO  CA 93706

RANCHO CUCAMONGA  CA 91730

FRESNO  CA 93727

(916)383-1756

(916)383-1756

(602)437-1711

(559)441-5700

(909)944-1037

(559)347-9188

DADWALLA,DIN

DADAWALLA, DIN

MOHAMMAD SAMIMI

MARK MENGONI

CARY CRUZ

Resident
Engineer

(559)417-5927

(559)417-5927

(559)243-3814

(559)243-3543

 

(559)243-3881

 $3,984,577

 $3,388,000

 $2,393,393

 $2,730,469

 $1,792,310

 $2,723,606

Bid + CCOs

 $4,089,407

 $3,437,744

 $555,640

 $2,755,148

 $303,667

 $2,735,303

Comp To  date

 $0

 $0

 $555,640

 $0

 $303,667

 $0

This Month

04/18/18

05/10/18

06/01/18

01/10/18

06/06/18

05/11/17

Awarded

05/16/18

05/29/18

07/09/18

02/02/18

06/25/18

05/30/17

Approved

08/24/18

08/30/18

11/30/18

09/12/18

10/31/18

08/27/18

Est Comp

 93%

 100%

 47%

 100%

 20%

 100%

%Time

 96%

 100%

 23%

 100%

 17%

 100%

% Work 

 

COMPLETED

 

COMPLETED

 

COMPLETED

Message

06-0V5004

06-0V1704

06-0V4704

06-0T3204

06-0W7704

06-0Q6304

Contract 

ACIM- 005-(150)E

ACST-X019-(031)E

  

  

ACNH-P041-(139)E

NHP-000C-(436)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4522 PARKER AVE BLDG700 STE35

4522 PARKER AVE BLDG700 STE35

1310 W. 23RD STREET

2716 S. GRANITE COURT

10641 FULTON COURT

6207 EAST CLINTON AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

Accepted

09/21/18

09/04/18

09/12/18

08/28/18

Location
Storm Water
Plan



State of California Department of Transportation Page 73
09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-FRE-41-31.6/0

06-FRE-41-33.1/33.4

06-FRE-63-2.0/4

06-FRE-99-.4/30.5

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

Fed Aid

HA21

HM1

HM1

HB4N

HM1

Pgm Code

IN FRESNO AT ROUTE 41 SOUTHBOUND ON-

RAMP FROM EASTBOUND FRIANT ROAD

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

Description 

CONSTRUCT CONCRETE GUARDRAIL

BRIDGE SEISMIC RETROFIT

DIGOUTS/MILL & REPLACE WTIH RHMA

BRIDGE DECK OVERLAYS & JOINT SEALS

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

RHMA-OPEN GRADED (BWC) OVERLAY

Type Of Work

SECURITY PAVING COMPANY, INC.

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS & SONS CONSTRUCTION, LLC

DAWSON-MAULDIN

CONSTRUCTION,INC.

GRIFFITH COMPANY

Contractor

SYLMAR  CA 91342

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

SACRAMENTO  CA 95834

HUNTINGTON BEACH  CA 92615

BAKERSFIELD  CA 93308

(818)362-9200

(916)852-5530

(559)441-5721

(916)283-9950

(714)378-1533

(661)392-6640

MARK MENGONI

MARK MENGONI

MOHAMMAD SAMIMI

CARY CRUZ

Resident
Engineer

(559)243-3543

(559)243-3543

(559)243-3814

 

 

(559)243-3881

 $498,912

 $4,635,572

 $1,895,038

 $5,561,053

 $1,081,330

 $5,389,672

Bid + CCOs

 $452,754

 $3,603,783

 $1,810,682

 $0

 $0

 $4,556,060

Comp To  date

 $327,249

 $255,050

 $0

 $0

 $0

 $292,176

This Month

05/25/18

10/13/16

02/06/18

06/11/18

05/30/18

03/06/18

Awarded

06/14/18

11/03/16

02/21/18

07/16/18

06/25/18

03/19/18

Approved

09/20/18

04/02/19

07/02/18

10/09/18

Est Comp

 100%

 42%

 100%

 0%

 0%

 80%

%Time

 91%

 78%

 100%

 0%

 0%

 84%

% Work 

OVER RUN

 

 

 

 

 

Message

06-0V2704

06-0N9904

06-0V2104

06-0V4604

06-0V5604

06-0W2504

Contract 

SNHG-P041-(137)E

NHP-P041-(599)E

  

  

ACNH-P099-(619)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

11315 SUNRISE GOLD CIR. #A

2716 S. GRANITE COURT

4600 NORTHGATE BLVD., STE 100

P.O. BOX 8397

1128 CARRIER PARKWAY AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

09/20/18

Location
Storm Water
Plan



State of California Department of Transportation Page 74
09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-36.0/65.9

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

Fed Aid

HB4N

HM1

HB4N

Pgm Code

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

Description 

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

HMA RESURFACING AND REHAB CULVERTS

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

Type Of Work

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CAL VALLEY CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

FRESNO  CA 93722

ROSEVILLE  CA 95661

HERCULES  CA 94547

(818)362-9200

(559)441-5700

(714)378-1533

(559)274-0300

(916)757-6400

(510)741-9226

MCGUIRE, TIM

KIMURA, JUSTIN

HAIDAR HADDADIN

Resident
Engineer

(559)259-2081

(559)246-9536

 

 

 

(559)897-7223

 $4,090,349

 $134,583,253

 $2,870,107

 $14,958,479

 $5,026,912

 $4,058,312

Bid + CCOs

 $3,160,790

 $121,614,666

 $0

 $0

 $4,837,464

 $3,828,290

Comp To  date

 $35,470

 $2,972,445

 $0

 $0

 $0

 $5,921

This Month

08/08/17

06/30/16

09/05/18

08/24/18

08/07/17

03/19/15

Awarded

08/29/17

07/25/16

09/25/18

09/20/18

08/29/17

06/22/15

Approved

10/04/19

01/10/19

09/17/18

10/15/19

Est Comp

 18%

 85%

 0%

 0%

 100%

 34%

%Time

 75%

 90%

 0%

 0%

 100%

 94%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0K2904

06-2HT104

06-0T3604

06-0U09U4

06-463804

06-0Q2104

Contract 

ACNH-P099-(613)E

  

ACNH-P099-(621)E

B1ST-S168-(064)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

5125 N GATES AVE #102

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N.MILLBROOK

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

Accepted

09/17/18

Location
Storm Water
Plan
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06District

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-54.1/0

06-KER-5-/87

06-KER-14-58.3/62.3

Fed Aid

HE14

HA23

HA26

Pgm Code

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN FRESNO COUNTY NEAR COALINGA AT

VARIOUS LOCATIONS FROM FRAME LANE TO

FIRESTONE AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

IN KERN COUNTY ON ROUTE 5 AT  VARIOUS

LOCATIONS

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

Description 

2C TO 4E ON NEW ALIGNMENT KINGS

2 IN HMA-TYPE A & RHMA TYPE G

WIRE THEFT RESTORATION

UPGRADE WATER AND WASTE WATER

REMOVE AND PLACE 6" TRAFFIC STRIPE

CONVERT EXISTING 2-LANE TO 4-LANE

Type Of Work

SECURITY PAVING COMPANY, INC.

PAPICH CONSTRUCTION CO., INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION CO.

Contractor

SYLMAR  CA 91342

ARROYO GRANDE, CA 93420

CHINO  CA 91710

EUREKA  CA 95502

SACRAMENTO  CA 95834

WATSONVILLE  CA 95076

(818)362-9200

(805)473-3016

(909)536-8693

(707)443-6371

(916)283-9972

(831)724-1011

HADDADIN, HAIDAR

HAROLDSEN, BRENT

AMARJIT DHALIWAL

SAM DHALIWAL

SAM DHALIWAL

Resident
Engineer

(559)243-3856

(559)243-3852

(661)391-4766

 

(661)391-4741

(661)391-4742

 $54,305,311

 $4,392,019

 $12,146,706

 $2,369,350

 $3,369,430

 $22,257,709

Bid + CCOs

 $21,627,156

 $4,008,490

 $8,393,640

 $0

 $3,095,533

 $21,586,136

Comp To  date

 $953,181

 $0

 $727,788

 $0

 $131,158

 $0

This Month

04/05/17

03/06/18

08/08/17

06/22/18

03/19/18

03/14/17

Awarded

04/26/17

04/03/18

08/29/17

07/17/18

04/03/18

04/06/17

Approved

09/30/19

09/06/18

03/01/19

09/26/18

09/10/18

Est Comp

 54%

 100%

 68%

 0%

 100%

 100%

%Time

 40%

 100%

 69%

 0%

 91%

 100%

% Work 

 

COMPLETED

 

 

OVER RUN

COMPLETED

Message

06-342534

06-0W7304

06-0S6104

06-0Q6204

06-0X4604

06-457114

Contract 

ACNH-S180-(059)E

  

  

ACIM- 005-(198)E

  

CSTP-X029-(126)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

398 SUNRISE TERRACE

13501 BENSON AVE

PO BOX 1006

4600 NORTHGATE BLVD STE 100

580 WEST BEACH ST

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

1824 NORRIS RD.

1824 NORRIS ROAD

1824 NORRIS ROAD

FRESNO, CA 93726

FRESNO, CA 93726

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

09/06/18

09/24/18

09/11/18

Location
Storm Water
Plan
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06District

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

Fed Aid

HE13

HA21

HA22

HA22

HA21

HA22

Pgm Code

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

Description 

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

Type Of Work

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

(661)399-3361

(818)362-9200

AMARJIT DHALIWAL

HISHAM ALNATOUR

CLAY LOMAX

SAM DHALIWAL

Resident
Engineer

(661)391-4766

(661)391-4747

 

(661)391-4767

 

(661)391-4742

 $25,480,236

 $14,899,502

 $22,008,254

 $32,911,764

 $7,132,608

 $16,527,218

Bid + CCOs

 $5,242,461

 $10,652,776

 $0

 $8,729,565

 $0

 $8,328,353

Comp To  date

 $350,130

 $349,619

 $0

 $1,061,928

 $0

 $1,408,043

This Month

01/11/18

05/05/17

05/01/18

12/29/17

08/28/18

10/02/17

Awarded

02/02/18

05/30/17

05/29/18

02/02/18

09/14/18

10/27/17

Approved

03/11/20

03/29/19

04/03/19

03/15/19

Est Comp

 25%

 59%

 0%

 48%

 0%

 48%

%Time

 21%

 70%

 0%

 26%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

Contract 

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

B1NH-P058-(130)E

ACNH-P099-(614)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

3005 JAMES ROAD

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-23.6/24.1

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

Fed Aid

HB1

HA21

HM1

HB1

HM1

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

IN KERN COUNTY ON ROUTE 184 FROM_

PANAMA LANE TO DI MILLER DRIVE AND ON

ROUTE 223 FROM ST THOMAS STREET TO

ROUTE 58

Description 

INSTALL HIGHWAY LIGHTING

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

INTERESECTION IMPROVEMENTS

COLD PLANE, REPAIR PAVEMENT

Type Of Work

STURGEON ELECTRIC CALIFORNIA,

LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION CO.

Contractor

CHINO  CA 91710

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

(909)591-0000

(707)455-7033

(661)392-6640

(818)834-8199

(831)724-1011

(661)399-3361

CLAY LOMAX

MARTINEZ BLAS

AMARJIT DHALIWAL

SAM DHALIWAL

Resident
Engineer

 

(661)391-4767

(559)651-8321

 

(661)391-4766

(661)391-4742

 $474,499

 $2,339,207

 $4,599,139

 $4,167,440

 $2,632,052

 $3,509,256

Bid + CCOs

 $0

 $2,303,033

 $2,640,965

 $0

 $2,559,858

 $2,990,737

Comp To  date

 $0

 $0

 $74,078

 $0

 $2,660

 $2,618,824

This Month

07/26/18

09/30/16

01/16/18

03/19/18

03/15/17

05/30/18

Awarded

08/20/18

11/03/16

02/02/18

04/11/18

04/06/17

06/25/18

Approved

08/21/18

10/15/18

11/08/18

10/09/18

Est Comp

 0%

 100%

 67%

 0%

 59%

 73%

%Time

 0%

 100%

 57%

 0%

 96%

 84%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0S4504

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0V2004

Contract 

  

ACNH-PX02-(125)E

  

  

SSTG-S155-(005)E

ACST-X029-(139)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13501 BENSON AVE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

585 WEST BEACH STREET

3005 JAMES ROAD

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

09/20/18

Location
Storm Water
Plan
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06District

06-KIN-5-/9

06-KIN-41-8.1/16

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

Fed Aid

HA22

HB1

HA25

HE11

HB1

Pgm Code

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

Description 

PAVEMENT REHABILITATION (2R)

CONSTRUCT CENTER LINE AND SHOULDER

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

CONSTRUCT ROUNDABOUT

Type Of Work

GRANITE CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO  CA 93706

MADERA  CA 93636

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

FRESNO  CA 93706

(559)441-5721

(559)431-0317

(559)441-5700

(415)453-4675

(510)741-9226

(559)441-5700

GANDRATHI, SUNIL

HAROLDSEN, BRENT

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

HAROLDSEN, BRENT

Resident
Engineer

(559)999-5733

(559)243-3852

(559)243-3852

 

(559)250-6305

(559)246-6410

 $18,823,958

 $2,917,270

 $1,518,155

 $539,251

 $675,962

 $3,717,279

Bid + CCOs

 $17,294,623

 $978,974

 $422,716

 $422,548

 $706,027

 $1,190,862

Comp To  date

 $492,735

 $978,974

 $422,716

 $3,944

 $6,343

 $381,584

This Month

02/22/18

05/10/18

05/30/18

05/30/17

01/02/15

04/11/18

Awarded

03/19/18

05/31/18

06/25/18

06/22/17

01/26/15

05/16/18

Approved

10/25/18

11/27/18

11/06/18

02/23/21

12/31/18

11/30/18

Est Comp

 80%

 32%

 29%

 100%

 0%

 48%

%Time

 89%

 34%

 28%

 78%

 0%

 32%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

06-0S4904

06-0V8604

06-0T2404

06-416014

06-325514

06-0Q3204

Contract 

ACIM- 005-(201)E

SNHG-P041-(135)E

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

SNHG-P198-(079)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

40434 BRICKYARD DR.

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 79
09/20/18 Statement of Ongoing Contracts as of 09/27/18

06District

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

Fed Aid

HA22

HB1

HA22

HM1

Pgm Code

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

Description 

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

RESURFACE ROADWAY WITH HMA TYPE A

2 INCHES OF HMA WITH DIGOUTS

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

Type Of Work

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

Contractor

HERCULES  CA 94547

REDDING  CA 96002

FRESNO  CA 93706

ROSEVILLE CA 95661

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

(510)741-9226

(530)223-5937

(559)441-5700

(916)757-6400

(559)441-5700

(805)473-3016

GANDRATHI, SUNIL

GANDRATHI, SUNIL

CARY CRUZ

CARY CRUZ

Resident
Engineer

(559)999-5733

(559)999-5733

 

(559)243-3881

(559)243-3881

 

 $1,053,477

 $655,989

 $3,688,222

 $5,118,020

 $2,013,954

 $3,182,874

Bid + CCOs

 $844,233

 $621,895

 $2,268,001

 $1,577,384

 $1,710,162

 $0

Comp To  date

 $8,864

 $0

 $2,268,001

 $1,389,564

 $0

 $0

This Month

08/11/17

06/26/17

06/13/18

05/01/18

03/30/17

12/12/17

Awarded

08/29/17

07/27/17

06/28/18

05/18/18

04/20/17

01/05/18

Approved

02/24/20

05/11/18

11/06/18

10/23/18

12/05/17

Est Comp

 100%

 100%

 46%

 53%

 100%

 0%

%Time

 80%

 100%

 61%

 31%

 100%

 0%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

06-487514

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

Contract 

ACNH-P198-(074)E

SNHG-P198-(075) 

ACNH-P041-(136)E

  

ACNH-P099-(599)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

2716 S. GRANITE COURT

400 SUNRISE AVE. SUITE 300

2716 GRANITE COURT

398 SUNRISE TERRACE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

Fed Aid

HA22

HA22

HA25

HE11

HB1

HB1

Pgm Code

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

Description 

PAVEMENT PRESERVATION

AC OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

Type Of Work

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

Contractor

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO CA 93706

FRESNO  CA 93706

VISALIA  CA 93291

(916)757-6400

(916)757-6400

(510)741-9226

(559)441-5700

(559)441-5700

(559)651-1300

HUERTA,JAVIER

HAROLDSEN, BRENT

MARTINEZ BLAS

SHELLEY MAGGARD

Resident
Engineer

(559)286-7590

 

 

(559)243-3852

(559)651-8321

(559)651-8319

 $7,883,275

 $4,194,832

 $1,070,833

 $30,906,735

 $2,349,748

 $2,899,741

Bid + CCOs

 $7,199,381

 $3,942,355

 $926,801

 $28,358,285

 $2,209,458

 $2,855,446

Comp To  date

 $16,259

 $30,705

 $3,450

 $711,718

 $241,936

 $0

This Month

04/18/17

09/28/17

09/28/17

02/24/17

02/08/18

09/23/15

Awarded

05/09/17

10/27/17

10/27/17

03/15/17

02/21/18

10/07/15

Approved

09/30/18

09/30/18

06/21/21

12/31/18

09/27/18

05/08/18

Est Comp

 100%

 99%

 0%

 83%

 94%

 100%

%Time

 92%

 94%

 0%

 92%

 93%

 100%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

06-0Q2604

06-0G9804

06-332214

06-471504

06-0S3104

06-0J5304

Contract 

CNHP-P065-(106)E

ACNH-P065-(107)E

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

--()

--()

  

  

--()

PL62-06 0-(3E)

  

  

  

  

  

--()

  

  

  

  

  

  

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA, CA 93291

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $22,749,228 $344,936,422 $563,878,650

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB1

HA22

HB4C

Pgm Code

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

FRESNO CA 93725

FRESNO  CA 93706

VISALIA  CA 93291

HERCULES  CA 94547

(559)834-4818

(559)441-5700

(559)651-1337

(510)741-9226

MARTINEZ BLAS

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

(559)651-8321

 

(559)286-7590

(559)651-8321

 $11,747,804

 $668,887

 $20,737,082

 $332,261

Bid + CCOs

 $2,239,527

 $665,673

 $8,287,676

 $314,294

Comp To  date

 $1,103,786

 $0

 $2,263,623

 $0

This Month

11/29/17

01/29/18

12/01/17

06/25/15

Awarded

02/02/18

02/21/18

12/26/17

07/16/15

Approved

03/22/19

07/03/18

04/10/19

11/19/18

Est Comp

 30%

 100%

 47%

 32%

%Time

 19%

 100%

 39%

 94%

% Work 

 

 

 

 

Message

06-461504

06-0U7204

06-0S3404

06-430714

Contract 

ACST-P190-(022)E

SNHG-P196-(078)E

ACNH-P198-(077)E

  

--()

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

11339 S PEACH AVE

2716 S. GRANITE COURT

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

Fed Aid

HB71

HB4N

HB71

HM1

HM4

HA22

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, IN HERMOSA

BEACH AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

Description 

UPGRADE PEDESTRIAN FACILITIES

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

CONTRUCT ADA CURB RAMPS

DIGOUTS FROM ROSECRANS BLVD TO BEG

INSTALL PAVEMENT DELINEATORS &

REPAIR DRAINAGE BENCHES ON HILLSIDE

Type Of Work

GRIFFITH COMPANY

ALDRIDGE ELECTRIC, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

ALL AMERICAN ASPHALT

CAL STRIPE INC.

PROCON BUILDERS, INC.

Contractor

BREA, CA 92821

LIBERTYVILLE  IL 60048

COMPTON  CA 90221

CORONA  CA 92879

COLTON  CA 92324

CHATSWORTH, CA 91311

(714)984-5500

(847)680-5200

(310)669-8949

(951)736-7600

(909)884-7170

(818)674-4330

TON, THANG

WANG, PAUL

HERRERA, EDGAR

GALLARDO, SAM

SAYKALI,ZARIF

SAYKALI, ZARIF

Resident
Engineer

(562)402-1862

(562)345-3144

(310)609-0364

(310)609-0264

(310)821-1847

(310)821-1847

 $2,682,766

 $3,645,042

 $139,580

 $1,365,835

 $336,561

 $249,251

Bid + CCOs

 $2,485,042

 $3,197,009

 $145,504

 $1,210,979

 $244,319

 $89,749

Comp To  date

 $0

 $115,059

 $0

 $0

 $0

 $0

This Month

11/15/16

05/17/17

05/01/18

06/07/17

03/22/16

01/16/18

Awarded

12/09/16

06/26/17

05/29/18

06/26/17

04/12/16

03/20/18

Approved

10/30/18

09/10/18

11/21/18

10/01/18

09/28/18

09/30/18

Est Comp

 100%

 100%

 48%

 89%

 95%

 70%

%Time

 94%

 88%

 92%

 88%

 83%

 36%

% Work 

 

OVER RUN

SUSPENDED

SUSPENDED

 

 

Message

07-290804

07-309904

07-4T9904

07-3W3204

07-3W1204

07-3P7904

Contract 

ACST-PP00-(616)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

844 EAST ROCKLAND ROAD

620 S BRADFIELD AVENUE

400 EAST 6TH STREET

2040 E. STEEL ROAD

9526 TOPANGA CANYON BLVD.

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S WILMINGTON

AVE STE 103

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W CULVER BLVD

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-/21.9

07-LA-2-10.6/12.7

Fed Aid

20.20

201130

HM1

HB1

HA23

HM1

HM1

Pgm Code

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN MALIBU FROM PUERCO CANYON ROAD TO

0.2 MILE EAST OF CORRAL CANYON ROAD

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

IN LOS ANGELES COUNTY, FROM SYCAMORE

AUR TO N JCT 101/ROUTE  BREAK

GLENDALE BLVD UNDERCROSSING._____

Description 

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

PAVEMENT PRESERVATION

SAFETY IMPROVEMENT

SLOPE AND SOIL STABILIZATION

PREVENTIVE PAVEMENT MAINTENANCE -

DIGOUTS

Type Of Work

ORTIZ ENTERPRISES INC.

ALL AMERICAN ASPHALT

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN, INC.

VSS INTERNATIONAL, INC.

CALMEX ENGINEERING INC

Contractor

IRVINE, CA 92618

CORONA  CA 92879

VALENCIA  CA 91355

VALENCIA CA 91355

WEST SACRAMENTO  CA 95798

BLOOMINGTON  CA 92316

 

(951)736-7600

(661)367-9040

(661)367-9040

(916)373-1500

(909)635-8273

DIPSIA, M.

SAYKALI, ZARIF

SAYKALI, Z.

RILEY, JAMES

GALLARDO, SAM

MOHSENZADEH, ALI

Resident
Engineer

(310)345-6270

(310)345-6274

(310)821-847

(805)480-4928

(310)609-0266

(818)746-0669

 $1,295,000

 $2,182,590

 $1,771,077

 $5,871,003

 $5,707,120

 $1,682,963

Bid + CCOs

 $859,350

 $2,119,649

 $746,715

 $2,566,545

 $2,545,943

 $1,563,583

Comp To  date

 $0

 $0

 $703,460

 $494,744

 $1,219,718

 $0

This Month

03/20/17

03/30/16

06/18/18

06/26/17

03/23/18

04/17/17

Awarded

04/17/17

04/12/16

07/09/18

07/20/17

04/17/18

05/09/17

Approved

10/31/18

09/28/18

02/28/19

04/15/19

06/28/19

11/28/18

Est Comp

 100%

 99%

 42%

 90%

 31%

 41%

%Time

 66%

 97%

 41%

 44%

 44%

 97%

% Work 

OVER RUN

 

 

 

 

COMPLETED

Message

07-1XC204

07-4Y6704

07-299304

07-333404

07-3W6604

07-3W3304

Contract 

  

  

ACST-P001-(635)E

STER-4142-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6 CUSHING STE 200

400 E. 6TH STREET

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

PO BOX 981330DRIVE

2764 S VISTA AVE

12975 W. CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD #102

18730 S, WILMINGTON

AVE.#103

13171 TELFAIR AVE

LOS ANGELES, CA 90066

LOS ANGELES CA 90066

LOS ANGELES, CA. 90066

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA.

90220

SYLMAR, CA 91342

Accepted

09/11/18

Location
Storm Water
Plan
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07District

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-13.8/19.2

Fed Aid

HM4

HB4N

HB5

HB5

HB5

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

Description 

REPLACE SIGN PANELS

HAR UPGRADE & MODIF FOR AMBER ALERT

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

ROADWAY WIDENING & STRIPING (SEG 5)

PVMT REHAB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE  CA 92606

CHINO  CA 91710

SAN MARCOS CA 92078

SYLMAR, CA 91342

SYLMAR CA 91342

SYLMAR  CA 91342

(949)370-4157

(909)591-0000

(760)916-9100

(818)362-9200

(818)362-9200

(818)362-9200

KWAN, KIN

ALONZO BERNARD

FREMPONG, SAM

ARABE, JEROME

FAYAD, HASSAN

EID,EMILE

Resident
Engineer

(562)572-6016

(562)345-3145

(562)345-9865

(562)345-3125

(562)860-3085

(310)345-6203

 $502,694

 $5,556,291

 $83,277,093

 $128,324,093

 $86,453,969

 $16,110,068

Bid + CCOs

 $435,176

 $5,308,409

 $84,234,372

 $117,485,748

 $63,112,077

 $9,872,815

Comp To  date

 $270,317

 $82,508

 $617,601

 $4,269,583

 $736,293

 $0

This Month

03/08/18

11/28/16

08/14/12

08/23/12

04/24/14

05/31/16

Awarded

03/27/18

01/11/17

09/18/12

09/18/12

05/13/14

06/20/16

Approved

09/05/18

12/17/18

03/27/20

12/21/21

12/31/20

02/05/19

Est Comp

 93%

 77%

 83%

 84%

 65%

 53%

%Time

 87%

 96%

 98%

 91%

 73%

 60%

% Work 

 

 

 

 

 

 

Message

07-3W9604

07-240704

07-215934

07-215944

07-215954

07-300704

Contract 

  

ACST-P000-(446)E

  

  

CMLN-6207-(068)N

NHPI-0052-(979)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

1792 KAISER AVE.

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

18000 STUDEBAKER RD.

SUITE 360

902 SAN GABRIEL BLVD

GLENDALE, CA. 91208

SANTA FE SPRINGS CA

90670

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

CERRITOS CA 90703

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-16.1/17

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.6/26

Fed Aid

HB34

HA42

HA22

HA21

HB1

HB1

Pgm Code

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES CITY, FROM 0.1 MILE

SOUTH OF NORTH BROADWAY AVENUE

OVERCROSSING TO 0.1 MILE NORTH OF

PASADENA AVENUE OVERCROSSING

IN LOS ANGELES, ROUTE 005 PM 20.31

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

Description 

ROADWAY SAFETY IMPROVEMENT

STORM WATER MITIGATION, CONSTRUCT

PAVEMENT PRESERVATION

PAINT BRIDGE

CONSTRUCT MEDIAN BARRIER

WIDENING OFF-RAMP AND BRIDGE

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

SEMA CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

WEST COAST PUBLIC WORKS, INC.

C. A. RASMUSSEN, INC.

Contractor

IRVINE  CA 92606

FONTANA  CA 92335

IRVINE  CA 92618

STANTON  CA 90680

CHATSWORTH  CA 91311

VALENCIA  CA 91355

(949)252-0441

(909)356-8880

(949)470-0500

(562)305-1520

(818)256-9401

(661)367-9040

AZIMA, HASSAN

AMADI, PATRICIA

GUIRGUIS, SHERIF

EL JAMAL, JAMAL

EL JAMAL, JAMAL

ELJAMAL, J

Resident
Engineer

(626)572-6732

(818)364-2760

(626)339-1601

(818)637-2506

(818)637-2506

(818)637-2506

 $5,674,161

 $4,729,621

 $3,115,556

 $16,726,000

 $3,080,880

 $2,726,322

Bid + CCOs

 $2,104

 $4,634,098

 $1,896

 $16,762,471

 $2,943,854

 $677,786

Comp To  date

 $0

 $0

 $0

 $0

 $10,914

 $390,942

This Month

01/18/18

01/20/16

05/25/18

06/30/15

12/07/15

04/04/18

Awarded

02/09/18

01/28/16

06/19/18

07/15/15

01/12/16

04/26/18

Approved

09/19/22

01/29/19

06/17/19

02/08/19

10/31/18

02/22/19

Est Comp

 20%

 57%

 0%

 85%

 97%

 15%

%Time

 0%

 97%

 0%

 99%

 95%

 25%

% Work 

 

 

 

 

 

 

Message

07-296404

07-258404

07-308004

07-1W2404

07-293404

07-292304

Contract 

ACNH-X037-(202)E

NHPI-005 -(3  )1

ACIM- 005-(107)E

NHPI-000 -(107)E

HSNH-PIG -(   )0

CIMG- 005-(123)E

--()

--()

--()

--()

 310-9E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

8555 BANANA AVENUE

320 GODDARD WAY SUITE 150

11650 WESTERN AVE.

10101 ETON AVE

28548 LIVINGSTON AVENUE

3212 ROSEMEAD

BOULEVARD STE100

13171 TELFAIR AVENUE

STE 101

1041 W. BADILLO STE

112

2090 FERN LANE

2090 FERN LANE

2090 FERN LN

EL MONTE CA 91731

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-38.8/40.5

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

Fed Aid

20.20

201130

HB5

HB5

HB34

HA22

HB4N

Pgm Code

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

Description 

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHAB

SAFETY ENHANCEMENT

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

A. M. CONCRETE, INC.

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

Contractor

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR  CA 91392

SYLMAR CA 91342

BALDWIN PARK  CA 91706

 

(818)362-9200

(818)362-9200

(818)362-8300

(818)362-9200

(626)960-9502

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

BOTROS, S.

AL-JAMAL, ABDUL

SHIH, JAMES

Resident
Engineer

(818)535-4110

(818)333-9876

(562)572-5538

 

(805)797-1348

(818)535-4110

 $635,000

 $73,054,113

 $200,375,371

 $1,055,330

 $16,153,330

 $4,764,514

Bid + CCOs

 $638,080

 $61,491,188

 $140,580,669

 $0

 $15,918,718

 $4,610,237

Comp To  date

 $0

 $353,781

 $1,288,616

 $0

 $0

 $75,921

This Month

03/22/17

12/06/10

11/29/12

08/31/18

01/13/16

12/12/16

Awarded

05/05/17

12/20/10

12/20/12

09/25/18

02/01/16

01/30/17

Approved

05/31/18

03/08/19

08/06/20

04/16/19

07/26/19

Est Comp

 100%

 94%

 73%

 0%

 76%

 62%

%Time

 100%

 82%

 70%

 0%

 97%

 96%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XE004

07-121844

07-1218W4

07-295104

07-302904

07-306004

Contract 

  

CMLN-6207-(055)

IM- 005-(078)

ACNH-X037-(206)E

NHPI-005 -(   )3

ACNH-X037-(197)E

  

--()

--()

--()

 115-  E -()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

SYLMAR, CA 91342

BURBANK, CA 91502

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-45.4/61.2

07-LA-5-54.1/0

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-2.1/14.8

07-LA-10-11.0/14

Fed Aid

HA22

20.20

201130

HB5

HM4

HB4N

HB34

Pgm Code

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

LA-5 & LA-126 IN SANTA CLARITA &

VALENCIA CITIES TO REPAIR RYE CANYON

FIRE DAMAGE INCL.ROAD FACILTIES,

SLOPES & DRAINAGE SYSDIR'S 

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY,FROM PM 0/88. 6

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

Description 

ROADWAY REHABILITATION

REPAIR FIRE DAMAGE ON LA-5 & LA-126

WIDEN AND REALIGN FREEWAY (SEGMENT

REPLACE PAVEMENT DELINEATION

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

Type Of Work

GUY F. ATKINSON CONSTRUCTION

LLC

IBARRA GENERAL ENGINEERING INC

SECURITY PAVING COMPANY, INC.

SPECIALIZED PAVEMENT MARKING,

INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

Contractor

IRVINE  CA 92612

RIVERSIDE, CA 92509

SYLMAR  CA 91342

TUALATIN  OR 97062

IRWINDALE  CA 91706

ORANGE  CA 92868

(949)855-9755

 

(818)362-9200

(503)885-0420

(626)813-6693

(714)538-5156

WIDJAJA, DANIEL

OSORIO, OSCAR

SAKER, GEORGE

AMADI, PATRICIA

ALONZO, BERNARD

DIPSIA, MICHAEL

Resident
Engineer

(661)257-0273

(661)257-0273

(562)345-3125

(805)391-3555

(562)345-3145

(310)345-6270

 $129,096,993

 $1,115,000

 $144,380,818

 $14,213,969

 $3,154,652

 $1,466,011

Bid + CCOs

 $72,267,995

 $669,125

 $47,973,223

 $0

 $2,829,075

 $1,143,394

Comp To  date

 $6,534,362

 $0

 $1,982,477

 $0

 $80,552

 $0

This Month

04/17/17

01/10/18

05/27/16

05/25/18

11/30/15

08/22/17

Awarded

05/18/17

03/01/18

07/15/16

06/19/18

12/17/15

09/12/17

Approved

06/22/20

09/28/18

05/19/21

12/03/18

10/30/18

Est Comp

 54%

 100%

 32%

 0%

 75%

 91%

%Time

 56%

 60%

 33%

 0%

 89%

 77%

% Work 

 

OVER RUN

 

 

 

 

Message

07-252624

07-1XG404

07-2159U4

07-4W2404

07-308604

07-296004

Contract 

ACIM- 005-(122)E

  

NHPI-0052-(981)N

  

NHPI-X037-(187)E

ACIM- 010-(833)E

--()

  

MO06-62 0-(062)N

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

18201 VON KARMAN AVE STE 800

4325 TYROLITE ST

13170 TELFAIR AVE

11095 SW INDUSTRIAL WAY STE A

5463 DIAZ ST.

133 N. PIXLEY STREET

25061 W AVENUE

STANFORD, STE70

25061 W. AVENUE

STANFORD #70

13230 FIRESTONE BLVD

13171 TELFAIR AVE

SUITE 101

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

VALENCIA CA 91355

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

Fed Aid

HM3

HA21

HM4

HA21

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELE S

ON ROUTE 10 FROM HOOVER ST UC TO LOS

ANGELES RIVER BRIDGE AND OH AND ON

ROUTE 60 FROM LOS AN

IN LOS ANGELES AT VARIOUS LOCATIONS

FROM 0.1 MILE EAST OF ROUTE 10/110

SEPARATION TO ROUTE 10/5/101 SEPARA

TION

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

Description 

PATCH DECK SPALLS, PLACE

PAINT AND REHABILITATE BRIDGE AND

REPLACE STRIPING

CLOSURE POUR, DECK METH, POLYESTER

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

Type Of Work

J. MCLOUGHLIN ENGINEERING

CO.,INC.

CL COATINGS, INC DBA CL

INDUSTRIAL COATINGS, INC

PAVE-TECH INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

Contractor

RANCHO CUCAMONGA  CA 91730

STANTON CA 90680

VISTA  CA 92081

IRVINE  CA 92618

BURNSVILLE, MN 55306

IRVINE  CA 92612

(909)944-1037

(562)285-6520

(760)727-8700

(949)299-1400

(952)435-7106

(949)382-7172

HONG, HAI

PATEL, PRAVIN

IZADPANAH, MOE

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

Resident
Engineer

(951)232-3742

(213)798-6053

(626)572-6732

(626)572-6732

(626)339-1601

(909)594-3739

 $1,308,275

 $29,156,056

 $5,494,593

 $2,895,506

 $96,138,389

 $177,872,005

Bid + CCOs

 $126,810

 $0

 $1,203,667

 $2,530,839

 $77,761,673

 $101,317,921

Comp To  date

 $110,310

 $0

 $7,619

 $582,309

 $1,037,804

 $4,512,223

This Month

05/21/18

06/04/18

03/29/18

11/16/17

02/10/14

11/16/15

Awarded

05/30/18

06/29/18

04/26/18

12/18/17

02/27/14

12/08/15

Approved

01/15/19

12/30/18

10/19/18

07/31/20

10/31/22

Est Comp

 47%

 0%

 55%

 100%

 79%

 36%

%Time

 10%

 0%

 22%

 85%

 80%

 57%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W2404

07-296604

07-4W2104

07-318004

07-1170U4

07-1193U4

Contract 

  

ACIM- 010-(840)E

  

ACIM- 010-(838)E

CMLN-6207-(059)

NHPI- 010-(829)E

  

--()

  

--()

--()

LN62-07 0-(0)

  

  

  

  

  

--()

  

  

  

  

  

  

10641 FULTON COURT

11650 WESTERN AVE

2231 LA MIRADA DRIVE

32 EDELMAN

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

1041 W. BADILLO ST.

STE 112

902 SAN GABIEL BLVD

3212 ROSEMEAD BLVD

SUITE 100

3212 ROSEMEAD

BOULEVARD #100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

COVINA, CA. 91722

ROSEMEAD, CA 91770

EL MONTE, CA 91731

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

Fed Aid

HM1

20.20

201130

HB1

HM1

HB71

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AT SOUTHBOUND ON-

RAMP FROM SIERRA HIGHWAY AND IN

PALMDALE AT NORTHBOUND OFF-RAMP TO

ROUTE 138/PALMDALE BOULEVAR

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

Description 

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM CLEANUP & REPAIR OF SLOPES

PLACE HIGH FRICTION SURFACE

PCC GRIND, SLABS REPAIR, CPOL

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

Type Of Work

C. A. RASMUSSEN, INC.

BALTAZAR CONSTRUCTION, INC

DEANGELO BROTHERS, LLC

MYERS AND SONS CONSTRUCTION,

LP

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

Contractor

VALENCIA CA 91355

COVINA, CA 91722

HAZLETON  PA 18201

SACRAMENTO  CA 95834

LA MIRADA  CA 90638

IRVINE  CA 92618

(661)367-9040

 

(570)459-5800

(858)243-8272

(714)253-3270

(949)753-1414

SALMAN, RIDWAN

TIEU, FRED

RESLER, C.

MOHSENZADEH, ALI

AMADI, PATRICIA

ARIAS, JUAN

Resident
Engineer

(661)257-0273

(661)726-0148

 

(818)746-0669

(805)391-3555

(562)401-3333

 $2,051,974

 $460,000

 $479,482

 $6,069,240

 $665,575

 $9,149,493

Bid + CCOs

 $1,703,297

 $383,419

 $0

 $17,980

 $26,700

 $2,129,638

Comp To  date

 $1,632,151

 $0

 $0

 $0

 $700

 $220,552

This Month

04/23/18

04/28/17

05/21/18

06/29/17

02/01/18

02/22/18

Awarded

05/16/18

06/22/17

06/25/18

07/27/17

02/21/18

03/12/18

Approved

10/19/18

09/20/18

12/28/18

12/31/18

10/15/19

Est Comp

 98%

 100%

 0%

 25%

 33%

 16%

%Time

 81%

 83%

 0%

 0%

 4%

 23%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-3W4604

07-1XE504

07-317004

07-3W4504

07-291004

07-286604

Contract 

  

  

CNHG-P014-(077)E

NHP0-1407-(E  )

  

ACNH-X037-(201)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

236 E. ARROW HWY

100 NORTH CONAHAN DRIVE

4600 NORTHGATE BLVD SUITE 100

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

25061 W AVE STANFORD,

SUITE 70

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

VALENCIA, CA 91355

LANCASTER, CA 93534

SYLMAR, CA 91342

SYLMAR, CA 91342

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

Fed Aid

20.20

201130

20.20

201130

HA23

HA21

HA21

HM1

Pgm Code

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

ON RTE 47 FROM 0.1 MILE SOUTH OF RTE

47/110 SEP TO HARBOR BLVD UC

Description 

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

STORM DAMAGE REPAIR AND RESTORE

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

GRINDING & REPLACE SLABS, BWC

Type Of Work

UNION ENGINEERING COMPANY, INC

GOLDEN STATE BRIDGE INC

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC.

Contractor

VENTURA, CA 93002

BENICIA, CA 94510

CORONA  CA 92883

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92867

 

 

(951)674-7352

(925)372-8000

(562)432-4343

(714)769-7025

SAYKALI, ZARIF

TON, THANG

TON THANG

TON, THANG

LEON, DAN

TON, THANG

Resident
Engineer

(310)345-6274

(562)916-7962

(562)860-3085

(562)860-3085

(562)472-6032

(562)860-3085

 $1,985,000

 $4,610,000

 $1,400,300

 $15,733,505

 $373,523,110

 $923,200

Bid + CCOs

 $1,137,423

 $345,189

 $240,155

 $11,278,339

 $312,721,630

 $783,410

Comp To  date

 $0

 $0

 $236,105

 $889,696

 $508,004

 $777,460

This Month

02/03/17

03/20/18

04/26/18

04/06/16

06/30/11

05/01/18

Awarded

03/07/17

04/17/18

05/18/18

04/18/16

07/13/11

05/23/18

Approved

12/31/18

11/30/18

12/24/19

10/21/19

11/12/20

12/21/18

Est Comp

 100%

 75%

 22%

 43%

 70%

 73%

%Time

 57%

 7%

 17%

 72%

 84%

 83%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-1XC004

07-1XH004

07-326104

07-290704

07-138204

07-1W9604

Contract 

  

  

ACNH-P047-(013)E

NHP-P047-(011)E

NHBR-P047-(010)N

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

PO BOX 1000

3701 MALLARD DR

26320 LESTER CIRCLE

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

933 N. BATAVIA ST.

12975 W. CULVER BLVD.

18000 STUDEBAKER RD

SUITE 360

18000 STUDEBAKER RD.

SUITE 360

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

18000 STUDEBAKER RD

SUITE 360

LOS ANGELES, CA 90066

CERRITOS, CA 90703

CERRITOS CA 90703

WILMIMGTON, CA 90744

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

Fed Aid

HA22

HB71

HA42

HB34

HE11

Pgm Code

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

Description 

PAVEMENT REHABILITATION

INSTALL SIGNAL, LIGHTING AND

STORM WATER SOURCE CONTROL

ROADSIDE SAFETY IMPROVEMENTS

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

Contractor

SACRAMENTO  CA 95834

ORANGE  CA 92868

BREA  CA 92821

SAN DIMAS  CA 91773

FONTANA  CA 92335

IRVINE  CA 92618

(916)283-9950

(714)538-5156

(714)984-5500

(909)394-4510

(909)356-8880

(949)753-1414

KAROUT, REDA

GUIRGUIS, SHERIF

HAILU MESFIN

AZIMA, HASSAN

SANDOVAL, MARTIN

SANDOVAL, MARTIN

Resident
Engineer

 

(626)339-1601

(213)453-7555

(626)572-6732

(909)594-9311

(909)594-3720

 $12,990,826

 $774,025

 $2,515,675

 $2,857,996

 $5,571,136

 $15,945,047

Bid + CCOs

 $13,159,585

 $5,300

 $1,975,757

 $1,977,446

 $5,156,736

 $15,930,603

Comp To  date

 $278,964

 $0

 $32,718

 $163,812

 $153,463

 $64,516

This Month

07/22/16

01/24/18

09/06/16

01/16/18

01/08/16

09/19/16

Awarded

08/11/16

02/21/18

09/28/16

02/02/18

01/25/16

09/28/16

Approved

10/31/18

05/16/19

05/14/21

09/20/19

02/28/19

09/30/19

Est Comp

 99%

 3%

 100%

 36%

 87%

 62%

%Time

 94%

 1%

 77%

 69%

 91%

 100%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-302604

07-291204

07-288204

07-295804

07-255104

07-279114

Contract 

STP-P057-(062)E

  

NHP-X037-(191)E

ACNH-P060-(151)E

  

TTDG-6204-(076)

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD. SUITE 10

133 N. PIXLEY STREET

3050 E. BIRCH ST.

559 W COVINA BLVD

8555 BANANA AVENUE

6 CUSHING SUITE 200

1041 W BADILLO ST

SUITE 112

1201 BALDWIN PARK

BLVD.

3212 ROSEMEAD BLVRD,

STE 100

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

COVINA, CA 91722

BALDWIN PARK CA 91706

EL MONTE, CA 91731

WALNUT, CA 91789

WALNUT, CA 92789

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-6.1/11.4

07-LA-91-6.3/8.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

Fed Aid

HM1

HA42

HB1

HB1

HA22

HA21

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

Description 

PCC GRIND, SLABS REPAIR, GRIND

IMPLEMENT STORM WATER MITIGATION

INSTALL HIGH FRICTION SURFACE

INSTALL CONCRETE BARRIERS &

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

Type Of Work

SECURITY PAVING COMPANY, INC.

OHL USA, INC.

MYERS AND SONS CONSTRUCTION,

LP

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

Contractor

SYLMAR  CA 91342

IRVINE  CA 92614

SACRAMENTO  CA 95834

ORANGE  CA 92867

STANTON  CA 90680

FONTNA  CA 92335

(818)362-9200

(949)242-4432

(916)283-9950

(714)769-7025

(714)828-4882

(909)356-8880

FREMPONG, S.

GALLARDO, SAM

HERRERA, EDGAR

TON, THANG

TRAN, KELVIN

HERRERA, EDGAR

Resident
Engineer

 

(310)609-0266

(310)609-0264

(562)860-3085

(562)401-3333

(310)609-0364

 $4,766,299

 $10,144,432

 $1,481,146

 $8,035,860

 $16,193,976

 $1,247,700

Bid + CCOs

 $4,685,209

 $1,832,306

 $1,236,756

 $8,346,689

 $14,533,957

 $1,236,916

Comp To  date

 $0

 $853,512

 $0

 $29,814

 $61,434

 $132,551

This Month

05/19/16

03/16/18

11/16/16

12/30/15

01/13/16

01/18/18

Awarded

06/13/16

04/09/18

12/09/16

01/25/16

02/03/16

02/02/18

Approved

10/31/18

02/28/20

11/21/18

12/21/18

12/30/18

10/30/18

Est Comp

 95%

 8%

 99%

 91%

 100%

 94%

%Time

 98%

 18%

 82%

 97%

 88%

 98%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-1W9804

07-286704

07-307204

07-290104

07-306204

07-291704

Contract 

NHP-X037-(193)E

ACNH-X037-(203)E

ACNH-X037-(194)E

HSNH-PG  -(   )X

NHP-P091-(142)E

ACNH-P091-(146)E

--()

--()

--()

7184-  E -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

1920 MAIN ST STE 310

4600 NORTHGATE BLVD, SUITE 10

933 N. BATAVIA ST.

8051 MAIN STREET

8555 BANANA AVENUE

18730 S WILMINGTON

AVE STE#103

18730 S. WILMINGTON

AVE #103

17912 CRUSADER AVE.

SUITE 101

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

Fed Aid

HB34

HB34

HA42

HB34

HA22

HB34

Pgm Code

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

Description 

ENHANCE HIGHWAY WORKER SAFETY BY

ROADSIDE SAFETY IMPROVEMENTS

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

Type Of Work

STL LANDSCAPE, INC.

WESTCOAST PUBLIC WORKS, INC

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

Contractor

LOS ANGELES  CA 90001

WOODLAND HILLS  CA 91364

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

(323)581-8200

(818)256-9401

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

ARIAS, JUAN

AZIMA, HASSAN

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

Resident
Engineer

(562)401-3333

(626)572-6732

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

 $1,099,603

 $993,840

 $14,650,769

 $898,460

 $222,399

 $1,278,755

Bid + CCOs

 $942,050

 $209,228

 $3,187,982

 $827,960

 $214,643

 $1,331,652

Comp To  date

 $0

 $45,890

 $1,361,487

 $0

 $39,495

 $0

This Month

10/31/17

10/11/17

02/21/18

12/23/14

01/09/18

09/29/15

Awarded

11/17/17

11/20/17

03/20/18

01/29/15

03/20/18

10/14/15

Approved

08/02/19

10/30/18

03/06/20

05/22/19

10/21/18

09/30/18

Est Comp

 4%

 100%

 13%

 0%

 68%

 0%

%Time

 86%

 21%

 22%

 0%

 89%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

Contract 

ACNH-P091-(145)E

ACNH-Q101-(323)E

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

20058 VENTURA BLVD #318

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

11229 SOUTH WOODRUFF

AVENUE

3212 ROSEMEAD BLVD

#100

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

DOWNEY, CA 90241

EL MONTE, CA 91731

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/25.9

07-LA-101-/1.9

Fed Aid

HA22

HB4N

HA42

HB71

HB1

HA22

Pgm Code

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

IN LA FROM RTE 5 TO RTE 110

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

ROADSIDE SAFETY IMPROVMENTS

REPLACE CONCRETE PAVEMNT & ADA CURB

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

Contractor

SACRAMENTO  CA 95834

IRVINE, CA 62606

VALENCIA  CA 91355

LOS ANGELES  CA 90001

IRVINE  CA 92606

ANAHEIM  CA 92801

(916)283-9950

(949)252-0441

(661)367-9040

(323)581-8200

(949)252-0441

(714)855-4201

VENKATARAMAN,

KALYANAKRISHNAN

SAYKALI, ZARIF

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

VENKATARAMAN,

KALYANAKRISHNAN

EID, EMILE

Resident
Engineer

(818)768-1939

(310)821-1847

(818)768-1939

(213)507-7938

(818)768-1939

(626)572-6700

 $56,616,655

 $321,125

 $6,452,944

 $1,505,764

 $13,183,547

 $5,751,323

Bid + CCOs

 $52,760,855

 $313,093

 $5,533,999

 $1,125,495

 $8,985,190

 $2,377,051

Comp To  date

 $57,416

 $0

 $173,591

 $399,377

 $224,366

 $392,044

This Month

11/19/14

05/11/15

12/09/16

12/01/17

05/12/16

02/28/18

Awarded

12/10/14

06/09/15

01/09/17

12/18/17

05/26/16

03/20/18

Approved

10/20/18

09/21/18

10/31/18

11/02/18

11/20/18

05/15/19

Est Comp

 100%

 100%

 58%

 85%

 53%

 36%

%Time

 96%

 97%

 84%

 75%

 67%

 41%

% Work 

 

OVER RUN

 

 

 

 

Message

07-294704

07-4T6104

07-281504

07-291104

07-2827U4

07-300804

Contract 

NHP-Q101-(247)E

  

ACNH-Q101-(04E)

ACNH-X037-(200)E

NHP-X037-(192)E

ACNH-Q101-(331)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

16351 CONTRUCTION CIR WEST

605 E COMMERCIAL ST

9225 CRANFORD AVE

12975 CULVER BLVD.

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

9225 CRANFORD AVE.

902 SAN GABRIEL BLVD

PACOIMA, CA 91331

LOS ANGELES, CA.90066

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

PACOIMA, CA 91331

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.0/15.9

07-LA-105-12.7/14.1

07-LA-105-/18.1

07-LA-110-.7/24.1

Fed Aid

HA21

HB1

HM2

HB1

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN LOS ANGELES COUNTY ON ROUTE 105

FROM 0.1 MILE WEST OF BULLIS ROAD

UNDERCROSSING TO CLARK AVENUE

OVERCROSSING AT VARIOUS LOCATIO

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

Description 

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

PLACE PIPE LINER & REPAIR CULVERTS

INSTALL SAFETY LIGHTING/SIGNING

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

Type Of Work

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

JABRE CONTRACTING INC.

PTM GENERAL ENGINEERING

SERVICES INC.

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

Contractor

STANTON  CA 90680

LIBERTYVILLE  IL 60048

MANHATTAN BEACH  CA 90266

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

CORONA  CA 92879

(562)305-1520

(847)247-5274

(310)720-0277

(951)710-1000

(714)828-7000

(951)736-7600

BUI, KEVIN

OREGEL, MARTIN

WANG, M

HERRERA, EDGAR

ALONZO, BERNARD

TON, T.

Resident
Engineer

(562)401-3333

(562)401-3333

 

(310)609-0264

(562)345-3145

 

 $3,552,356

 $2,481,294

 $368,320

 $3,377,428

 $4,470,797

 $29,875,315

Bid + CCOs

 $2,309,205

 $591,558

 $64,767

 $3,179,591

 $412,637

 $1,717,409

Comp To  date

 $0

 $0

 $9,250

 $0

 $79,294

 $1,547,885

This Month

04/13/16

11/15/16

05/25/18

12/11/15

11/09/17

04/03/18

Awarded

05/02/16

01/11/17

06/14/18

12/22/15

12/18/17

05/16/18

Approved

04/28/20

05/30/18

10/04/18

09/30/18

03/03/20

10/21/18

Est Comp

 87%

 27%

 50%

 95%

 24%

 14%

%Time

 78%

 24%

 18%

 93%

 9%

 6%

% Work 

SUSPENDED

 

 

SUSPENDED

SUSPENDED

 

Message

07-4Y8504

07-297404

07-3W9704

07-297204

07-304604

07-3009U4

Contract 

NHP-P103-(004)E

ACHS-IMGX-(371)9

  

NHPG-X037-(185)E

ACIM- 105-(020)E

ACIM- 110-(841)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

1813 MANZANITA LANE

5942 ACORN ST.

4462 CORPORATE CENTER DR.

400 E SIXTH ST

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE #103

13230 FIRESTONE BLVD.

STE E-2

DPWMEU. CA/ 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

Fed Aid

HB4N

HM3

HA22

HB34

HB1

HB1

Pgm Code

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

Description 

WIDEN SHOULDER & AUXILIARY LANE

BRIDGE PRESERVATION: REPLACE JOINT

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

Type Of Work

OHL USA, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92614

IRVINE  CA 92606

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

(949)242-4432

(949)252-0441

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

GALLARDO, SAM

HERRERA, EDGAR

HERRERA, EDGAR

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

Resident
Engineer

(310)609-0266

(310)609-0264

(310)609-0364

(310)609-0364

(626)339-1601

(626)572-6700

 $16,742,074

 $1,451,496

 $573,804

 $909,998

 $1,994,124

 $6,333,449

Bid + CCOs

 $2,149,948

 $1,444,625

 $214,325

 $368,841

 $1,886,147

 $563

Comp To  date

 $176,975

 $78,753

 $99,500

 $120,075

 $1,212

 $563

This Month

02/27/18

03/14/17

05/01/18

10/30/17

01/31/17

03/23/18

Awarded

03/09/18

04/28/17

05/23/18

11/17/17

02/21/17

04/17/18

Approved

03/30/21

09/30/18

01/17/19

10/31/18

01/02/19

10/21/21

Est Comp

 12%

 99%

 12%

 100%

 98%

 15%

%Time

 13%

 99%

 37%

 41%

 95%

 0%

% Work 

 

 

SUSPENDED

OVER RUN

SUSPENDED

 

Message

07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

Contract 

ACIM-X037-(199)E

  

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1920 MAIN STREET STE 310

16351 CONSTRUCTION CIRCLE WES

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

18730 S.WILMINGTON

AVE.STE 103

18730 W WILMINGTON

AVE STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

Accepted

Location
Storm Water
Plan
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07District

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

Fed Aid

HA22

HM3

HA42

HM3

HA22

HE13

Pgm Code

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

BRIDGE PAINT , SPALL REPAIR

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

Description 

REHABILITATE PAVEMENT

BRIDGE PRESERVATION

STORM WATER SOURCE CONTROL

BRIDGE PRESEVATION

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

Type Of Work

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO., INC.

TECHNO COATINGS INC.

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

Contractor

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

SYLMAR  CA 91342

ANAHEIM  CA 92805

VALENCIA  CA 91355

VALENCIA CA 91355

(818)362-9200

(909)944-1037

(818)364-9188

(714)635-1130

(661)367-9040

(661)367-9040

AL-JAMAL, A.

KWAN, KIN

SHALVIRI, ALI

SHIH, JAMES

TIEU, FRED

TIEU, FRED

Resident
Engineer

(805)797-1348

(562)572-6016

(818)637-2506

 

(661)726-0148

(661)726-0148

 $19,929,678

 $955,682

 $976,732

 $1,595,342

 $4,288,250

 $8,320,236

Bid + CCOs

 $17,939,523

 $755,059

 $984,000

 $105,098

 $4,304,601

 $1,030,541

Comp To  date

 $1,756,416

 $118,867

 $0

 $105,098

 $221,880

 $246,005

This Month

12/29/16

03/29/18

11/21/14

05/17/18

03/20/18

02/22/17

Awarded

01/19/17

04/17/18

12/31/14

06/19/18

04/11/18

03/13/17

Approved

11/21/18

10/22/18

11/02/18

04/19/19

04/11/20

06/26/19

Est Comp

 84%

 83%

 0%

 4%

 86%

 49%

%Time

 84%

 78%

 0%

 7%

 97%

 12%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-302104

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

Contract 

ACNH-P118-(65E)

  

NHP-P134-(037)E

  

ACNH-P138-(059)E

ACNH-P138-(056)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

10641 FULTON COURT

12357 SAN FERNANDO ROAD

1391 S. ALLEC ST.

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

13171 TELFAIR AVE.

#101

2090 FERN LN

2090 FERN LANE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

Fed Aid

20.20

201130

HB34

HA22

HB4N

HB4N

20.20

201130

Pgm Code

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

LA-210 3LOCS FROM SIERRA MADRE TO

FOOTHILLTO REPAIR&REPLACE DRAINAGE

PIPES & REPLACEDAMAGED SIDEWALKS DUE

TO WINTER STORM DIR'S EM

Description 

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

INSTALL & UPGRADE TRANSPORTATION

REPAIR DRAINAGE PIPES & SIDEWALKS

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

SELECT ELECTRIC, INC.

SGV ENTERPRISES INC

Contractor

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

CHINO  CA 91710

VISTA, CA 92081

ARCADIA, CA 91007

 

(818)364-9188

(760)916-9100

(909)606-5900

(619)460-6060

 

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

YUE, WARREN

SHALVIRI, ALI

Resident
Engineer

(818)637-2506

(818)254-7383

(213)453-7555

(818)364-2760

(626)339-1601

(818)254-7383

 $10,920,000

 $893,026

 $114,331,743

 $5,033,964

 $12,369,780

 $1,435,000

Bid + CCOs

 $9,541,845

 $777,621

 $108,512,752

 $4,811,180

 $11,395,803

 $1,256,475

Comp To  date

 $0

 $1,820

 $2,812,445

 $141,116

 $406,066

 $0

This Month

10/27/17

12/01/17

02/06/15

12/30/15

01/06/16

04/30/18

Awarded

11/28/17

12/18/17

02/27/15

01/19/16

02/24/16

05/30/18

Approved

12/30/18

08/31/19

11/09/18

03/29/19

10/17/18

10/31/18

Est Comp

 100%

 100%

 72%

 98%

 97%

 67%

%Time

 87%

 87%

 94%

 96%

 92%

 88%

% Work 

OVER RUN

 

 

SUSPENDED

 

 

Message

07-1XF804

07-295204

07-2881U4

07-129974

07-306404

07-1XH304

Contract 

  

ACIM- 210-(836)E

NHPI- 210-(823)E

NHPI-210 -(   )1

NHPI-210 -(   )1

  

  

--()

--()

 831-  E -()

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

2790 BUSINESS PARK DRIVE

615 LAS TUNAS DR STE J

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

1041 W BADILLO STE

112

2090 FERN LANE

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

COVINA, CA 91722

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/0

07-LA-210-/15.8

07-LA-213-3.5/9.9

Fed Aid

HM3

HA42

20.20

201130

HM3

HM5

Pgm Code

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY,IN RANCHO

PALOS VERDES,LOMITA,TORRANCE AND LOS

ANGELES,FROM AVENIDA APRENDA TO ROUTE

213/405 SEPARATION

Description 

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

CREEK FIRE DAMAGE REPAIR

BRIDGE PRESERVATION: PATCH DECK

APPLY SLURRY SEAL TO ROADWAY

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

GRIFFITH COMPANY

WESTERN STRUCTURES

VSS INTERNATIONAL, INC.

Contractor

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

BREA, CA 92821

RIVERSIDE  CA 92503

WEST SACRAMENTO  CA 95691

(818)898-2300

(310)669-8949

(909)599-1612

 

(951)352-4300

(916)373-1500

HAILU, MESFIN

FARDOUN, MIKE

CAO, RODOLFO

AL-JAMAL, ABDUL

AMADI, PATRICIA

ROBILLOS, RAMON

Resident
Engineer

(213)435-7555

(626)339-1601

(213)712-4785

(805)797-1348

(818)364-2760

(562)345-9901

 $1,563,478

 $563,522

 $1,502,715

 $1,095,000

 $2,567,019

 $2,026,120

Bid + CCOs

 $1,277,079

 $175,429

 $1,476,707

 $291,034

 $2,363,286

 $867,421

Comp To  date

 $98,061

 $128,365

 $1,392

 $0

 $7,831

 $733,070

This Month

01/03/18

03/19/18

12/29/14

01/10/18

02/15/17

05/16/18

Awarded

02/02/18

04/16/18

01/29/15

02/09/18

03/24/17

05/30/18

Approved

11/14/18

06/25/19

02/01/19

07/23/18

09/30/18

12/31/18

Est Comp

 51%

 15%

 0%

 100%

 100%

 58%

%Time

 82%

 31%

 0%

 27%

 90%

 42%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

 

Message

07-3W5704

07-3P6804

07-287304

07-1XG304

07-3W2204

07-4W0604

Contract 

  

  

NHPI-210 -(824)E

  

  

CSTP-P213-(006)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

3050 E BIRCH STREET

6005 TYLER STREET

3785 CHANNEL DRIVE

1201 BALDWIN PARK

BLVD

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

13171 TELFAIR AVE

SUITE 101

13171 TELFAIR AVENUE

STE 101

13230 FIRESTONE BLVD

BALDWIN PARK, CA 91706

COVINA CA 91722

WALNUT, CA 91789

SYLMAR, CA 91342

SYLMAR, CA 91342

SANTA FE SPRINGS, CA

90670

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-12.6/21.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-21.5/26.3

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

Fed Aid

HB1

HA22

HA23

HB34

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES, INGLEWOOD AND CULVER

CITY, FROM I-105 TO PORT  ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

Description 

INSTALL CONCRETE BARRIERS & UPGRADE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

ROADWAY SAFETY IMPROVEMENT

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE CA 92614

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

SAN DIMAS  CA 91773

IRVINE  CA 92606

IRVINE  CA 92606

(949)252-0441

(818)362-9200

(562)929-1128

(909)394-4510

(949)252-0441

(949)252-0441

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

DIPSIA, M.

GALLARDO, SAM

RAM, MAHINDA

Resident
Engineer

(310)609-0264

(310)920-7449

(562)345-9865

 

(310)609-0266

(310)920-7449

 $13,691,007

 $13,177,195

 $10,842,807

 $1,534,668

 $320,351

 $1,238,067

Bid + CCOs

 $8,774,750

 $12,712,271

 $10,692,555

 $0

 $301,031

 $1,179,899

Comp To  date

 $356,868

 $0

 $131,603

 $0

 $18,230

 $0

This Month

04/06/16

03/01/16

12/29/16

08/10/18

01/26/18

01/09/18

Awarded

04/26/16

03/17/16

01/19/17

08/31/18

02/21/18

02/02/18

Approved

01/30/19

11/30/18

10/16/19

03/31/20

09/30/18

05/31/19

Est Comp

 50%

 100%

 58%

 0%

 97%

 100%

%Time

 64%

 98%

 96%

 0%

 93%

 95%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

07-290004

07-300604

07-3X8704

07-296304

07-4T8704

07-307804

Contract 

NHPI-405 -(   )2

NHPI- 405-(   )3

ACNH-X037-(198)E

ACIM- 405-(056)E

SIMG- 405-(036)E

ACIM- 405-(037)E

 977-  E -()

 025-  E -()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1792 KAISER AVENUE

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

559 W COVINA BLVD

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

Fed Aid

20.20

201130

20.20

201130

HB4N

HM3

HB1

HA22

Pgm Code

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

Description 

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

Type Of Work

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

RV CONCRETE, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

NORWALK, CA 90650

IRVINE  CA 92606

ANAHEIM  CA 92801

ANAHEIM  CA 92801

 

 

(562)807-1860

(949)252-0441

(714)855-4201

(714)855-4201

RAM, MAHINDA

SALMAN, RIDWAN

WANG, PAUL

ROBILLOS, RAMON

M WANG

ARIAS, JUAN

Resident
Engineer

(310)920-7449

(661)257-0273

(562)345-3144

(562)345-9901

 

(562)401-3333

 $1,875,000

 $1,061,000

 $5,166,880

 $1,757,826

 $2,397,898

 $1,075,529

Bid + CCOs

 $669,553

 $630,068

 $3,040,130

 $479,528

 $2,138,078

 $293,800

Comp To  date

 $0

 $0

 $208,219

 $478,888

 $5,200

 $289,296

This Month

12/20/17

03/28/17

01/04/17

02/16/18

12/20/17

04/17/18

Awarded

01/24/18

05/24/17

01/30/17

03/20/18

01/04/18

05/03/18

Approved

11/30/18

09/28/18

05/16/19

12/19/18

03/04/19

01/16/19

Est Comp

 80%

 100%

 69%

 80%

 60%

 51%

%Time

 36%

 59%

 59%

 27%

 90%

 27%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1XG204

07-1XC704

07-257104

07-3W5604

07-309804

07-307704

Contract 

  

  

ACIM-405 -(983)E

  

CIMG- 605-(991)E

ACIM- 602-(992)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

3050 E BIRCH STREET

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

605 E COMMERCIAL ST

605 E COMMERCIAL ST

12975 W. CULVER BLVD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

11229 SOUTH WOODRUFF

AVENUE

LOS ANGELES, CA 90066

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

DOWNEY, CA. 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-605-19.9/19.9

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.2/26.4

Fed Aid

HM3

HM1

HA22

HA42

HM1

HA22

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

AT WALNUT CREEK UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LOS ANGELES COUNTY, IN LYNWOOD

SOUTH GATE AND BELL FROM 0.3 MILE

SOUTH OF IMPERIAL HIGHWAY TO

STANDARD OIL PIPELINE OVERCROSSI

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

Description 

BRIDGE PRESERVATION

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

RHMA OVERLAY DIGOUT

LONG LIFE PAVEMENT & WIDEN BRIDGES

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

CALMEX ENGINEERING INC

SHIMMICK/MYERS & SONS J V

Contractor

IRVINE  CA 92606

ORANGE  CA 92865

SYLMAR  CA 91342

LOS ANGELES  CA 90001

BLOOMINGTON  CA 92316

IRVINE CA 92618

(949)252-0441

(714)637-1550

(818)364-9188

(323)581-8200

(909)546-1311

(949)333-1500

HAILU, MESFIN

ROBILLOS, RAMON

TON, THANG

ARIAS, JUAN

WANG, M.

WANG, MIKE

Resident
Engineer

(213)435-7555

(562)345-9901

(562)860-3085

(562)401-3333

 

(562)401-3333

 $565,026

 $1,858,344

 $1,517,160

 $2,243,534

 $5,091,955

 $120,919,425

Bid + CCOs

 $609,592

 $337,220

 $1,492,052

 $2,082,697

 $780,369

 $111,763,001

Comp To  date

 $131,483

 $62,250

 $3,600

 $0

 $780,369

 $0

This Month

02/15/18

05/01/18

05/29/15

08/01/16

05/22/18

04/04/12

Awarded

03/20/18

05/16/18

07/02/15

08/15/16

06/19/18

04/30/12

Approved

10/13/18

12/31/18

10/21/19

11/03/20

02/07/19

08/22/18

Est Comp

 100%

 0%

 0%

 0%

 17%

 100%

%Time

 93%

 18%

 0%

 0%

 15%

 91%

% Work 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

Message

07-3W5504

07-1W9704

07-183124

07-289204

07-3W7404

07-202114

Contract 

  

  

NHPI- 710-(822) 

NHPI-710 -(101)5

ACNH- 710-(842)E

ACNH-7101-(809)N

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

16351 CONSTRUCTION CIRCLE WES

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

2764 S VISTA AVE

16481 SCIENTIFIC WAY

1201 BALDWIN PARK

BLVD

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

BALDWIN PARK, CA 91706

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

09/20/18

Location
Storm Water
Plan
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07District

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

Fed Aid

HM3

HA22

20.20

201130

20.20

201130

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

IN VENTURA COUNTY PCH VEN-1 IN MALIBU

TO REPAIR SINKHOLE CAUSED BY DAMAGE

PIPE LEAK CAUSING SUPPORT SLOPE TO

WASH OUT DIR'S EMERGE

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

IN VENTURA COUNTY IN VARIOUS CITIES

,AT VARIOUS LOCATIONS ON VARIOUS

ROUTES

ON ROUTE 101 FROM HAMPSHIRE ROAD

UNDERCROSSING TO 1 MILE NORTH OF

WENDY DRIVE OVERCROSSING AND ON

ROUTE 23 FROM 23/101 SEPARATION

Description 

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR SINKHOLE DAMAGE

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

SLOPE PAVING

SLURRY SEAL & SLAB REPLACEMENT

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

BALTAZAR CONSTRUCTION, INC

C. A. RASMUSSEN INC

RSB GROUP, INC.

GUILLS INC DBA INTEGRITY

LANDSCAPE AND CONCRETE

Contractor

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

COVINA, CA 91722

VALENCIA, CA 91355

LAKE FOREST  CA 92630

PASADENA  CA 91104

(818)898-2300

(909)597-8413

 

(661)367-9040

(949)454-1999

(909)628-9310

WANG, MIKE

LEE, PETER

SHOHET, HOUSHANG

RILEY, JAMES

RILEY, J.

TEHRANI, J.

Resident
Engineer

(213)798-5970

(562)401-3333

(805)480-4928

(213)507-7938

 

 

 $985,869

 $81,178,555

 $570,000

 $3,200,000

 $853,020

 $1,972,758

Bid + CCOs

 $808,005

 $16,178,438

 $120,228

 $2,040,767

 $0

 $421,575

Comp To  date

 $0

 $1,978,827

 $0

 $0

 $0

 $421,575

This Month

03/30/16

02/16/18

12/13/17

04/19/17

08/31/18

05/21/18

Awarded

04/18/16

03/09/18

01/24/18

05/17/17

09/05/18

06/14/18

Approved

12/31/18

03/20/22

08/21/18

11/30/18

01/30/19

Est Comp

 57%

 7%

 99%

 99%

 0%

 43%

%Time

 92%

 20%

 21%

 64%

 0%

 21%

% Work 

 

 

 

 

 

 

Message

07-2W9404

07-202124

07-1XF904

07-2X0504

07-313304

07-3W7104

Contract 

  

ACIM- 710-(839)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

236 E. ARROW HWY

28548 LIVINGSTON AVE

20331 LAKE FOREST DR. # C13

313 E ORANGE GROVE BLVD #290

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

Fed Aid

HM1

20.202011

30

20.20

201130

20.20

201130

20.20

201130

HA23

Pgm Code

IN VENTURA COUNTY,AT BARDSDALE AND

FILMORE, FROM GRIMES CANYON BRIDGE TO

ROUTE 126

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

VENTURA RTE 33 NO. OF OJAI RD TO

SESPE CRKTHOMAS FIRE DAMAGE IN VEN

COUNTY MBGR RPLCREPAIR, TERMINAL

SYSTMS & CRASH CUSHION DIR'S 

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

IN VEN COUNTY RTE 33 FROM MATILIJA

HOT SPRINGS RD TO CORRAL CANYON CREEK

TO SCALESLOPES & REMOVE LOOSE

UNSTABLE MATERIAL DIR'S EME

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

Description 

MAINTAIN ROADWAY WITH ASPHALT OVRLY

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

FIRE MBGR DAMAGE GUARDRAIL

REPLCE/REPAIR

REPAIR THOMAS FIRE & STORM DAMAGE

REPAIR TO DMGED ROADWAY & UNSTABLE

SLOPE

REPAIR SLOPE FAILURE

Type Of Work

TORO ENERPRISES, INC.

CROWN FENCE COMPANY

ACE FENCE COMPANY

POWELL CONSTRUCTORS INC.

BURNS PACIFIC CONSTRUCTION INC

C. A. RASMUSSEN, INC.

Contractor

OXNARD  CA 93031

SANTA FE SPRINGS, CA 90670

LA PUENTE, CA 91744

FONTANA, CA 92335

THOUSAND OAKS, CA 91360

VALENCIA  CA 91355

(805)483-4515

 

 

 

 

(661)367-9040

TEHRANI, J.

SHOHET, HOUSHANG

DAVIS, ALAN

DAVIS, ALAN

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

 

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $874,935

 $885,000

 $2,785,000

 $10,755,000

 $4,670,000

 $7,444,514

Bid + CCOs

 $0

 $379,481

 $369,923

 $3,637,702

 $4,534,414

 $5,605,122

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $318,372

This Month

05/16/18

01/11/18

01/23/18

01/11/18

04/07/17

11/28/16

Awarded

06/14/18

03/05/18

03/20/18

02/23/18

05/17/17

12/21/16

Approved

10/31/18

11/30/18

12/31/18

01/31/19

08/30/18

04/19/22

Est Comp

 0%

 43%

 40%

 100%

 100%

 24%

%Time

 0%

 43%

 13%

 99%

 97%

 88%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-1XC904

07-305204

Contract 

CSTP-P023-(038)E

  

  

  

  

ST-47C8-(004)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 6285

12118 BLOOMFIELD AVENUE

727 GLENDORA AVE

8555 BANANA AVE

505 E THOUSAND OAKS BLVD

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-17.7/17.7

Fed Aid

HA22

HA42

HM1

HB4N

HB4C

HM3

Pgm Code

IN VEN FR JCT 101 TO APPROX 0.1M

SOUTH OF PARKVIEW DRIVE

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY IN CAMARILLO FROM

TEMPLE AVENUE TO ROUTE 118

IN VENTURA COUNTY IN THE CITY OF

THOUSAND OAKS FROM COUNTY LINE TO

MOORPARK ROAD UNDERCROSSING

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN VENTURA COUNTY,IN CAMARILLO,  AT

CENTRAL AVENUE OVERCROSSING

Description 

SLAB REPLACEMENT AND CP & OL AC

STORMWATER MITIGATION THROUGH

SLURRY SEAL AND DIGOUTS

HIGHWAY PLANTING, SINGS, ELECTRICAL

WIDEN FREEWAY, RAMPS, RECONSTR MED

GIRDER AND BRIDGE RAIL REPLACEMENT

Type Of Work

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

C. A. RASMUSSEN, INC.

DIVERSIFIED LANDSCEPE CO.

SECURITY PAVING COMPANY INC

HIGHLAND CONSTRUCTION, INC.

Contractor

VALENCIA  CA 91355

IRVINE  CA 92618

VALENCIA  CA 91355

WILDOMAR  CA 92595

SYLMAR CA 91342

ORANGE  CA 92868

(661)367-9040

(949)753-1414

(661)367-9040

(951)245-1686

(818)362-9200

(714)538-5156

DAVIS, ALAN

DAVIS, ALAN

RILEY, J

IRA, A.

IRA, ALFRED

RILEY, JAMES

Resident
Engineer

(805)480-4928

(805)480-4928

 

(805)480-4928

(805)480-4928

(213)507-7938

 $12,588,154

 $7,901,422

 $2,074,642

 $671,909

 $28,986,398

 $808,314

Bid + CCOs

 $74,175

 $7,673,958

 $4,035

 $2,730

 $28,904,616

 $0

Comp To  date

 $39,975

 $0

 $4,035

 $2,730

 $14,274

 $0

This Month

06/18/18

03/14/16

05/30/18

05/22/18

11/21/13

05/16/18

Awarded

07/09/18

03/29/16

06/25/18

06/14/18

12/12/13

06/14/18

Approved

05/31/19

08/30/18

11/30/18

08/26/21

10/30/18

03/22/19

Est Comp

 21%

 82%

 29%

 9%

 69%

 0%

%Time

 1%

 95%

 0%

 0%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

07-303404

07-2750U4

07-3W6904

07-4U0004

07-1952U4

07-4W0204

Contract 

ACST-P033-(088)E

NHP-X037-(186)E

CSTP-P034-(005)E

  

CNHP-X037-(165)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

28548 LIVINGSTON AVENUE

21730 BUNDY CANYON ROAD

13170 TELFAIR AVENUE

133 N. PIXLEY STREET

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLV. STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAN OAKS, CA. 93065

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA. 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

Fed Aid

HM4

HM1

HA22

HA42

HA22

HA22

Pgm Code

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

Description 

REPLACE STRIPING

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

PAVEMENT REHAB

Type Of Work

CHRISP COMPANY

TORO ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

Contractor

FREMONT  CA 94539

OXNARD  CA 93036

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VALENCIA  CA 91355

(510)656-2840

(805)483-4515

(818)362-9200

(661)367-9040

(805)964-9951

(661)367-9040

SHOHET, HOUSHANG

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

 $13,058,000

 $2,979,625

 $921,097

 $2,102,642

 $17,927,068

 $11,992,002

Bid + CCOs

 $89,500

 $531,568

 $371,904

 $1,924,686

 $4,190,144

 $354,729

Comp To  date

 $0

 $522,118

 $0

 $310,095

 $1,798,926

 $34,567

This Month

04/09/18

04/18/18

01/10/18

01/10/18

01/11/18

01/24/18

Awarded

05/16/18

05/16/18

02/02/18

02/02/18

02/02/18

02/21/18

Approved

02/21/19

10/30/18

10/30/18

10/18/19

05/21/20

04/19/19

Est Comp

 32%

 59%

 18%

 87%

 21%

 44%

%Time

 1%

 18%

 41%

 90%

 23%

 3%

% Work 

 

 

 

 

 

 

Message

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

07-302204

Contract 

  

  

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

ACNH-P126-(056)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

2101 E. VENTURA BLVD.

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD,STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA. 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $51,961,862 $1,755,591,242 $2,561,669,514

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

07-VEN-232-.4/4.1

Fed Aid

20.20

201130

20.20

201130

HA23

HM1

Pgm Code

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

IN VENTURA AT AND NEAR EL  RIO, FROM

ROUTE 232/101 SEPARATION TO ROUTE 118

Description 

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

REPAIR DAMAGED RCB CULVERT

REPAIR SLOPE FAILURE

SLURRY SEAL & SHOULDER BACKING

Type Of Work

ALCORN FENCE COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SUN VALLEY, CA 91353

SANTA PAULA, CA 93060

VALENCIA  CA 91355

WATSONVILLE CA 95076

 

 

(661)367-9040

(760)732-0915

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

RILEY, J.

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

 

 $935,000

 $485,000

 $3,092,316

 $2,054,220

Bid + CCOs

 $265,605

 $34,393

 $2,973,568

 $956,870

Comp To  date

 $0

 $0

 $0

 $952,195

This Month

01/11/18

11/29/17

06/30/16

06/07/18

Awarded

03/09/18

01/11/18

07/15/16

06/28/18

Approved

10/30/18

10/31/18

06/21/18

11/30/18

Est Comp

 54%

 2%

 100%

 51%

%Time

 28%

 7%

 95%

 47%

% Work 

 

 

OVER RUN

 

Message

07-1XG604

07-1XG004

07-3X0214

07-3W7204

Contract 

  

  

STP-47C5-(004)E

HSST-S232-(002)E

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

P.O. BOX 1249

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

585 WEST BEACH STREET

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

09/20/18

Location
Storm Water
Plan
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08District

08-RIV-10-6.0/8.7

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-15-41.8/51.5

Fed Aid

20.20

201130

HA21

HA22

Pgm Code

SLAB REPLACEMENT  POTENTIAL BASE WORK

 PAVEMENT DEFLECTION  DIR'S ORDER

EMERGENCY F.A.

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

Description 

SLAB REPLACEMENT

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

PREVENTATIVE MAINTENANCE - OVERLAY

REPLACE INTERIOR SHEAR KEYS; JOINT

Type Of Work

J.MCLOUGHLIN ENGINEERING CO

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

HAZARD CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92121

IRVINE  CA 92606

 

(909)944-1037

(909)944-1037

(909)546-1311

(858)587-3660

(949)252-0441

TRAN, KEN

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

KOURY, PETER

BERGEVIN, MIKE

Resident
Engineer

(909)844-3312

(909)844-0619

(951)830-6864

(951)232-6263

(909)844-0619

(951)232-3739

 $330,000

 $1,937,121

 $1,270,682

 $5,675,659

 $13,610,720

 $364,461

Bid + CCOs

 $199,250

 $1,889,418

 $1,241,023

 $5,575,145

 $5,836,139

 $341,479

Comp To  date

 $0

 $0

 $0

 $135,753

 $3,156,452

 $0

This Month

06/12/18

03/30/17

11/17/17

11/16/17

04/06/18

04/21/17

Awarded

07/09/18

04/17/17

11/30/17

12/18/17

04/27/18

05/18/17

Approved

10/17/18

01/04/18

06/04/18

12/21/18

01/14/19

01/05/18

Est Comp

 15%

 100%

 76%

 59%

 47%

 100%

%Time

 60%

 100%

 94%

 99%

 43%

 100%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-1K1504

08-1G3904

08-0Q8904

08-1C0604

08-1G6204

08-1G2404

Contract 

  

  

ACIM-000C-(465)E

ACIM- 010-(109)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON STREET

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

6465 MARINDUSTRY DRIVE

16351 CONSTRUCTION CIRCLE WES

850 S. VIA LATA SUITE

104

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73800 DINAH SHORE

DRIVE#104

9225 STELLAR COURT

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

08District

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

Fed Aid

HA42

HB4N

HA22

Pgm Code

IN NORCO BETWEEN 0.8 MI N/O HIDDEN

VALLEY PARKWAY AND SECOND ST

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

Description 

CONSTRUCT A SECOND LEFT-TURN LANE

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

INSTALL DOUBLE LUMINAIRE MAST ARMS

Type Of Work

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

Contractor

CORONA  CA 92879

PERRIS  CA 92570

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

FONTANA  CA 92335

(951)736-7600

(951)940-6069

(909)884-7170

(714)828-7000

(951)736-7600

(909)356-8880

BENSON, DAVID

CASTRO ROBERTO

HARIKA, INDERJEET

SKEITH, JONATHAN

CALIXTO, MIGUEL

Resident
Engineer

 

(951)232-6478

(951)830-6864

(951)232-6293

(951)295-8503

(951)232-8957

 $786,170

 $458,719

 $23,062,301

 $15,441,720

 $11,990,745

 $8,659,118

Bid + CCOs

 $0

 $353,063

 $15,278,968

 $9,201,028

 $6,550,019

 $8,317,924

Comp To  date

 $0

 $3,510

 $643,644

 $916,769

 $3,669,603

 $0

This Month

06/11/18

02/02/17

03/19/18

07/14/17

10/11/17

12/29/16

Awarded

07/09/18

02/27/17

04/16/18

08/15/17

10/27/17

01/11/17

Approved

08/04/20

01/22/19

07/12/19

06/14/19

08/23/18

Est Comp

 0%

 0%

 51%

 48%

 96%

 100%

%Time

 0%

 0%

 60%

 60%

 54%

 100%

% Work 

 

PLANT EST

SATIS

 

 

SUSPENDED

OVER RUN

Message

08-1H0904

08-1C6104

08-1J3504

08-0G7704

08-1C1004

08-1E6504

Contract 

  

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

ACHS-NHP0-(014)9

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST SIXTH STREET

325 E ELLIS AVE

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

8555 BANANA AVE

790 S. VIA LATA SUITE

100

850 SOUTH VIA LATA

SUITE 100A

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

119 N. MAPLE AVENUE,

SUITE A

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

CORONA, CA 92882

Accepted

08/24/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

08District

08-RIV-60-/12.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-215-8.4/38.8

Fed Aid

HB4N

20.20

201130

20.20

201130

HA21

HA42

HB4N

Pgm Code

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

TO RESTORE EMBANKMENT, CONSTRUCT A

NEW 3" DIAMETER CULVERT, REMOVE AND

REPLACE FAILED PAVEMENT  DIR'S ORDER

EMERGENCY F.A.

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

Description 

REPLACE WIRELESS COMMUNICATION

EMBANKMENT, CULVERT, REPLACE FAILED

PAVEME

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

SEDIMENT STABILIZATION, EROSION

INSTALL CCTV, CMS, CENSUS STATIONS,

Type Of Work

SERVITEK SOLUTIONS INC

SEMA CONSTRUCTION

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

DREAMBUILDER CONSTRUCTION

CORP.

DYNALECTRIC

Contractor

CERRITOS, CA 90703

IRVINE, CA 92653

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

PLACENTIA  CA 92870

LOS ALAMITOS  CA 90720

(626)227-1650

 

(909)394-4510

(951)776-9100

(714)646-3697

(714)828-7000

HARIKA, INDERJEET

TRUONG, NICK

ALAM, MAHFUAL

AVILA, XAVIER

KOURY PETER

HARIKA, INDERJEET

Resident
Engineer

(951)232-6293

(951)830-6835

(951)830-6853

(951)830-6837

(951)232-6413

(951)232-6293

 $1,318,895

 $573,067

 $1,035,000

 $2,926,611

 $1,179,061

 $5,880,878

Bid + CCOs

 $398,007

 $0

 $411,224

 $829,264

 $899,785

 $5,840,689

Comp To  date

 $0

 $0

 $0

 $492,290

 $365,812

 $0

This Month

03/17/17

05/11/18

10/19/17

01/29/18

03/19/18

03/02/16

Awarded

05/22/17

05/11/18

12/11/17

02/21/18

04/09/18

03/30/16

Approved

04/26/18

09/12/18

03/23/18

01/24/19

11/14/18

03/30/18

Est Comp

 93%

 0%

 100%

 22%

 54%

 100%

%Time

 30%

 0%

 100%

 28%

 75%

 100%

% Work 

 

 

 

 

 

 

Message

08-1C6404

08-1K0804

08-1J5204

08-0R3504

08-1C6204

08-0G7804

Contract 

ACST-000C-(454)E

  

  

ACNH-X065-(109)E

ACST-S111-(075)E

NHPI-215 -(   )1

--()

  

  

--()

--()

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

11301 1/2 SOUTH STREET

320 GODDARD WAY, SUITE 150

559 W. COVINA BLVD.

16197 KRAMERIA AVE

1324 LAWSON LN

4462 CORPORATE CENTER DR.

790 S. VIA LATA SUITE

100

9225 STELLAR COURT

1011 E. 3RD STREET

119 N. MAPLE SUITE A

73800 DINA SHORE DR

104 & 105

790 S. VIA LATA,

SUITE 100

COLTON, CA 92324

CORONA, CA 92883

CORONA, CA 92879

CORONA, CA 92880

PALM DESERT CC 92211

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

08District

08-RIV-215-359.0/35.8

08-RIV-243-6.2/19.8

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

Fed Aid

20.20

201130

20.20

201130

HA22

Pgm Code

REPAIR HIGH MAST LIGHTING. THE LOCK

PIN ASSEMBLY FAILED CAUSING THE LIGHT

FIXTURE RING TO FALL AND BREAK  DIR'S

ORDER EMERGENCY F.

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN SAN BERNARDINO COUNTY ON ROUTES

10, 15, 71, AND 83 AT VARIOUS

LOCATIONS

Description 

REPAIR HI-MAST LIGHTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

LANE REPLACEMENT

BRIDGE PREVENTATIVE MAINTENANCE

Type Of Work

PTM  GENERAL  ENGINEERING

SERVICE

RIVERSIDE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

PAVE-TECH INC.

SECURITY PAVING COMPANY, INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

Contractor

RIVERSIDE, CA 92504

RIVERSIDE, CA 92501

CORONA  CA 92878

VISTA  CA 92081

SYLMAR  CA 91342

RANCHO CUCAMONGA  CA 91730

 

(951)682-8308

(951)736-7600

(909)877-8495

(818)362-9200

(909)944-1037

NGUYEN, TUAN

NGUYEN, NHAN

EMUH GODWIN

BROWN, PAUL

CALIXTO, MIGUEL

OOI KEE

Resident
Engineer

(951)830-6820

(909)821-8164

(951)232-3706

(951)232-6161

(951)232-8957

(951)840-8323

 $66,152

 $1,815,000

 $12,357,250

 $8,905,564

 $18,305,000

 $1,162,199

Bid + CCOs

 $0

 $1,666,378

 $4,282,556

 $4,238,462

 $4,296,018

 $757,163

Comp To  date

 $0

 $0

 $1,961,861

 $1,925,058

 $1,444,297

 $417,777

This Month

07/25/18

04/03/17

04/09/18

03/29/18

03/06/18

05/04/18

Awarded

08/27/18

06/29/17

04/25/18

05/03/18

03/29/18

05/18/18

Approved

10/01/18

02/02/18

12/27/18

01/18/19

01/18/19

03/09/19

Est Comp

 0%

 100%

 43%

 50%

 40%

 22%

%Time

 0%

 100%

 35%

 48%

 23%

 65%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1K2304

08-1H8904

08-1F9704

08-1J3404

08-0K2914

08-1H2304

Contract 

  

  

  

  

ACIM- 010-(265)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST

4225 GARNER ROAD

PO BOX 2229

2231 LA MIRADA DRIVE

13170 TELFAIR AVENUE

10641 FULTON COURT

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

9540 CENTER AVE #120

4334 LATHAM STREET,

SUITE 100

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

RIVERSIDE, CA 92501

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-14.7/32.5

08-SBD-15-21.5/0

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

REPAIR  EXISTING  WATER SYSTEM  DIR'S

ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

Description 

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

REPLACE EXISTING WATER SYSTEM

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

Type Of Work

GRIFFITH COMPANY

BALTAZAR CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

Contractor

BREA, CA 92821

COVINA, CA 91722

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

PLACENTIA  CA 92870

INDIO  CA 92203

(714)984-5500

 

(951)356-1275

(714)646-3697

(714)646-3697

(760)775-7500

NGUYEN, VU

SANTOS, JOHN

AL-KHATEEB, TAGHREED

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-3784

(951)538-5315

(951)232-7793

(951)538-5315

(760)326-4684

(760)236-4684

 $2,299,020

 $106,088

 $76,713,184

 $636,930

 $779,761

 $36,008,518

Bid + CCOs

 $860,142

 $103,240

 $47,009,353

 $586,448

 $737,841

 $35,900,333

Comp To  date

 $67,927

 $0

 $1,733,182

 $0

 $0

 $1,080,972

This Month

09/08/16

03/26/18

11/05/15

06/16/17

06/22/17

05/02/17

Awarded

11/15/16

04/20/18

11/25/15

06/30/17

06/30/17

05/18/17

Approved

10/31/18

08/10/18

10/08/19

04/09/18

07/20/18

12/12/19

Est Comp

 100%

 100%

 68%

 100%

 72%

 0%

%Time

 37%

 100%

 61%

 87%

 93%

 0%

% Work 

OVER RUN

COMPLETED

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-1H3714

08-1J9704

08-3555V4

08-1E3124

08-1E3134

08-368514

Contract 

  

  

NHPI-015 -(237)1

  

HSIM-G015-(040)E

  

  

  

E-    -(STP)L

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

236E. ARROW HWY

2000 AMES DRIVE

1324 LAWSON LN

1324 E LAWSON LN

38000 MONROE STREET

9540 CENTER AVENUE,

UNIT 120

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

RANCHO CUCAMONGA, CA

91730

HESPERIA, CA 92395

HESPERIA, CA 92345

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

08/30/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

08District

08-SBD-15-107.3/107.3

08-SBD-15-608.0/161.1

08-SBD-15-/2.1

08-SBD-18-34.5/36.2

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

Fed Aid

20.20

201130

20.20

201130

HA42

Pgm Code

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SAN BERNARDINO COUNTY AT VALLEY

WELLS SAFETY ROADSIDE REST AREA -

ABANDON THE EXISTING WELL AND DRILL A

NEW WELL TO BE CONNECTE

REMOVE AND REPLACE EXISTING SLOPE

PAVING, CORE HOLES IN APPROACH SLABS

FOR SLURRY BACKFILL AND REPAIR JOINT

SEALS  DIR'S ORDER EME

NEAR RUNNING SPRINGS FR GREEN VALLEY

LAKE RD TO 0.3 MI W/O SNOW VALLEY

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

Description 

UPGRADE SAFETY ROADSIDE REST AREA

DRILL A NEW WELL

REMOVE&REPLACE EXISTING SLOPE

PAVING, CORE

INSTALL MIDWEST GUARDRAIL SYSTEM

SEDIMENT STABILIZATION, EROSION

PLACE A PREVENTATIVE TREATMENT ON

Type Of Work

HAL HAYS CONSTRUCTION INC.

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

DANNY C. HUBBS CONSTRUCTION,

INC

AMERICA PACIFIC CONSTRUCTION

MATICH CORPORATION

Contractor

RIVERSIDE  CA 92501

INDIO, CA 92203

BREA CA 92821

YUCAIPA  CA 92399

EASTVALE  CA 92880

SAN BERNARDINO  CA 92408

(951)788-0703

 

 

(909)790-2215

(559)577-9999

(909)382-7400

NGUYEN, KHOA

DAVIS, DARCY

OOI KEE

TRAN KEN

BENSON, DAVID

TRAN, KEN

Resident
Engineer

(951)232-8611

(760)326-4684

(951)840-8324

(909)844-3312

(951)232-6478

(909)844-3312

 $7,775,465

 $1,800

 $263,300

 $688,888

 $257,459

 $2,601,669

Bid + CCOs

 $7,434,295

 $0

 $0

 $0

 $211,834

 $2,606,779

Comp To  date

 $34,903

 $0

 $0

 $0

 $0

 $0

This Month

12/29/16

06/11/18

03/26/18

06/27/18

09/19/17

04/21/17

Awarded

01/30/17

06/22/18

03/26/18

07/23/18

10/06/17

05/18/17

Approved

09/24/18

11/30/18

10/15/18

11/30/18

08/23/18

04/19/18

Est Comp

 99%

 0%

 0%

 0%

 80%

 100%

%Time

 96%

 0%

 0%

 0%

 82%

 100%

% Work 

 

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

08-0G8424

08-1K1204

08-1J7604

08-1E9824

08-1C5604

08-1G0904

Contract 

ACHS-IM01-(203)9

  

  

SSTG-P018-(060)E

ACST-P018-(059)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

4181 LATHAM ST.

38000 MONROE STREET

3050 E BIRCH STREET

37306 VISTA VIEW DR.

7161 CITRUS VALLEY AVE

1596 HARRY SHEPPARD BOULEVARD

222 EAST MAIN STREET,

SUITE208

1044 EAST BROADWAY

9540 CENTER AVENUE

#120

850 S. VIA LATA,

SUITE 104

790 VIA LATA

850 VIA LATA ROAD,

SUITE 104

BARSTOW, CA 92311

NEEDLES, CA 92363

RANCHO CUCAMONGA CA

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

08District

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

NEAR REDLANDS AND FOREST FALLS FROM

AGATE AVE TO VALLEY OF THE FALLS

DRIVE

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

Description 

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR FIRE DAMAGE, EMBANKMENT

BRIDGE REHABILITATION AND UPGRADE

Type Of Work

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION, INC

RSB GROUP, INC.

Contractor

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

CORONA  CA 92878

IRVINE  CA 92618

LAKE FOREST  CA 92630

(323)581-8200

(909)944-1037

(909)382-7400

(951)736-7600

(949)470-0500

(949)454-1999

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

NGUYEN, NHAN

TRAN, KEN

Resident
Engineer

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

(909)821-8164

(909)844-3312

 $2,745,000

 $320,000

 $3,397,734

 $5,064,160

 $1,558,003

 $1,355,537

Bid + CCOs

 $2,656,327

 $135,500

 $3,497,003

 $338,855

 $1,412,638

 $527,742

Comp To  date

 $0

 $0

 $0

 $282,349

 $0

 $67,839

This Month

04/13/16

11/06/17

06/12/17

05/14/18

03/13/17

03/06/18

Awarded

05/06/16

12/20/17

07/10/17

06/07/18

04/26/17

04/20/18

Approved

11/16/17

01/31/18

01/11/18

12/18/18

10/11/18

12/04/18

Est Comp

 100%

 100%

 100%

 37%

 69%

 51%

%Time

 100%

 100%

 100%

 7%

 88%

 39%

% Work 

 

 

 

 

 

 

Message

08-0J9904

08-1J5104

08-0R3904

08-1G8204

08-1G7004

08-0R3404

Contract 

STP-P018-(051)E

  

ACNH-P018-(056)E

  

ACST-P038-(021)E

ACST-S038-(023)E

--()

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

PO BOX 2229

320 GODDARD SUITE 150

20331 LAKE FOREST DR. # C13

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 SOUTH VIA LATA

SUITE 104

850 S. VIA LATA SUITE

104

850 S. VIA LATA,

SUITE 104

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92324

COLTON, CA 92327

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

Fed Aid

HB1

HE14

Pgm Code

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN BIG  BEAR

LAKE AT VARIOUS LOCATIONS FROM NORTH

DIVISION DRIVE TO ROUTE 18

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

Description 

BUILD CINDER BARN

IMPLEMENT SEDIMENT CONTROLS

RECONSTRUCT ROCK SLOPE PROTECTION

REGRADE MEDIAN CROSS SLOPE

REPLACE ASPHALT CONCRETE SURFACING,

CONSTRUCT 4-LANE DIVIDED EXPWY;

Type Of Work

BRM

LANDSCAPE SUPPORT SERVICES

JAMES MCMINN, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

KIEWIT INFRASTRUCTURE WEST CO.

Contractor

HOLLISTER  CA 95023

SHERMAN OAKS  CA 91413

GRAND TERRACE  CA 92313

INDIO  CA 92203

SYLMAR  CA 91342

VANCOUVER WA 98661

(406)261-5359

(818)475-0680

(909)514-1231

(760)775-7500

(818)362-9200

(360)694-1201

ALINA, ALHAKEM

BRANDS, JIM

DAVIS, DARCY

PHAM, THANH

SANTOS, JOHN

SHAHIDI, SHAINE

Resident
Engineer

(951)232-6235

(951)830-6794

(760)326-4684

(951)232-7262

(951)538-5315

(951)232-7839

 $723,200

 $299,089

 $534,526

 $14,273,727

 $1,617,439

 $166,114,002

Bid + CCOs

 $664,071

 $278,654

 $504,707

 $14,718,233

 $1,829,273

 $54,444,904

Comp To  date

 $0

 $225,056

 $4,959

 $0

 $0

 $7,522,697

This Month

06/30/16

04/13/18

11/09/17

12/21/16

04/13/16

11/10/17

Awarded

07/15/16

05/16/18

11/30/17

01/11/17

05/02/16

11/17/17

Approved

03/30/17

11/14/18

07/02/19

04/17/18

08/17/18

04/17/20

Est Comp

 98%

 54%

 30%

 100%

 56%

 31%

%Time

 92%

 93%

 94%

 100%

 96%

 33%

% Work 

 

 

 

 

SUSPENDED

 

Message

08-1F1104

08-0R4314

08-1F2804

08-0R1204

08-1G1304

08-347704

Contract 

  

  

  

ACHS-IM04-(820)E

  

NH-    -(   )

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

50 MARQUERITE DR.

PO BOX 55307

21801 E. BARTON RD. UNIT B

38000 MONROE STREET

13170 TELFAIR AVE

2215 E 1ST STREET

9225 STELLAR CT.

SUITE B

790 VIA LATA

1044 EAST BROADWAY

222 E. MAIN STREET

HCR BOX 213

222 E. MAIN STREET,

SUITE 208

CORONA, CA 92883

COLTON, CA 92324

NEEDLES, CA 92363

BARSTOW, CA 92311

NIPTON, CA 92364

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-60-1.8/2.8

08-SBD-60-40.0/9.9

08-SBD-62-2.0/7.6

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

Fed Aid

HA28

20.20

201130

HB1

HA42

Pgm Code

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

ACCELERATED  PAVEMENT FAILURE  SLAB

REPLACEMENT  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

NEAR EARP ON RTE 62 FROM 1.3 MILES

W/O IRON MT PUMP PLANT ROAD TO 1.1

MILES W/O BLYTHE-RICE ROAD. ALSO ON

RTE 247 IN AND NEAR LUCE

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

Description 

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

SLURRY SEAL & REPLACE AC SURFACING

SEDIMENT STABILIZATION, EROSION

INSTALL MID WEST GUARDRAIL SYSTEM

Type Of Work

DIVERSIFIED LANDSCAPE CO.

J. MCLOUGHLIN ENGINEERING CO.

HIGHLAND CONSTRUCTION, INC.

PAVEMENT COATINGS CO.

DIVERSIFIED LANDSCAPE CO.

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

WILDOMAR  CA 92595

RANCHO CUCAMONGA, CA 91730

ORANGE  CA 92868

JURUPA VALLEY  CA 91752

WILDOMAR  CA 92595

PLACENTIA  CA 92870

(951)245-1686

 

(714)538-5156

(714)826-3011

(951)245-1686

(714)646-3697

ROBINSON, KERRY

EMUH, GODWIN

DAVIS, DARCY

DIKE CHIGOZIE

SIMPSON, JOHN

TRUONG, NICK

Resident
Engineer

(951)232-3929

(951)232-3706

(760)326-4684

(951)232-8642

(951)232-8950

(951)830-6835

 $764,849

 $285,000

 $3,438,461

 $2,772,649

 $602,227

 $3,995,061

Bid + CCOs

 $761,552

 $236,380

 $3,280,459

 $2,008,785

 $499,422

 $2,799,785

Comp To  date

 $0

 $0

 $0

 $1,813,739

 $3,912

 $263,830

This Month

06/15/17

06/12/18

11/28/16

05/16/18

02/08/17

08/30/17

Awarded

07/18/17

06/20/18

12/21/16

06/14/18

02/27/17

09/20/17

Approved

02/16/18

08/25/18

09/24/18

10/16/18

02/06/19

11/07/18

Est Comp

 100%

 100%

 85%

 62%

 87%

 82%

%Time

 100%

 83%

 95%

 72%

 82%

 69%

% Work 

 

 

 

SUSPENDED

 

 

Message

08-1C1704

08-1K1604

08-0Q1304

08-1H6704

08-1C6004

08-0R7804

Contract 

  

  

ACHS-NHPP-(620)4

  

  

SSTG-P074-(063)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

21730 BUNDY CANYON ROAD

10641 FULTON CT.

133 N. PIXLEY STREET

10240 SAN SEVAINE WAY

21730 BUNDY CANYON ROAD

1324 LAWSON LN

790 VIA LATA

9540 CENTER AVE. #120

1044 EAST BROADWAY

73-800 DINAH SHORE DR

STE 104

790 VIA LATA, SUITE

100

9225 STELLAR COURT

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

NEEDLES, CA 92363

PALM DESERT CA 92211

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan
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08District

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

Fed Aid

HE13

HB1

HB71

20.20

201130

Pgm Code

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

NR NEEDLES FR 2.6 TO 3.0 MI N/O

HAVASU LAKE RD

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

BETWEEN RUSTIC DRIVE AND SR-71 IN THE

CITY OF CHINO HILLS

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN SHOULDERS AND INSTALL

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

CONSTRUCT 8-FT SIDEWALKS, UPGRADE

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

HIGHLAND CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DREAMBUILDER CONSTRUCTION

CORP.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

ORANGE  CA 92868

INDIO  CA 92203

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

PLACENTIA  CA 92870

RIVERSIDE, CA 92501

(714)538-5156

(760)775-7500

(909)597-8413

(951)684-5360

(714)646-3697

 

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

EHIRIM DOMINIC

NGUYEN, VU

Resident
Engineer

(951)830-6837

 

(951)232-8949

(909)844-9731

(951)232-3523

(951)232-3787

 $510,733

 $1,007,913

 $50,721,650

 $23,289,919

 $1,213,061

 $455,000

Bid + CCOs

 $200,641

 $0

 $46,324,096

 $22,553,523

 $984,381

 $176,459

Comp To  date

 $187,206

 $0

 $265,093

 $375,955

 $91,466

 $0

This Month

06/15/17

06/04/18

09/10/14

04/18/16

02/27/18

08/26/16

Awarded

07/18/17

06/25/18

10/10/14

05/06/16

03/19/18

12/07/16

Approved

12/04/18

11/02/18

10/19/18

09/06/18

01/31/18

Est Comp

 53%

 0%

 0%

 62%

 92%

 100%

%Time

 39%

 0%

 0%

 97%

 81%

 100%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

Contract 

  

SSTG-P095-(031)E

STP-P138-(049)E

HSNH-P   -(   )P

ACST-P142-(017)E

  

  

--()

--()

8055-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

38000 MONROE STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

1324 LAWSON LN

4225 GARNER ROAD

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

9540 CENTER AVENUE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-215-1.0/14

08-SBD-215-6.6/0

08-SBD-215-37.0/0

08-SBD-215-/2.7

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HE13

Pgm Code

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

SAN BERNARDINO  ROAD, OTHER DAMAGE

TRAFFIC CONTROL, DEBRIS REMOVAL

DIR'S EMERGENCY FORCE ACCOUNT

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

THE SCOPE OF WORK CONSISTS OF TRAFFIC

CONTROL, AND TO REPLACE THE JOINTS

(JOINT ARMOR) AT THE COLTON-LOMA

LINDA YARD DIR'S ORDER E

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

Description 

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

ROAD, OTHER DAMAGE

INSTALL FENCE

REPLACE JOINTS

RECONSTRUCT INTERCHANGE

Type Of Work

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

FLATIRON WEST, INC.

D.C HUBBS CONSTRUCTION

FLATIRON WEST INC.

MYERS-RADOS A JOINT VENTURE

Contractor

AZUSA, CA 91702

LA PUENTE  CA 91748

SAN MARCOS, CA 92078

YUCAIPA, CA 92399

CHINO HILLS, CA 91709

UNKNOWN CA 99999

(626)334-5775

(626)810-1338

 

 

 

(916)283-9950

NGUYEN, TUAN

RUIZ, MANUEL

EZZ GAYED

CASTRO, ROBERTO

GAYED, EZZ

Resident
Engineer

(951)830-6820

(951)906-9916

(951)830-6954

(951)830-6864

(951)830-6954

 

 $316,278

 $2,678,762

 $1,495

 $7,500

 $485,000

 $48,213,993

Bid + CCOs

 $318,632

 $2,374,863

 $0

 $0

 $0

 $19,002,202

Comp To  date

 $0

 $238,050

 $0

 $0

 $0

 $2,016,029

This Month

06/01/17

12/13/16

07/17/18

01/02/18

07/12/18

10/16/17

Awarded

07/27/17

01/11/17

07/23/18

02/01/18

07/12/18

11/06/17

Approved

02/20/18

10/23/18

08/17/18

08/06/18

06/30/20

Est Comp

 100%

 90%

 0%

 0%

 0%

 30%

%Time

 100%

 89%

 0%

 0%

 0%

 39%

% Work 

 

 

 

 

 

 

Message

08-1F5104

08-0E5514

08-1K2404

08-1J4604

08-1K2004

08-0J0704

Contract 

  

ACIM-X071-(69E)

  

  

  

04LN-6208-(023)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

1770 LA COSTA MEADOWS DRIVE

37306 VISTA VIEW DRIVE

15335 FAIRFIELD RANCH ROAD

UNKNOWN

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 S. VIA LATA SUITE

100A

850 SOUTH VIA LATA

SUITE 100A

850 S VIA LATA SUITE

100A

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

Fed Aid

HM2

HB4N

Pgm Code

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NR LUCERNE VALLEY FR 0.1 MI S/O

STONEY RIDGE RD TO 0.0 MI S/O OAKDALE

AVE

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

IN & NR CHINO & CHINO HILLS ON RTE 71

LA/SBD COLN TO 0.2 MI S/O SANTA ANA

RIVER BR & ON RTE 83 FR JCT  SR-83/71

TO 0.1 MI S/O OF P

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

Description 

COLD IN PLACE RECYCLE EXISTING

CONCRETE OVERLAY

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

REPLACE AC SURFACING, & SEAL COAT

REPLACE DEGRADED ENVIRONMENTAL

Type Of Work

MATICH CORPORATION

COFFMAN SPECIALTIES, INC

UNITED ENGINEERING &

CONSTRUCTION, INC

SULLY-MILLER CONTRACTING

COMPANY

VSS INTERNATIONAL, INC.

HIGH LIGHT ELECTRIC INC

Contractor

SAN BERNARDINO  CA 92408

SAN DIEGO  CA 92126

GLENDALE  CA 91203

BREA  CA 92821

WEST SACRAMENTO  CA 95691

RIVERSIDE  CA 92504

(909)382-7400

(858)536-3100

(818)662-8055

(714)578-9600

(916)373-1500

(951)352-9646

GEORGES, SAMER

GEORGES, SAMER

SKEITH, JONATHAN

YOUSSEF, MAGED

NGUYEN TUAN

Resident
Engineer

(951)232-3748

(951)232-3748

(951)295-8503

(951)538-3087

 

(951)830-6820

 $7,956,129

 $3,125,000

 $843,069

 $17,332,761

 $1,793,120

 $2,458,888

Bid + CCOs

 $7,377,526

 $0

 $775,985

 $5,178,083

 $193,752

 $2,043,149

Comp To  date

 $31,955

 $0

 $0

 $2,405,409

 $189,642

 $0

This Month

09/18/17

06/11/18

10/26/17

11/07/17

06/21/18

01/30/17

Awarded

10/06/17

06/28/18

12/18/17

11/29/17

07/13/18

03/15/17

Approved

09/21/18

10/11/18

08/25/18

03/04/19

11/02/18

11/16/18

Est Comp

 99%

 0%

 97%

 26%

 100%

 99%

%Time

 93%

 0%

 90%

 30%

 11%

 83%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

08-1H1004

08-1H8004

08-0Q6904

08-0N9714

08-1H9304

08-1C6304

Contract 

  

  

  

HSNH-P395-(267)E

ACNH-000C-(473)E

ACST-P000-(433)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 E HARRY SHEPPARD BLVD

9685 VIA EXCELENCIA SUITE 200

336 NORTH CENTRAL AVE #10A

135 S. STATE COLLEGE BLVD.

3785 CHANNEL DRIVE

6942 ED PARKLE SUITE A

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY RD

850 VIA LATA STE 104

15255 BEAR VALLEY RD

790 S. VIA LATA SUITE

100

HESPERIA, CA 92345

HESPERIA, CA 92345

COLTON, CA

HESPERIA, CA 92345

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

08District

 $34,041,847 $372,475,622 $640,116,560

08-VAR--/0

Fed Aid
Pgm Code

IN RIVERSIDE COUNTY ON RTES 60 & 79

AND IN SAN BERNARDINO COUNTY ON

ROUTES 10, 38, 210 AND 215

Description 

DECK METHACRYLATE AND JOINT SEAL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

(949)252-0441

ALAM MAHFUAL

Resident
Engineer

(951)830-6853

 $601,453

Bid + CCOs

 $524,773

Comp To  date

 $6,851

This Month

03/15/18

Awarded

04/16/18

Approved

09/24/18

Est Comp

 98%

%Time

 87%

% Work 

 

Message

08-1H2204

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

16351 CONSTRUCTION CIRCLE WES
4334 LATHAM ST

RIVERSIDE CA 92501

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-4.3/8.4

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-190-68.4/78

09-INY-395-25.8/45.5

09-INY-395-77.4/91.6

Fed Aid

HB1

Pgm Code

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM 0.4 MILE NORTH OF _  SILVER

CANYON ROAD TO 0.1 MILE NORTH OF

PUMICE MILL ROAD

IN INYO COUNTY NEAR BISHOP FROM  0.1

MILE WEST OF BARLOW LANE TO  PACU

LANE

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY ABOUT 8 MILES WEST OF

STOVEPIPE WELLS FROM 8.1 MILES WEST

TO 1.5 MILES EAST OF WILDROSE ROAD

IN INYO COUNTY NEAR OLANCHA FROM__

0.3 MILE N. OF HAIWEE CYN ROAD TO LA

AQUEDUCT BR AND NEAR CARTAGO  0.6

MILE S. OF ASH CREEK BR 

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.4 MILE NORTH OF NORTH  FORT

INDEPENDENCE ROAD TO 0.2 MILE SOUTH

OF ELNA ROAD

Description 

WIDEN SHOULDERS

INSTALL SIGNAL

CONSTRUCT CONCRETE SIDEWALKS, CURB

THIN BLANKET OVERLAY

CONSTRUCT ASPHALT RUBBER CHIP SEAL

DOUBLE CHIP SEAL OVER FABRIC

Type Of Work

GRIFFITH COMPANY

KANAAN CONSTRUCTION, INC

SPECTRUM CONSTRUCTION GROUP,

INC.

SULLY-MILLER CONTRACTING

COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

Contractor

BAKERSFIELD  CA 93308

IRWINDALE  CA 91706

IRVINE  CA 92618

BREA  CA 92821

MODESTO  CA 95354

MODESTO  CA 95354

(661)392-6640

(626)775-4000

(949)299-1400

(714)578-9600

(209)522-2277

(209)522-2277

DAMON.CHERENZIA@DOT.CA

.GOV

CHRIS TALBOT

ADAM ZUMSTEIN

DAMON L. CHERENZIA

DAMON.CHERENZIA@DOT.CA

.GOV

Resident
Engineer

(760)872-5217

 

(760)872-0794

(760)872-0652

(760)937-1512

(760)872-5217

 $3,069,346

 $378,323

 $1,452,966

 $2,152,107

 $1,477,148

 $2,690,782

Bid + CCOs

 $2,899,712

 $0

 $650,253

 $38,150

 $1,394,107

 $2,552,448

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/18/18

05/10/18

11/09/17

04/24/18

04/26/18

02/08/18

Awarded

02/02/18

06/14/18

12/18/17

05/16/18

05/16/18

03/05/18

Approved

08/31/18

09/27/18

11/30/18

09/11/18

08/29/18

Est Comp

 100%

 0%

 73%

 3%

 100%

 100%

%Time

 100%

 0%

 42%

 2%

 94%

 100%

% Work 

 

 

 

 

 

 

Message

09-364604

09-364104

09-352104

09-375004

09-370904

09-365804

Contract 

HSNH-P006-(012)E

  

ACST-X027-(009)E

CSTP-S190-(024)E

ACNH-P395-(273)E

ACNH-P395-(269) 

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

230 S IRWINDALE AVE

32 EDELMAN

135 S STATE COLLEGE BLVD #400

1012 11TH STREET

1012 11TH STREET #1000

500 S. MAIN ST

500 S. MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP,CA 93514

BISHOP, CA 93514

Accepted

09/25/18

09/25/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

09District

09-INY-395-117.3/0

09-KER-14-16.2/35.5

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

Fed Aid

HB4N

HM1

HM1

HM

HA12

HB34

Pgm Code

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

IN KERN COUNTY NEAR MOJAVE ON ROUTE

14 FROM 0.1 MILE N OF BUSINESS 58 TO

ROGERS ROAD AND NEAR WELDON ON RTE

178 FROM KELSO VALLEY 

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

Description 

INSTALL SIGNALS

CONSTRUCT ASPHALT RUBBER CHIP SEAL

COLD PLANE ASPHALT CONCRETE

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

Type Of Work

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

VSS INTERNATIONAL, INC.

QUALCON CONTRACTORS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

Contractor

LA PUENTE  CA 91748

WEST SACRAMENTO  CA 95691

MINDEN  NV 89423

MODESTO  CA 95354

BISHOP  CA 93514

ARROYO GRANDE, CA 93420

(626)810-1338

(916)373-1500

(775)782-2006

(209)522-2277

(760)873-3301

(805)473-3016

LEE.SCOTESE@DOT.CA.GOV

HIN HARTANTO

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(760)937-8955

(760)937-3243

(760)937-8955

(760)649-7906

(760)648-7906

(760)648-7906

 $692,350

 $4,122,001

 $1,385,425

 $397,943

 $2,916,625

 $6,714,212

Bid + CCOs

 $415,245

 $3,841,363

 $898,758

 $344,474

 $2,099,064

 $6,172,206

Comp To  date

 $8,300

 $0

 $0

 $0

 $293,969

 $43,903

This Month

10/02/17

05/02/18

05/24/17

04/13/17

01/31/17

03/09/15

Awarded

10/27/17

05/18/18

06/09/17

05/09/17

05/09/17

03/26/15

Approved

07/17/18

08/27/18

04/27/18

09/06/18

02/05/19

11/24/21

Est Comp

 100%

 100%

 71%

 100%

 64%

 100%

%Time

 57%

 100%

 67%

 100%

 72%

 93%

% Work 

OVER RUN

COMPLETED

 

 

 

 

Message

09-356804

09-371004

09-368104

09-361204

09-356104

09-335004

Contract 

  

  

  

  

  

HSNH-P395-(249)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

929 OTTERBEIN AVE

3785 CHANNEL DRIVE

1645 ESMERALDA AVENUE

1012 11TH STREET

2488 DIXON LANE

398 SURISE TERRACE

500 S. MAIN ST

MOJAVE, CA

500 S. MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/27/18

Location
Storm Water
Plan
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09District

 $9,178,433 $46,479,596 $58,514,628

09-MNO-395-63.3/63.8

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-MNO-999-/0

09-VAR--/0

09-VAR--/0

Fed Aid

HB1

HM1

HM1

HM1

HM1

Pgm Code

IN MONO COUNTY ON US 395 AT THE

VIRGINIA LAKES ROAD INTERSECTION.

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

IN MONO COUNTY NEAR WALKER FROM

ROUTE 108 TO EASTSIDE LANE

_____________________

IN INYO AND MONO COUTIES ON ROUTE 89

FROM THE ALPINE/MONO COUNTY LINE TO

ROUTE 395 AND ON ROUTE 395 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS FROM 0.7 MILES__ SOUTH OF

COTTONWOOD ROAD TO 1.6  MILES NORTH

OF VIRGINIA LAKES RO

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

Description 

CONSTRUCT LEFT TURN POCKET

CONSTRUCT PULVERIZED ROADBED, HMA,

COLD IN-PLACE RECYCLE

ASPHALT RUBBER CHIP SEAL

CONSTRUCT POLYMER MODIFIED EMULSION

CONSTRUCT THIN BLANKET

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY,

INC.

ROAD AND HIGHWAY BUILDERS,

LLC.

AMERICAN PAVEMENT SYSTEMS,

INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

QUALCON CONTRACTORS, INC.

Contractor

BAKERSFIELD CA 93305

PISMO BEACH  CA 93448

RENO  NV 89570

MODESTO  CA 95354

SAN FRANCISCO CA 941398323

MINDEN  NV 89423

(209)743-4911

(805)473-3016

(775)852-7283

(209)522-2277

(916)383-1756

(775)782-2006

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

DAMON.CHERENZIA@DOT.CA

.GOV

DAMON L. CHERENZIA

Resident
Engineer

(760)648-7906

(760)937-8955

(760)937-8955

(760)648-7906

(760)937-1512

(760)937-1512

 $1,174,746

 $10,974,055

 $11,079,989

 $1,986,884

 $1,084,816

 $4,764,910

Bid + CCOs

 $1,109,361

 $9,516,708

 $10,577,348

 $1,718,688

 $938,795

 $1,312,914

Comp To  date

 $260,947

 $2,074,659

 $5,075,608

 $0

 $108,134

 $1,312,914

This Month

04/23/18

07/14/17

04/24/18

02/06/18

01/22/18

05/04/18

Awarded

05/16/18

08/09/17

05/16/18

02/22/18

02/09/18

05/29/18

Approved

09/20/18

12/10/18

10/22/18

08/31/18

08/16/18

11/08/18

Est Comp

 100%

 63%

 59%

 84%

 100%

 27%

%Time

 94%

 86%

 92%

 86%

 86%

 28%

% Work 

 

 

 

COMPLETED

 

 

Message

09-364204

09-350804

09-373504

09-370404

09-370504

09-370704

Contract 

HSNH-P395-(266)E

HSNH-P395-(265)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

3005 JAME RD

PO BOX 2210

PO BOX 70846

1012 11TH STREET #1000

PO BOX 398323

1645 ESMERALDA AVENUE

500 SOUTH MAIN ST

500 S. MAIN ST

500 S. MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

09/18/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

10District

10-ALP-4-/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-20.5/25

Fed Aid

HA22

HA22

HM1

HM1

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY NEAR SAN  ANDREAS

FROM ROUTE 12 TO 0.7 MILE NORTH OF

NORTH LOMBARDI DRIVE AND FROM 0.6

MILE SOUTH OF ROUTE 26 

Description 

REMOVE TREES

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

CONSTRUCT WALL FOR SEDIMENT CONTROL

HMA RESURFACING

RHMA OVERLAY

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

K.W. EMERSON, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

Contractor

REDDING  CA 96049

HANNIBAL  MO 63401

HANNIBAL  MO 63401

SAN ANDREAS  CA 95244

VALLEY SPRINGS CA 95252

MODESTO  CA 95352

(530)222-0810

(573)221-5958

(573)221-5958

(209)754-3839

(573)221-5958

(209)523-0730

TONY CIPPONERI

OSHITA, STAN

OSHITA, STAN

IQBAL AULAKH

PAWAN K GARG

IQBAL AULAKH

Resident
Engineer

(209)599-1940

(209)333-6928

(209)333-6928

(209)479-3608

(209)333-6972

(209)479-3608

 $8,512,200

 $5,904,000

 $4,369,954

 $7,137,981

 $2,243,889

 $2,527,257

Bid + CCOs

 $3,377,826

 $5,942,599

 $3,853,679

 $5,789,955

 $1,889,082

 $1,953,521

Comp To  date

 $1,244,752

 $136,374

 $31,055

 $402,859

 $0

 $1,259,406

This Month

04/26/18

06/25/15

04/28/15

10/24/16

03/11/16

04/23/18

Awarded

05/16/18

07/15/15

05/08/15

11/28/16

03/29/16

05/18/18

Approved

09/13/19

12/31/18

12/31/18

11/05/18

07/27/18

10/11/18

Est Comp

 19%

 100%

 100%

 87%

 100%

 69%

%Time

 40%

 95%

 87%

 81%

 100%

 73%

% Work 

 

SUSPENDED

OVER RUN

 

OVER RUN

 

Message

10-1F6414

10-0W5904

10-0W6004

10-0F2804

10-1E4404

10-1H4404

Contract 

  

NHP-P088-(065)E

NHP-P088-(063)E

ACST-PP00-(152)E

  

ACNH-P049-(174)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

P.O. BOX 430

P.O. BOX 430

413 W SAINT CHARLES

39 CALIFORNIA ST PMB118

P.O. BOX 4760

952 GOODWIN DRIVE

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

850 S. GUILD AVE.

STE. 107

1110 W KETTLEMAN LANE

#35

850 S. GUILD AVE.

STE. 107

RIPON CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

10District

10-CAL-49-/30.3

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.2/23

Fed Aid

HA23

HB1

HM3

HM1

HB1

HM1

Pgm Code

IN AMADOR, CALAVERAS, TUOLUMNE,

MARIPOSA, MERCED, SAN JOAQUIN,

STANISLAUS COUNTIES ON ROUTES 4, 5,

12, 26, 49, 88, 108, 120, 140.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

IN MERCED COUNTY IN AND NEAR MERCED

FROM SOUTH FORK BLACK RASCAL CANAL TO

0.1 MILE SOUTH OF OAKDALE ROAD

Description 

REMOVE DEAD OR DYING DROUGHT

REPLACE JOINT SEALS, POLYESTER

POLYESTER CONCRETE OVERLAY, REPLACE

SLURRY SEAL, HMA, AND RHMA OVERLAY

INSTALL LEFT TURN CHANNELIZATION

0.1' RAC (G) OVERLAY

Type Of Work

PHILLIPS AND JORDAN, INC.

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION COMPANY .

AGEE CONSTRUCTION CORPORATION

TEICHERT CONSTRUCTION

Contractor

KNOXVILLE  TN 37922

SACRAMENTO  CA 95834

SACRAMENTO  CA 95834

FRESNO  CA 93706

CLOVIS  CA 93612

ROSEVILLE  CA 95661

(919)388-4222

(916)283-9950

(916)283-9950

(559)441-5700

(559)299-3290

(916)757-6400

TONY CIPPONERI

MUHAMMD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

MUHAMMAD RAHMAN

RAAID ABOUZEDAN

Resident
Engineer

(209)599-1940

(559)905-5501

(559)905-5501

(559)905-5501

(559)905-5501

(559)287-2255

 $2,067,647

 $3,446,370

 $3,307,240

 $3,054,309

 $962,402

 $1,933,507

Bid + CCOs

 $2,017,647

 $3,272,859

 $264,567

 $2,727,526

 $111,597

 $1,775,398

Comp To  date

 $574,419

 $2,107,733

 $258,417

 $1,121,511

 $111,597

 $188,750

This Month

02/08/18

03/13/18

03/23/18

11/07/17

05/01/17

03/19/18

Awarded

04/03/18

04/03/18

04/17/18

11/28/17

05/18/17

04/09/18

Approved

10/11/18

10/30/18

03/21/19

10/05/18

11/08/18

09/28/18

Est Comp

 81%

 75%

 33%

 86%

 27%

 82%

%Time

 98%

 86%

 8%

 88%

 12%

 96%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-1F6404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1H4304

Contract 

  

  

  

  

HSST-P059-(074)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

10201 PARKSIDE DRIVE

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

2716 S. GRANITE COURT

1039 HOBLITT AVE

400 SUNRISE AVE, SUITE 300

952 GOODWIN DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

3469 YEAGER DRIVE

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

RIPON, CA 95366

MADERA CA 93637

MADERA, CA. 93637

MADERA.93637,CA

MADERA, CA. 93637

TURLOCK, CA 95380

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-35.9/37.3

10-MER-99-/10.6

Fed Aid

HM3

HM3

HB1

HB1

HA22

Pgm Code

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY NEAR MERCED FROM

MADERA COUNTY LINE TO OWENS CREEK

BRIDGE AND IN AND NEAR ATWATER AND

LIVINGSTON FROM WEBBER CANA

Description 

TREAT BRIDGE DECKS

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

RELOCATE OVERHEAD-SIGH STRUCTURES

PLACE MVP/STAIR CASES/WEED BARRIER

PAVEMENT REHABILITATION

REPLACE TRAFFIC STRIPE

Type Of Work

STOUDENMIRE CORPORATION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

CENTERLINE STRIPING CO., INC.

Contractor

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

FRESNO  CA 93706

ROSEVILLE, CA. 95661

ELK GROVE  CA 95624

(805)461-1454

(949)252-0441

(949)252-0441

(559)441-5700

 

(916)686-8860

DEOL, SUKHI

SIAMAK SIRANG

KEVIN KEISTER

BRENT HAROLDSEN

MUHAMMAD RAHMAN

SIAMAK SIRANG

Resident
Engineer

(209)656-6862

(209)610-3932

(831)445-5160

(559)675-5261

(559)905-5501

(209)610-3932

 $503,889

 $582,950

 $2,800,680

 $1,515,496

 $11,072,825

 $2,139,245

Bid + CCOs

 $6,250

 $628,721

 $2,753,100

 $1,500,524

 $7,677,844

 $1,578,371

Comp To  date

 $0

 $0

 $0

 $0

 $2,126,170

 $280,269

This Month

03/11/16

05/18/17

11/18/16

06/24/16

11/17/17

03/06/18

Awarded

04/12/16

06/12/17

12/06/16

07/15/16

11/30/17

03/29/18

Approved

11/23/16

07/02/18

12/29/17

01/17/18

01/17/19

10/04/18

Est Comp

 55%

 100%

 100%

 100%

 62%

 82%

%Time

 1%

 100%

 100%

 100%

 69%

 74%

% Work 

 

 

OVER RUN

 

 

 

Message

10-1E2704

10-1E27A4

10-0Y6204

10-0X6304

10-1C1804

10-1H8304

Contract 

  

  

ACHS-NHPG-(099)6

NHP-P099-(   )5

ACNH-P099-(617)E

  

  

  

--()

 E-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

2716 S. GRANITE COURT

400SUN RISE AVE, SUITE 300

9847 DINO DRIVE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

MADERA CA 93637

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

10District

10-MER-165-35.6/36.1

10-MER-165-/0

10-MPA-140-22.1/25.3

10-SJ-4-2.1/2.1

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

Fed Aid

HB1

HA22

HA42

HM

Pgm Code

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

IN MARIPOSA, MERCED AND STANISLAUS

COUNTIES AT VARIOUS COUNTIES

NEAR MARIPOSA FROM THE NORTH

JUNCTION OF STATE ROUTES 140 & 49 TO

WHITLOCK ROAD

IN SAN JOAQUIN COUNTY ON WESTBOUND SR

4 AT 2.3 MILES WEST OF MIDDLE RIVER

BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

Description 

INSTALL LEFT TURN CHANNELIZATION

CONSTRUCT RUMBLE STRIPS

PAVEMENT REHABILITATION (CAP M)

ROCK SLOPE PROTECTION

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

Type Of Work

TEICHERT CONSTRUCTION

NEVADA BARRICADE & SIGN CO

INCDBA GOLDEN STATE STRIPING &

SIGNS

TEICHERT CONSTRUCTION

ETIC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

Contractor

DAVIS  CA 956169410

RENO  NV 89515

FRESNO CA 93725

PLEASANT HILL  CA 94523

IRVINE  CA 92606

JORDAN  MN 55352

(530)406-4200

(775)331-5100

(559)813-3100

(925)602-4710

(949)252-0441

(952)447-6025

JOHNNY REYES

QUAN H. TRINH

ARIEL MENDOZA

DAVID ABLEDU

ARIEL I. MENDOZA

Resident
Engineer

(209)988-2764

 

(209)471-4008

(209)639-4686

(209)483-5812

(209)471-4008

 $1,616,368

 $3,449,485

 $2,474,534

 $180,509

 $2,025,321

 $290,912

Bid + CCOs

 $1,597,491

 $0

 $2,365,644

 $156,378

 $737,123

 $272,616

Comp To  date

 $0

 $0

 $2,365,644

 $0

 $92,690

 $0

This Month

10/27/16

08/31/18

05/07/18

11/08/17

11/07/17

03/02/17

Awarded

11/10/16

09/25/18

06/07/18

11/28/17

12/18/17

03/15/17

Approved

02/20/18

11/14/18

09/17/18

03/26/19

09/29/18

Est Comp

 100%

 0%

 37%

 100%

 55%

 24%

%Time

 100%

 0%

 88%

 100%

 36%

 99%

% Work 

 

 

 

COMPLETED

 

SUSPENDED

Message

10-0U2904

10-1E5804

10-0G3404

10-0P8404

10-0G7204

10-1E8904

Contract 

ACHS-STPP-(651)1

SSTG-000C-(484)E

ACNH-P140-(036)E

  

ACNH-X077-(025)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

24207 COUNTY ROAD 100A

P.O. BOX 20459

5771 S TOYOTA AVE

2285 MORELLO AVENUE

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

2374 INDUSTRIAL ROWE

850 S GUILD AVE,

SUITE 107

850 S. GUILD AVENUE

850 GUILD AVENUE #107

850 S. GUILD AVENUE

TURLOCK,95380

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

09/17/18

Location
Storm Water
Plan
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10District

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

Fed Aid

HM3

HA22

HB71

HM1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

SMITH CANAL BRIDGE AND IN  LATHROP AT

ROUTE 5/120 SEPERATION OVERHEAD

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE ________

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SJ CO IN & NEAR LATHROP FROM___

STA CO LINE TO LATHROP ROAD UC & IN &

NEAR STOCKTON FROM 0.4 MI___ N OF

HOSPITAL RD TO SACRAMEN

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN THE CITY OF

LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL

STREET AND SOUTH CENTRAL  AVENUE

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM GUILD AVENUE TO BRUELLA

ROAD

Description 

PLACE POLYESTER CONCRETE ON BRIDGE

PCC SLAB REPLACEMENT

REPLACE TRAFFIC STRIPE

ROADWAY REHABILITATION

UPGRADE CURB RAMPS, SIDEWALKS AND

0.25' HMA (TYPE A) OVERLAY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

SPECIALIZED PAVEMENT MARKING,

INC.

OC JONES & SONS, INC

AMERICA PACIFIC CONSTRUCTION

GEORGE REED, INC.

Contractor

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

TUALATIN, OR 97062-9685

BERKELEY CA 94710

EASTVALE  CA 92880

MODESTO  CA 95352

(916)283-9950

(925)245-1300

(503)885-0420

(510)526-3424

(559)577-9999

(209)523-0730

TROY SCHEIBER

ARIEL MENDOZA

DEOL, HARMINDER

BERRY GREG / OSHITA,

STAN

QUAN H. TRINH

ARIEL MENDOZA

Resident
Engineer

(209)948-3966

(209)639-4686

(209)609-4910

(209)333-6928

(209)471-4008

(209)639-4686

 $1,608,789

 $3,106,239

 $4,018,513

 $39,205,060

 $500,396

 $1,023,005

Bid + CCOs

 $1,460,060

 $2,974,081

 $3,997,211

 $38,145,956

 $518,742

 $910,106

Comp To  date

 $68,725

 $1,091,493

 $116,327

 $1,137,451

 $0

 $220,876

This Month

03/13/18

03/23/18

03/06/18

08/13/13

11/08/17

02/22/18

Awarded

04/03/18

04/11/18

04/03/18

08/28/13

11/17/17

03/20/18

Approved

11/05/18

09/28/18

09/26/18

12/31/18

09/04/18

10/09/18

Est Comp

 67%

 100%

 100%

 96%

 100%

 83%

%Time

 90%

 96%

 93%

 93%

 100%

 88%

% Work 

 

 

 

 

COMPLETED

 

Message

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

Contract 

  

  

  

NH-P012-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

651 ENTERPRISE COURT

11095 SW INDUSTRIAL WAY STE A

1520 FOURTH STREET

7161 CITRUS VALLEY AVE

P.O. BOX 4760

3663 ARCH ROAD

850 S. GUILD AVENUE

952 GOODWIN DR.

1110 WEST KETTLEMAN

LANE, #35

850 S GUILD AVE,

SUITE 107

850S. GUILD AVENUE

STOCKTON CA 95215

LODI, CA 95240

RIPON, CA 95366

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

09/05/18

Location
Storm Water
Plan
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10District

10-SJ-88-16.4/25.4

10-SJ-99-5.3/5.7

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-31.3/0

Fed Aid

HA22

HB1

HE13

HM1

Pgm Code

IN SAN JOAQUIN COUNTY AT AND NEAR

CLEMENTS FROM 0.1 MILE EAST OF DISCH

ROAD TO AMADOR COUNTY LINE

IN SAN JOAQUIN COUNTY, SJ 99

COLLISION REDUCTION.0.4 MILE TO 0.8

MILE NORTH OF AUSTIN RD. OVER-

CROSSING.

IN SJ CO FM 0.1 M S OF S JCT 120/99

SEP TO 0.2 M N OF LATHROP RD OC & FM

0.3 M N OF ARCH RD UC TO 0.1 M N OF

MARSH ST PED OC & 0.1

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN COUNTY IN STOCKTON ON

ROUTE 99 FROM 0.1 MILE NORTH OF MARSH

STREET PEDESTRIAN OC TO HAMMER LANE

OC

IN SAN JOAQUIN, STANISLAUS, AND

TUOLUMNE COUNTIES AT VARIOUS

LOCATIONS

Description 

DIGOUT AND REPAIR OF LOCALIZED

INSTALLATION OF CONCRETE MEDIAN

REPLACE TRAFFIC STRIPE

REPLACEMENT PLANTING AND IRRIGATION

0.1 RHMA OVERLAY

INSTALL HIGH FRICTION SURFACE

Type Of Work

GEORGE REED, INC.

MIDSTATE BARRIER, INC.

CENTERLINE STRIPING CO., INC.

WABO LANDSCAPE & CONSTRUCTION

TEICHERT CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Contractor

MODESTO  CA 95354

STOCKTON  CA 95213

ELK GROVE  CA 95624

HERCULES  CA 94547

ROSEVILLE  CA 95661

BENICIA  CA 94510

(209)523-0730

(209)944-9565

(916)686-8860

(510)741-9226

(916)757-6400

(707)746-8028

TROY SCHEIBER

RANBIR BHULLAR

OSHITA, STANLEY /

CASEY, COREY

OBAIDULLAH RASHID

"ABDUL"

Resident
Engineer

 

(209)948-3966

(209)639-4306

(209)608-0711

(209)470-8782

 

 $6,396,021

 $346,084

 $1,441,250

 $1,791,373

 $4,920,662

 $2,274,000

Bid + CCOs

 $0

 $336,798

 $1,401,550

 $989,435

 $4,719,681

 $0

Comp To  date

 $0

 $336,798

 $0

 $294,487

 $0

 $0

This Month

08/31/18

07/10/18

02/16/18

03/29/18

03/13/18

08/24/18

Awarded

09/20/18

07/23/18

03/20/18

04/17/18

04/03/18

09/20/18

Approved

10/05/18

07/23/18

05/31/22

09/06/18

Est Comp

 0%

 45%

 100%

 43%

 100%

 0%

%Time

 0%

 95%

 100%

 55%

 100%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-0Q1804

10-1F7304

10-1H8504

10-0E6144

10-1G8204

10-1E5904

Contract 

ACNH-P088-(070)E

SNHG-P099-(625)E

  

STPL-6210-(012)

  

HSNH-000C-(482)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

PO BOX 30550

9847 DINO DRIVE

726 ALFRED NOBEL DR.

400 SUNRISE AVE, STE. 300

2990 BAY VISTA COURT

3663 ARCH ROAD

3663 ARCH RD, SUITE

500

850 SOUTH GUILD

AVENUE, #107

3663 ARCH ROAD,

SUITE-500

STOCKTON CA 95215

STOCKTON, CA 95215-8315

LODI, CA 95240

STOCKTON, CA 95215

Accepted

09/06/18

Location
Storm Water
Plan
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10District

10-SJ-99-/0

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-99-/24.7

Fed Aid

HA22

HM1

HB1

HB4N

Pgm Code

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY, FROM ALAMEDA COUNTY LINE TO

0.22 MI EAST OF HANSEN RD OC AND FROM

0.19 MI W OF GRANT LINE

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK AND MODESTO FROM MERCED

COUNTY LINE TO SAN JOAQUIN COUNTY

LINE

Description 

TREE PRUNING AND REMOVAL

REPAIR PCC PAVEMENT

RHMA RESURFACING

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

REPLACE TRAFFIC STRIPE

Type Of Work

THE PROFESSIONAL TREE CARE CO.

BAY CITIES PAVING & GRADING,

INC.

GOODFELLOW BROS CALIFORNIA,

LLC.  DAVID MITCHELL

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

Contractor

BERKELEY  CA 94710

CONCORD  CA 94520

LIVERMORE  CA 94551

SACRAMENTO  CA 95827

CONCORD  CA 94520

TUALATIN  OR 97062

(510)549-3954

(925)687-6666

(925)449-5764

(916)855-4400

(925)687-6666

(503)885-0420

HASSAN JAKHAR

WALI WAZIRI

WALI WAZIRI

CHRIS HANSON

CHRIS HANSON

TONY CIPPONERI

Resident
Engineer

(209)639-4304

(209)470-8790

(209)470-8790

(209)479-4053

(209)479-4053

(209)599-1940

 $4,500,100

 $22,453,109

 $9,501,765

 $5,302,356

 $12,742,789

 $2,359,065

Bid + CCOs

 $3,235,390

 $19,405,707

 $2,876,979

 $4,974,942

 $4,153,633

 $2,284,101

Comp To  date

 $375,805

 $0

 $1,372,251

 $0

 $748,201

 $0

This Month

09/18/17

07/20/16

05/01/18

10/31/16

12/20/17

03/13/18

Awarded

10/13/17

08/11/16

05/30/18

11/28/16

01/04/18

04/03/18

Approved

12/04/18

10/16/18

10/18/18

09/07/18

02/19/19

07/02/18

Est Comp

 80%

 85%

 73%

 93%

 51%

 100%

%Time

 72%

 86%

 30%

 93%

 32%

 100%

% Work 

 

 

 

 

 

 

Message

10-1F2704

10-0G8204

10-1G8104

10-0X5604

10-1C3004

10-1H8404

Contract 

ACNH-P099-(615)E

NHP-P132-(050)E

ACIM- 205-(348)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2828 8TH STREET

1450 CIVIC CT #400 BLDG B

50 CONTRACTORS STREET

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

11095 SW INDUSTRIAL WAY STE A

3469 YEAGER DRIVE,

SUITE 109

611 SAN JUAN AVENUE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

MADERA, CA 93637

STOCKTON, CA 95203

RIPON, CA 95366

RIPON CA 95366

STOCKTON CA 95215

RIPON, CA 95366

Accepted

Location
Storm Water
Plan
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10District

 $23,354,385 $169,924,254 $231,886,021

10-STA-132-/13.3

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

Fed Aid

HM1

HM1

HA22

HA22

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

VERNALIS FROM SAN JOAQUIN COUNTY LINE

TO 0.1 MILE WEST OF CARPENTER ROAD

IN TUOLUMNE COUNTY AT AND NEAR

MOCASSIN FROM MARIPOSA COUNTY LINE TO

ROUTE 120 AND IN AND NEAR SONORA FROM

0.1 MILE NORTH OF PESCE

IN TUOLUMNE COUNTY NEAR LONG BARN ON

STATE ROUTE 108 FROM LYONS DAM ROAD

TO 0.4 MILE EAST OF WEST LONG BARN

CONNECTION

IN MARIPOSA, AND TUOLUMNE____

COUNTIES AT VARIOUS LOCATIONS

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

Description 

RHMA OVERLAY

RHMA OVERLAY

PAVEMENT PRESERVATION

TREE REMOVAL

SHOULDER WIDENING

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

GEORGE REED, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

GEORGE REED, INC.

Contractor

HANNIBAL MO 63401

MODESTO  CA 95352

MODESTO  CA 95354

SONORA CA 95370

MODESTO  CA 95352

(573)221-5958

(209)523-0734

(209)523-0734

(415)830-0169

(209)523-0734

TROY SCHEIBER

COLIN DORAN

COLIN DORAN

TONY CIPPONERI

COLIN DORAN

Resident
Engineer

(209)948-3966

(209)754-1017

(209)754-1017

(209)599-1940

(209)754-1017

 $3,995,836

 $4,404,044

 $1,358,054

 $3,910,000

 $20,608,543

Bid + CCOs

 $324,715

 $2,071,890

 $1,139,534

 $2,841,680

 $18,911,747

Comp To  date

 $324,715

 $1,912,390

 $0

 $1,109,600

 $1,943,621

This Month

06/13/18

05/04/18

04/23/18

04/26/18

11/08/17

Awarded

07/09/18

05/23/18

05/16/18

05/18/18

11/28/17

Approved

11/13/18

11/06/18

08/28/18

01/31/19

10/22/18

Est Comp

 20%

 44%

 100%

 27%

 84%

%Time

 8%

 47%

 100%

 73%

 86%

% Work 

 

 

COMPLETED

 

 

Message

10-1H4604

10-1G8004

10-401604

10-1F6424

10-3A7304

Contract 

ACNH-P132-(053)E

  

CSTP-S108-(053)E

  

ACNH-000C-(466)E

--()

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

P.O. BOX 430

P.O. BOX 4760

140 EMPIRE AVE

16355 YOSEMITE RD

PO BOX 4760

3663 ARCH ROAD

560 MOUNTAIN RANCH RD

560 MOUNTAIN RANCH RD

952 GOODWIN DRIVE

560 MOUNTAIN RANCH

ROAD

STOCKTON CA 95215

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

RIPON CA 95366

SAN ANDREAS, CA. 95249

Accepted

09/04/18

Location
Storm Water
Plan
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11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

CORTEZ, CARLOS

HERNANDEZ-DUARTE,

DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1423

(760)355-8666

(760)355-1350

 $1,508,620

 $74,362,778

 $39,819,934

 $4,108,075

 $718,718

 $17,975,341

Bid + CCOs

 $1,373,993

 $35,756,548

 $39,851,891

 $478,784

 $203,152

 $1,260,901

Comp To  date

 $2,910

 $2,857,387

 $102,132

 $1,368

 $203,152

 $1,232,928

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/19/19

07/31/19

12/14/18

12/31/18

06/14/19

Est Comp

 0%

 50%

 58%

 61%

 5%

 7%

%Time

 0%

 48%

 98%

 12%

 28%

 7%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

SUSPENDED

 

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E BARIONI, BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-.3/72.4

11-SD-5-.3/29.5

11-SD-5-.3/5.4

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

Fed Aid

HA22

HB4N

HB4N

HE11

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

Description 

OVERHEAD SIGN REPLACEMENT SOUTH

REMOVE AND REPLACE ALL TRAFFIC

ROADSIDE SAFETY IMPROVEMENTS

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

REPLACE BRIDGE/RECONSTRUCT RAMPS

Type Of Work

BC TRAFFIC SPECIALIST

SPECIALIZED PAVEMENT MARKING,

INC.

PAL GENERAL ENGINEERING INC

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

ORANGE  CA 92865

TUALATIN  OR 97062

SAN DIEGO  CA 92131

SAN DIEGO  CA 92126

FRESNO, CA 93720

SAN MARCOS  CA 92078

(714)974-1190

(503)885-0420

(858)860-5300

(858)536-3100

(559)322-2041

(760)916-9100

ROSAL PURISIMO

PANNU ARASHDEEP

LAMAN MATTHEW

ALSHEIKH,JASON

ARINDUQUE, RAY

POUND, DAVID M

Resident
Engineer

(858)688-1384

(858)688-1433

(858)688-1373

(858)688-1473

(858)467-4084

(858)720-2112

 $7,202,464

 $5,583,947

 $2,584,563

 $7,897,254

 $833,678

 $66,260,518

Bid + CCOs

 $4,734,834

 $5,247,759

 $2,139,751

 $7,542,044

 $725,887

 $65,095,256

Comp To  date

 $479,876

 $785,859

 $0

 $9,042

 $6,053

 $49,208

This Month

07/26/17

03/23/18

05/10/17

12/02/16

10/26/15

12/18/14

Awarded

08/09/17

04/06/18

05/30/17

12/21/16

11/12/15

01/12/15

Approved

02/05/19

12/28/18

02/28/19

03/25/19

12/11/19

06/26/19

Est Comp

 70%

 72%

 63%

 75%

 67%

 73%

%Time

 66%

 94%

 83%

 97%

 86%

 99%

% Work 

 

 

 

 

 

SUSPENDED

Message

11-419114

11-2N0284

11-410904

11-244004

11-002714

11-0223U4

Contract 

  

  

ACST-X073-(121)E

ACNH-OI00-(634)E

STPI-005 -(631)E

NHPI-0051-(625)E

  

  

--()

--()

--()

LU62-11 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

  

638 W SOUTHERN AVE

11095 SW INDUSTRIAL WAY STE A

10675 TREENA ST #103

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

3485 EAST VISTA WAY

817 SWEETWATER ROAD

817 SWEETWATER ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

VISTA, CA 92084

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-51.2/51.5

Fed Aid

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

Description 

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

HIGH FRICTION SURFACE TREATMENT

Type Of Work

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

(858)587-3600

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

TERZIC. ALEKSANDAR

Resident
Engineer

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1385

 

 $6,429,542

 $836,710

 $244,397,390

 $97,660,107

 $5,362,000

 $2,624,603

Bid + CCOs

 $1,899,587

 $795,844

 $125,831,225

 $41,892,694

 $1,658,203

 $0

Comp To  date

 $85,600

 $1,970

 $5,431,395

 $766,936

 $399,326

 $0

This Month

03/23/18

07/21/15

12/22/16

11/21/17

03/09/18

08/01/18

Awarded

04/09/18

08/04/15

01/13/17

11/21/17

03/30/18

09/06/18

Approved

11/16/18

04/05/19

10/15/21

02/11/21

05/10/19

Est Comp

 86%

 85%

 44%

 27%

 60%

 0%

%Time

 30%

 93%

 51%

 43%

 31%

 0%

% Work 

 

 

 

 

 

 

Message

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T3454

11-424404

Contract 

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

  

HSNH-X073-(131)E

  

--()

IM00-51 6-(6)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-.3/1.7

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

Fed Aid

HB1

HB4N

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY FROM MAIN STREET

UNDERCROSSING TO 0.3 MILE NORTH OF

ROUTE 56.

Description 

SAFETY IMPROVEMENT WESTBOUND I-8

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

OVERHEAD SIGN REPLACEMENT NORTH

RESTRIPE ALL DELINEATION

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

PAL GENERAL ENGINEERING INC

FBD VANGUARD CONSTRUCTION

STERNDAHL ENTERPRISES INC.

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN DIEGO  CA 92131

LIVERMORE  CA 94550

SUN VALLEY  CA 91352

(858)587-3600

(858)587-3600

(760)916-9100

(858)860-5300

(925)245-1300

(818)834-8199

FARMER BRANDON

AMTEY SHRIKANT

WILLIAMSON, JOHN

GHAZIALAM, SULTAN

ROSAL, PURISIMO

PANNU, ARASHDEEP

Resident
Engineer

(858)688-1375

(858)688-1575

(858)688-1580

(619)602-0333

(858)688-1384

(858)688-1433

 $8,415,288

 $5,478,983

 $16,244,493

 $2,472,640

 $10,120,000

 $4,614,134

Bid + CCOs

 $3,530,370

 $5,262,673

 $14,079,528

 $31,003

 $3,998,543

 $4,136,713

Comp To  date

 $433,098

 $0

 $970,760

 $31,003

 $544,102

 $1,195,400

This Month

11/02/17

09/26/16

10/31/17

05/17/18

12/22/17

03/22/18

Awarded

11/28/17

10/13/16

11/28/17

06/25/18

01/18/18

04/17/18

Approved

03/05/20

09/26/18

02/26/20

05/15/19

05/28/19

12/28/18

Est Comp

 32%

 100%

 30%

 7%

 44%

 64%

%Time

 42%

 97%

 83%

 1%

 40%

 90%

% Work 

 

OVER RUN

 

 

 

 

Message

11-414804

11-237964

11-408704

11-405804

11-419104

11-2N0154

Contract 

CIMG- 008-(324)E

NHPI- 008-(321)E

ACIM- 008-(323)E

ACNH-X073-(129)E

ACST-X073-(125)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

10675 TREENA ST #103

651 ENTERPRISE COURT

11861 BRANFORD ST.

4001 EL CAJON BLVD

SUITE 206

7177 OPPORTUNITY ROAD

1463 BROADWAY

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

SAN DIEGO, CA 92105

SAN DIEGO CA 92111

EL CAJON, CA 92021

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

SPRING VALLEY CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-52-13.3/14.8

11-SD-67-4.6/19

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

Fed Aid

HB1

HA21

HA21

Pgm Code

IN SAN DIEGO COUNTY FROM 0.3 MILE

NORTH OF ROUTE 56 TO RIVERSIDE COUNTY

LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO AND

SANTEE FROM MAST BOULEVARD

UNDERCROSSING TO MISSION GORGE ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

Description 

RESTRIPE ALL DELINEATION

STORMWATER MITIGATION - MEDIAN

CONSTRUCT MEDIAN BARRIER

INSTALL CENTERLINE CHANNELIZERS,

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

Type Of Work

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

Contractor

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

VISTA  CA 92081

JORDAN  MN 55352

(714)974-1190

(858)587-3600

(858)200-3660

(858)587-3600

(760)727-9808

(952)447-6025

GENEL-TRUJILLO, GENARO

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

TIONGCO, NIKKI

TIONGCO, NIKKI

Resident
Engineer

(858)688-1376

(858)467-4084

 

(858)688-1518

(858)688-3247

(858)688-1526

 $5,841,822

 $1,087,950

 $1,043,510

 $4,366,464

 $8,460,000

 $19,090,581

Bid + CCOs

 $3,770,036

 $437,243

 $0

 $4,164,407

 $1,038,324

 $18,796,390

Comp To  date

 $1,692,878

 $95,964

 $0

 $10,373

 $174,107

 $32,340

This Month

03/06/18

04/20/18

07/09/18

12/12/16

11/16/17

09/01/15

Awarded

03/20/18

05/18/18

08/06/18

01/11/17

01/04/18

09/14/15

Approved

10/31/18

10/31/18

10/26/18

07/17/19

11/27/18

Est Comp

 93%

 65%

 0%

 100%

 28%

 94%

%Time

 64%

 40%

 0%

 94%

 12%

 98%

% Work 

 

 

 

OVER RUN

 

 

Message

11-2N0164

11-292804

11-421204

11-403204

11-262204

11-409304

Contract 

  

ACNH-P052-(018)E

SNHG-P052-(019)E

ACHS-STP0-(707)6

ACNH-P075-(027)E

STPN-H   -(   )P

  

--()

--()

--()

--()

5044-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

2885 SCOTT STREET

18100 DAIRY LANE

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

MS 62

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

DEL MAR , CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-76-12.1/17.7

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

Fed Aid

HB32

HA21

HA21

HB1

HB4N

Pgm Code

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO FROM FLORA VISTA DRIVE TO  WEST

HAVERFORD ROAD AND FROM 0.2 MILE EAST

OF MAGNOLIA AVE TO

Description 

SR-76 EAST PLANT ESTABLISHMENT

CONSTRUCT 4 LANE HIGHWAY

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

CONSTRUCT EASTBOUND AND WESTBOUND

RUBBERIZED HOT MIX ASPHALT OVERLAY.

Type Of Work

HABITAT RESTORATION SCIENCES,

INC.

AMES CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

CALMEX ENGINEERING INC

Contractor

VISTA  CA 92081

BURNSVILLE, MN 55306

IRVINE  CA 92606

ESCONDIDO, CA 92025

ESCONDIDO  CA 92029

BLOOMINGTON  CA 92316

(760)479-4210

(952)435-7106

(949)252-0441

(760)294-0974

(760)489-4328

(909)546-1311

IRION JOSEPH

LEVINE, GARY

NABIZADEH MEHRDAD

LEVINE, GARY

LABRADOR ALBERT

NABIZADEH, MEHRDAD

Resident
Engineer

(858)467-4086

(760)639-4430

(858)688-1518

(760)639-4430

(760)639-4430

(858)688-1518

 $1,450,000

 $83,644,064

 $1,443,817

 $5,234,092

 $5,738,507

 $10,669,256

Bid + CCOs

 $125,130

 $80,861,370

 $469,217

 $4,394,401

 $5,544,617

 $7,946,860

Comp To  date

 $98,880

 $0

 $111,644

 $180,230

 $260,133

 $3,201,719

This Month

06/01/18

08/04/14

11/17/17

02/27/17

01/20/17

04/23/18

Awarded

06/25/18

08/19/14

12/18/17

04/12/17

02/06/17

05/29/18

Approved

02/15/23

08/24/18

11/26/18

10/24/19

09/28/18

11/29/18

Est Comp

 17%

 0%

 71%

 45%

 100%

 49%

%Time

 9%

 0%

 32%

 82%

 97%

 72%

% Work 

 

PLANT EST

SATIS

 

 

OVER RUN

 

Message

11-257164

11-257154

11-299104

11-405704

11-421604

11-2N0224

Contract 

STPL-6211-(136)E

STPL-6211-(114)E

ACST-P076-(031)E

SSTG-S076-(030) 

ACNH-PP07-(118)E

  

--()

F 20-12 0-(1E)

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

1217 DISTRIBUTION WAY

2000 AMES DRIVE

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

2764 S VISTA AVE

7177 OPPORTUNITY RD

871 N. BROADWAY

2863 CARMEL VALLEY RD

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY RD

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

DEL MAR, CA 92014

ESCONDIDO, CA 92025

ESCONDIDO, CA 92025

DEL MAR CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-59.6/60.2

Fed Aid

HA21

HA21

HA28

HB1

Pgm Code

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN LEMON GROVE AT

VARIOUS LOCATIONS FROM 0.6 MILE WEST

OF COLLEGE AVE. UC TO CAMPO ROAD ON-

RAMP UC.

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

Description 

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

UPGRADE BRIDGE RAILS

IMPROVE MAINTENANCE WORKER SAFETY

CURVE REALIGNMENT

Type Of Work

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SAN DIEGO  CA 92131

IRVINE  CA 92606

CARLSBAD  CA 92008

IRVINE  CA 92606

IRVINE  CA 92618

CARLSBAD  CA 92008

(858)860-5300

(949)252-0441

(760)444-1032

(949)252-0441

(949)299-1400

(760)444-1032

LABRADOR, ALBERT

MERCADO VICTOR

FIGUEROA, RENE

WILLIAMSON, JOHN

WILLIAMSON, JOHN

Resident
Engineer

(760)796-4072

(858)720-2125

(858)688-1551

(858)688-1580

 

(858)688-1580

 $1,179,834

 $1,398,902

 $6,377,175

 $2,674,302

 $3,090,563

 $4,201,238

Bid + CCOs

 $0

 $613,144

 $4,775,045

 $886,061

 $0

 $3,978,719

Comp To  date

 $0

 $23,210

 $3,629,666

 $182,514

 $0

 $10,984

This Month

05/22/18

01/08/18

04/23/18

01/11/18

08/06/18

09/07/16

Awarded

06/25/18

02/02/18

05/16/18

02/09/18

08/31/18

09/28/16

Approved

11/14/18

10/31/18

11/09/18

05/21/19

03/05/19

Est Comp

 0%

 100%

 56%

 64%

 0%

 79%

%Time

 0%

 44%

 75%

 33%

 0%

 93%

% Work 

 

SUSPENDED

 

 

 

 

Message

11-2N0024

11-414304

11-2N0184

11-414404

11-411104

11-295204

Contract 

  

ACST-P079-(042)E

ACST-S079-(045)E

ACNH-P094-(065)E

ACNH-X073-(130)E

HSST-BGP0-(406) 

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

16351 CONSTRUCTION CIRCLE WES

32 EDELMAN

5860 EL CAMINO REAL

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

1463 BROADWAY AVE

1463 BROADWAY

1463 BROADWAY

ESCONDIDO CA 92025

DEL MAR, CA 92014

EL CAJON, CA 92021

EL CAJON, CA 92021

EL CAJON CA 92118

Accepted

Location
Storm Water
Plan
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11District

11-SD-125-9.8/12.4

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

Fed Aid

HA23

HE11

HA28

HA23

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

Description 

STORMWATER MITIGATION - MEDIAN

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

CONSTRUCT MAINTENANCE VEHICLE

STORM WATER MITIGATION SLOPE

REPAIR AND REPLACE SLAB

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

RV CONCRETE, INC.

Contractor

ESCONDIDO  CA 92029

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

FRESNO, CA 93720

ANAHEIM  CA 92801

(760)489-4328

(760)489-4328

(760)916-9100

(858)587-3600

(559)322-2041

(714)855-4201

LAMAN, MATTHEW

GHAZIALAM SULTAN

ALSHEIKH JASON

FIGUEROA, RENE

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

Resident
Engineer

(858)688-1526

(619)602-0333

(858)688-1473

(858)688-1551

(858)467-4084

(858)688-1590

 $2,882,270

 $7,038,957

 $31,251,672

 $3,034,644

 $1,877,090

 $5,298,726

Bid + CCOs

 $1,634,406

 $2,628,141

 $9,812,045

 $2,277,077

 $1,780,442

 $4,078,758

Comp To  date

 $437,903

 $1,902,330

 $598,044

 $300,214

 $9,494

 $896,330

This Month

08/07/17

01/17/18

06/16/17

01/16/18

06/11/14

03/22/18

Awarded

08/29/17

02/09/18

07/18/17

02/21/18

06/26/14

04/09/18

Approved

12/31/19

06/26/19

02/19/21

04/23/18

09/20/18

09/24/18

Est Comp

 38%

 24%

 30%

 42%

 0%

 98%

%Time

 57%

 37%

 31%

 75%

 0%

 76%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-292004

11-415304

11-085784

11-411204

11-292304

11-2N0074

Contract 

ACNH-P125-(019)E

CSTG-P163-(030)E

  

ACIM-X073-(128)E

STPI-805 -(628)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

605 E COMMERCIAL ST

817 SWEETWATER ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

1463 BOADWAY

7177 OPPORTUNITY RD.

1463 BROADWAY

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

EL CAJON, CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

Accepted

09/20/18

Location
Storm Water
Plan
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11District

 $29,923,891 $532,761,719 $875,712,181

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

Fed Aid

HA25

HB5

HB32

HA22

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BLVD UC TO 0.4 MILE NORTH

OF ROUTE 5/805 SEPARATION

Description 

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

PAVEMENT REHABILITATION

Type Of Work

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

FLATIRON WEST, INC.

Contractor

FRESNO, CA 93720

IRVINE  CA 92618

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

SAN MARCOS  CA 92078

(559)322-2041

(949)470-0500

(760)489-4328

(714)641-4730

(559)322-2041

(760)916-9100

RIVAS, MANUEL

RIVAS MANUEL

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

LE VINE, GARY

Resident
Engineer

(858)829-1020

(858)829-1020

(858)688-1551

(858)688-1429

(858)467-4084

(760)796-4070

 $1,225,406

 $12,363,909

 $2,462,014

 $862,462

 $1,363,304

 $5,547,868

Bid + CCOs

 $961,042

 $301,000

 $2,285,126

 $681,580

 $993,954

 $0

Comp To  date

 $2,729

 $277,369

 $90,815

 $109,462

 $5,054

 $0

This Month

12/17/14

05/25/18

07/21/17

02/01/18

06/22/15

07/31/18

Awarded

01/09/15

06/19/18

08/15/17

02/21/18

07/13/15

08/31/18

Approved

02/20/20

07/31/21

04/19/19

04/16/22

03/05/19

08/16/19

Est Comp

 0%

 7%

 43%

 92%

 87%

 0%

%Time

 0%

 2%

 89%

 78%

 72%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

11-419904

Contract 

  

STPL-6211-(121)

ACIM- 805-(637)E

  

  

B1IM- 805-(638)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1770 LA COSTA MEADOWS DRIVE

4001 EL CAJON BLVD,

STE 208

4001 EL CAJON BLVD,

SUITE 208

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

871 N. BROADWAY

SAN DIEGO, CA 92105

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

Fed Aid

HB1

HB5

Pgm Code

IN LAGUNA BEACH AT EMERALD BAY

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

Description 

CLEAN, INSPECT AND LINE CULVERT

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

Type Of Work

JABRE CONTRACTING INC.

JOHN S. MEEK COMPANY, INC.

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

Contractor

MANHATTAN BEACH CA 90266

GARDENA  CA 90248

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

(310)720-0277

(310)830-6323

(818)340-0965

(909)356-8880

(951)736-7600

(760)916-9100

KINALY, STEVE

JOUBEEN, JAY

ESSAYLI, MOUSSA

KINALY,STEVE

PHAM, DAT

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8800

(949)279-8638

(949)279-8816

(949)297-8800

(310)308-5405

(949)279-8595

 $282,100

 $758,559

 $446,149

 $10,951,630

 $8,405,362

 $52,536,335

Bid + CCOs

 $47,210

 $731,628

 $229,197

 $10,343,237

 $228,890

 $50,699,041

Comp To  date

 $47,210

 $16,792

 $0

 $347,587

 $163,762

 $74,177

This Month

04/23/18

07/20/17

09/25/17

09/20/16

04/12/18

11/25/14

Awarded

05/16/18

08/15/17

10/27/17

10/13/16

04/27/18

12/22/14

Approved

12/06/18

05/06/19

01/31/19

10/25/18

02/04/19

05/13/19

Est Comp

 15%

 59%

 77%

 100%

 51%

 73%

%Time

 17%

 95%

 51%

 89%

 3%

 96%

% Work 

 

 

 

OVER RUN

 

 

Message

12-0Q7504

12-0N9104

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

Contract 

  

ACNH-P001-(622)E

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

--()

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

  

  

--()

  

--()

  

  

  

  

  

  

1813 MANZANITA LANE

14732 S. MAPLE AVE.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

3251-1/4 UNIVERSITY

DR.

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

15700 TUSTIN VILLAGE

WAY #2

910 CALLE NEGOCIO

SUITE 205

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

Fed Aid

HA25

HB1

HB4N

HA22

HB1

Pgm Code

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

Description 

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE EXISTING AUDIO-VISUAL

PLANTING, IRRIGATION, ROCK BLANKET

GROOVING EXISTING PCC, INSTALL NEW

Type Of Work

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

SPINITAR

ACCU CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

Contractor

IRVINE CA 92618

SANTA ANA CA 92705

ORANGE  CA 92865

LA MIRADA  CA 90638

SANTA ANA  CA 92705

ORANGE  CA 92867

(949)333-1500

(714)641-4730

(714)637-1550

(714)367-2975

(714)641-4730

(714)769-7025

NGUYEN, IRVIN

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI,MOUSSA

NADERI, ARSALAN

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8590

(949)279-8433

(949)279-8433

(949)279-8816

(949)279-8447

(949)279-8595

 $46,171,391

 $4,946,256

 $1,742,570

 $2,460,340

 $3,996,179

 $1,984,740

Bid + CCOs

 $46,558,224

 $4,885,751

 $429,907

 $1,903,794

 $618,982

 $1,542,711

Comp To  date

 $20,795

 $13,440

 $233,725

 $153,418

 $291,554

 $364,091

This Month

12/04/13

08/12/14

06/11/18

04/14/16

02/15/18

02/16/18

Awarded

12/20/13

09/08/14

06/28/18

05/06/16

03/05/18

03/09/18

Approved

03/25/19

11/09/18

10/30/18

11/15/21

09/23/20

10/24/18

Est Comp

 84%

 0%

 64%

 86%

 29%

 84%

%Time

 98%

 0%

 25%

 78%

 15%

 77%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0F96E4

12-0J61U4

12-0N6504

12-0N2204

12-0N0804

12-0N6404

Contract 

CMLN-6212-(014)

IM-X059-(055)E

HSIM- 005-(994)E

NHP-X059-(068)E

ACNH-X059-(075)E

SIMG- 005-(990)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

16751 KNOTT AVENUE

2098 S. GRAND AVE. SUITE A

933 N. BATAVIA ST.

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE, #1

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-/44.4

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

Fed Aid

HB4

HB1

HB1

Pgm Code

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

Description 

REMOVE AND REPLACE PAVEMENT

UPGRADE EXISTING FIBER OPTIC

HIGHWAY REPLACEMENT PLANTING

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

1-MODIFY SIGNALS 2-REFRESH

Type Of Work

BC TRAFFIC SPECIALIST

KDC INC., DBA DYNALECTRIC

GRIFFITH COMPANY

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

HIGHLAND CONSTRUCTION, INC.

Contractor

ORANGE  CA 92865

LOS ALAMITOS  CA 90720

BREA, CA 92821

RIVERSIDE  CA 92504

COMPTON  CA 90221

ORANGE  CA 92868

(714)974-1190

(714)828-7000

(714)984-5500

(951)710-1000

(310)669-8949

(714)538-5156

NGUYEN, IRVIN

NAJM, ELIE

GILCHRIST, WILLIAM

NAJM, ELIE

NAJM, ELIE

Resident
Engineer

(949)279-8590

(949)279-8826

(949)279-8438

(949)279-8826

 

(949)279-8826

 $4,443,674

 $10,121,401

 $3,260,000

 $1,666,661

 $412,245

 $233,253

Bid + CCOs

 $3,252,107

 $9,831,723

 $3,175,825

 $0

 $0

 $0

Comp To  date

 $1,054,612

 $0

 $7,051

 $0

 $0

 $0

This Month

03/06/18

03/08/16

07/12/16

12/13/17

08/01/18

10/04/17

Awarded

03/20/18

03/29/16

07/29/16

01/18/18

08/20/18

10/27/17

Approved

10/03/18

10/31/18

12/22/20

01/10/19

10/16/18

Est Comp

 93%

 98%

 100%

 0%

 0%

 0%

%Time

 73%

 97%

 93%

 0%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0R0704

12-0N78U4

12-0716U4

12-0M5204

12-0N9904

12-0N7104

Contract 

  

NHP-X059-(067)E

LM-6212-(019)

SNHG-P039-(035)E

SSTG-P039-(036)E

SNHG-P039-(032)

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

4462 CORPORATE CENTER DR.

3050 E BIRCH STREET

5942 ACORN ST.

620 S.BRADFIELD AVENUE

133 N. PIXLEY STREET

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY,

TRAILER 2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

6533 MARINE WAY,

TRAILER #2

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-/0

Fed Aid

HA42

HA22

HB1

HA25

HM4

Pgm Code

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

Description 

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

PROPOSE PARK AND RIDE LOT FOR A

REPLACE AND INSTALL LIGHTING

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

KANAAN CONSTRUCTION, INC

TRAFFIC LOOPS CRACKFILLING,

INC.

Contractor

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

AZUSA CA 91702

ANAHEIM  CA 92804

(949)299-1400

(951)736-7600

(626)960-9502

(818)206-9990

(626)334-5775

(714)520-4026

MAHDAVI, SAEED

PHAM, DAT

JOUBEEN, JAY

DICKSON, ERIC

NAJM, ELIE

Resident
Engineer

(949)279-8575

(949)279-8586

(949)279-8638

(949)724-2814

 

(949)279-8826

 $1,848,744

 $5,961,030

 $11,699,015

 $3,536,910

 $1,147,639

 $509,373

Bid + CCOs

 $143,410

 $134,802

 $7,780,049

 $3,678,638

 $0

 $0

Comp To  date

 $0

 $42,485

 $512,919

 $3,240

 $0

 $0

This Month

11/01/16

09/25/17

01/10/17

09/04/14

06/11/18

03/23/18

Awarded

11/28/16

10/27/17

01/30/17

09/30/14

07/13/18

05/16/18

Approved

03/01/19

06/03/19

11/08/18

12/26/18

02/13/19

Est Comp

 0%

 37%

 90%

 0%

 0%

 0%

%Time

 8%

 2%

 66%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

 

Message

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

12-0Q0904

Contract 

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

230 SOUTH IRWINDALE AVENUE

946 S. EMERALD ST.

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY, #2

3251-1/4 UNIVERSITY

DRIVE, #2

3337 MICHELSON DRIVE,

SUITE100

6533 MARINE WAY, #2

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

Fed Aid

HB4N

HB4N

HB4N

HA22

HB1

Pgm Code

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN CITY OF COSTA MESA ROUTE 73

IN OC, IN LAGUNA NIGUEL, LAGUNA

BEACH, NEWPORT BEACH, IRVINE, COSTA

MESA AT VAR LOCATIONS FROM PACIFIC

PARK DR UC TO RTE 73/405 S

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

Description 

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

INSTALL FIBER OPTIC CABLES & CCTVS

METHACRYLATE DECK SEAL TREATMENT

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

Type Of Work

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

AUTOBAHN CONSTRUCTION INC.

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

Contractor

SANTA ANA  CA 92705

SANTA ANA  CA 92705

ALPHARETTA, GA 30022

ORANGE  CA 92867

ORANGE  CA 92865

BALDWIN PARK  CA 91706

(714)641-4700

(714)641-4730

(678)232-2341

(714)769-7025

(714)637-1550

(626)960-9502

GILCHRIST, WILLIAM

NOWAK, JOHN

NAJM,ELIE

KINALY, STEVE

MUJTABA, ADIL

RAVANIPOUR, MOHAMMAD

Resident
Engineer

(949)279-8438

(949)279-8511

(949)279-8826

(949)279-8800

(949)279-8397

(949)279-8840

 $1,652,778

 $1,505,443

 $833,255

 $977,710

 $6,291,602

 $5,044,309

Bid + CCOs

 $1,487,967

 $355,274

 $789,755

 $930,751

 $40,935

 $4,712,686

Comp To  date

 $2,460

 $38,574

 $0

 $0

 $4,400

 $3,992

This Month

09/19/17

02/15/18

01/20/16

02/26/18

12/01/17

09/06/16

Awarded

10/13/17

03/09/18

02/11/16

03/20/18

12/18/17

09/28/16

Approved

06/17/21

05/09/22

11/30/18

09/05/18

06/19/19

02/14/19

Est Comp

 0%

 39%

 100%

 100%

 27%

 48%

%Time

 0%

 23%

 95%

 100%

 1%

 92%

% Work 

PLANT EST

SATIS

 

OVER RUN

COMPLETED

 

 

Message

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

Contract 

  

  

NHP-P073-(115)E

  

ACNH-P073-(126)E

HSST-P   -(   )P

  

  

--()

  

--()

4 06-2 E -()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

3780 MANSELL RD #400

933 N. BATAVIA ST.

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

6533 MARINE

WAY,TRAILER #2

3251-1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY, #3

6521 MARINE WAY,

TRAILER #1

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

09/05/18

Location
Storm Water
Plan
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12District

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

Fed Aid

HE12

HB71

HE13

HA22

HB1

Pgm Code

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

Description 

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

INSTALL ADDITIONAL LIGHTING AT

Type Of Work

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

POWELL COINSTRUCTORS INC

Contractor

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

FONTNA  CA 92335

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

(949)470-0500

(909)356-8880

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

NAJM,ELIE

Resident
Engineer

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

(949)279-8438

(949)297-8826

 $818,022

 $4,422,746

 $1,012,781

 $1,421,370

 $2,737,895

 $4,584,289

Bid + CCOs

 $756,069

 $160,137

 $829,828

 $1,278,855

 $956,285

 $4,508,620

Comp To  date

 $4,032

 $44,833

 $9,687

 $5,468

 $193,843

 $590,422

This Month

09/22/15

12/29/17

04/09/18

03/20/17

02/21/18

12/21/16

Awarded

10/14/15

02/09/18

04/27/18

04/06/17

03/20/18

01/11/17

Approved

07/23/19

07/24/19

10/20/18

11/09/20

05/17/19

10/31/18

Est Comp

 74%

 39%

 93%

 100%

 29%

 100%

%Time

 91%

 4%

 82%

 90%

 35%

 98%

% Work 

 

 

SUSPENDED

 

 

OVER RUN

Message

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

Contract 

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

ACNH-X059-(076)

ACHS-NHX0-(907)3

9062- E  -()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

8555 BANANA AVENUE

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

6533 MARINE WAY,

TRAILER #2

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $5,111,517 $197,542,182 $249,892,509

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-405-2.6/5.8

12-ORA-999-/0

Fed Aid

HA22

HA23

HA22

HB1

Pgm Code

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

REPLACE K-RAIL & EXTEND SB AUX

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

SERVITEK SOLUTIONS INC ACCT

#0102801671

Contractor

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

BALDWIN PARK  CA 91706

CERRITOS, CA 90703

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

(626)960-9502

(626)277-1650

GILCHRIST, BILL

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

ZOKAI, FARID

NAJM,ELIE

Resident
Engineer

(949)279-8438

(949)279-8595

(949)279-8601

(949)279-8433

(949)279-8435

(949)279-8826

 $1,871,970

 $628,110

 $14,282,777

 $3,547,148

 $17,911,775

 $826,977

Bid + CCOs

 $0

 $522,785

 $14,751,511

 $3,203,902

 $15,218,814

 $822,883

Comp To  date

 $0

 $0

 $204,929

 $169,957

 $492,062

 $0

This Month

06/28/18

05/01/18

01/05/16

11/16/17

11/29/16

12/29/15

Awarded

07/25/18

05/16/18

02/03/16

12/26/17

12/21/16

01/25/16

Approved

03/26/20

07/23/18

02/28/19

10/31/18

10/18/19

09/29/18

Est Comp

 0%

 97%

 65%

 100%

 58%

 100%

%Time

 0%

 83%

 95%

 89%

 84%

 99%

% Work 

 

SUSPENDED

 

 

 

OVER RUN

Message

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0M3504

12-0N8214

Contract 

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

ACHS-IM40-(298)2

NHP-X059-(065)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

  

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

14425 JOANBRIDGE STREET

11304 1/2 SOUTH STREET

15700 TUSTIN VILLAGE

WAY T4

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

15700 TUSTINE VILLAGE

WAY, #2

6533 MARINE WAY,

TRAILER #2

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

01-0E1004

01-0H1904

01-0G4704

01-0A9904

01-0G6904

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0G3504

01-0B4204

01-0B4304

01-0F8604

01-0J0204

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-96-12.3/0

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-773.0/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0G5204

01-0H1004

01-0H0104

01-0F1504

01-0E8404

01-0G9504

01-492104

01-0G7404

01-0C8104

01-0H3704

01-0C7504

01-0E6404

01-0G5004

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

01-0G0704

01-0E4704

01-0B5004

Contract

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-30.6/0

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0G5604

01-0H7604

01-262064

01-262054

01-262034

01-262044

01-0H1104

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7204

01-0C3704

01-0H7104

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0G9004

01-0H9804

01-0G7804

Contract

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0H2104

01-0G6804

01-0C4304

01-0H1204

01-0C5904

01-0B8204

01-0H7304

01-0J3704

02-4H4304

02-4F9904

02-1H4404

02-2H6104

02-0H6304

02-3H1304

02-4E6904

02-4F77U4

02-1C7504

02-4H6104

02-2C0904

02-3H1004

02-0E1804

02-4E6404

Contract

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

02-BUT-70-421.0/42.1

02-LAS-36-22.4/29.4

02-LAS-44-31.9/32.6

02-LAS-70-/3.8

02-LAS-139-6.2/7.3

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-MOD-299-23.1/33.5

02-PLU-70-14.9/0

02-PLU-70-31.4/31.6

02-PLU-70-50.6/51.7

02-PLU-70-/0

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

Page
Statement of Ongoing Contracts - Index



02-3H2104

02-0E0904

02-4H1504

02-4H3904

02-4G5204

02-378904

02-4G5704

02-368414

02-4F79U4

02-3H2004

02-4E0204

02-3E7404

02-4G4204

02-3H4204

02-1H8804

02-1H9404

02-4G5504

02-4H8204

02-2E8004

02-4F5404

02-4G2404

02-4F58U4

Contract

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-54.6/55.9

02-SHA-5-28.0/29

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-7.6/18.3

02-SHA-910-/0

02-SHA-910-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-583.0/67.7

02-SIS-5-7.2/0

02-SIS-5-15.3/16.5

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

Cnty Rt Pm

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-4F5504

02-4H5004

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

02-3H8804

02-2H7204

02-0H3304

02-4G3804

02-0H0304

02-4H8704

02-3H7204

02-4E6704

02-3H1404

Contract

02-SIS-89-20.9/21.2

02-SIS-96-602.0/60.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-299-9.5/10.5

02-TRI-299-15.1/15.5

02-TRI-299-20.2/20.7

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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03-3F7604

03-0G7404

03-3H7604

03-0F3104

03-0G5404

03-0G8704

03-1H6904

03-2F1304

03-3C3804

03-0G7504

03-4H3404

03-2H4404

03-3H3604

03-2F7204

03-0G7604

03-0G8604

03-0G6204

03-1G5704

03-0G8304

03-2H0904

03-1H2604

03-3F9204

Contract

03-BUT-191-6.8/8.6

03-COL-20-32.9/39.3

03-ED-49-11.3/11.7

03-ED-49-24.0/0

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-22.3/66.5

03-ED-50-39.5/48.7

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-20-159.0/0

03-NEV-20-17.4/25.8

03-NEV-49-6.3/6.7

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

Cnty Rt Pm

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27
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03-2H4704

03-1G1904

03-0G9504

03-4H4204

03-2H6604

03-2H6504

03-0H8604

03-0H26U4

03-3H9404

03-3E0504

03-1F4004

03-3F4804

03-4H4404

03-1H4904

03-4H4504

03-4H0104

03-1G1304

03-2H9704

03-4F4004

03-1G1204

03-4F4404

03-3F5704

Contract

03-NEV-80-23.5/28

03-NEV-80-/0

03-NEV-80-/0

03-PLA-28-/6

03-PLA-49-/0

03-PLA-49-/0

03-PLA-50-/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-22.0/33

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/50.8

03-PLA-80-54.7/54.7

03-PLA-80-211.0/41.5

03-PLA-80-/0

03-PLA-80-/0

03-PLA-193-9.8/9.8

03-SAC-5-33.1/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-0G7704

03-0G7904

03-1H8804

03-4H7004

03-4F6104

03-1G1404

03-0H2504

03-0G8804

03-4H3804

03-1H3804

03-0F3514

03-2H9904

03-2H6704

03-0G1204

03-4H6904

03-4H0904

03-0G8004

03-0H4904

03-3H2904

03-3H1504

03-0C4724

03-2H7704

Contract

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

03-SAC-50-/24.6

03-SAC-50-/23.1

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-/0

03-SAC-99-28.0/2.8

03-SAC-99-32.5/33.5

03-SAC-99-/0

03-SIE-49-45.1/45.2

03-SIE-999-/0

03-SUT-20-/4.2

03-VAR-12-/.4

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-16-1.5/1.7

03-YOL-16-20.5/31.6

03-YOL-16-20.7/20.8

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-3H3804

03-2H2604

03-0G9304

03-0H2704

03-2H7804

03-4H3304

03-0G8104

03-0G7104

03-1H3504

03-1G0104

03-2F5904

03-2F0804

03-4H1504

04-4K4704

04-2K0104

04-294944

04-014114

04-4G2304

04-3J5704

04-297624

04-2K1604

04-4H2604

Contract

03-YOL-80-5.8/5.8

03-YOL-84-13.3/15.7

03-YOL-113-11.3/21.2

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-275-13.0/13

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-1.6/3.4

03-YUB-20-20.1/21.6

03-YUB-20-/3.3

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-24-1.0/10

04-ALA-24-5.1/6.2

04-ALA-80-1.8/0

04-ALA-80-4.6/5.7

04-ALA-80-5.8/0

04-ALA-84-22.9/25.7

04-ALA-92-1.0/10

04-ALA-580-41.4/0

Cnty Rt Pm

34

34

34

35

35

35

35

35

35

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-4G8004

04-3G59U4

04-1Q4704

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-1SS434

04-2J0704

04-4H5804

04-172454

04-0A7104

04-0P5604

04-1K5904

04-2J0304

04-2J0414

04-4G9804

04-4J3404

04-4G8104

04-4G8904

04-0P6104

04-4K2204

Contract

04-ALA-580-26.8/27.2

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-28.4/29.2

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-25.8/28.3

04-CC-4-/T31.5

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-580-5.8/5.8

04-CC-680-2.6/4.4

04-CC-680-12.7/17.6

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-3A87A4

04-3G4624

04-0P0004

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-4S6604

04-4K8404

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

04-4G8714

04-264H34

Contract

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-264094

04-4G4604

04-0Q5204

04-3G2104

04-2641A4

04-4H6904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-1K6104

04-2594A4

04-2A3204

04-3J7404

04-1J0204

04-1K5704

04-1Q3704

04-4K6404

04-4K7104

04-4K8004

04-4K9304

04-0Q9404

Contract

04-MRN-101-26.5/27.6

04-MRN-101-/0

04-MRN-101-/26.8

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-2.4/2.4

04-NAP-29-20.4/20.8

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-128-/0

04-SCL-9-/0

04-SCL-17-/1

04-SCL-35-9.5/10.5

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-11.5/17.2

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-4G8304

04-3K6504

04-1Q3804

04-4K1304

04-4H0004

04-235624

04-2J4604

04-2A4414

04-1G8704

04-1K7804

04-2J6604

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

04-1Q3604

04-3G4424

04-013584

04-4H7514

04-1K6004

04-0Q5304

Contract

04-SCL-85-19.9/20.2

04-SCL-85-/5.6

04-SCL-85-/1

04-SCL-101-.8/.9

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-.3/10.8

04-SCL-237-/.2

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

04-SF-80-5.1/5.7

04-SF-80-5.6/7.6

04-SF-80-8.3/0

04-SF-82-/.1

04-SF-101-.8/2.9

04-SF-101-/M5.4

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-4G6504

04-0P1604

04-1K6204

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-3K6304

04-4K9004

04-0P4904

04-1Q5504

04-1J5204

04-0P1504

04-0P6504

04-3G3054

04-235654

04-235844

04-4G5914

Contract

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.9/17.9

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-21.0/23

04-SM-84-12.0/12.5

04-SM-84-16.3/17.6

04-SM-84-27.9/28

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-3.2/7.3

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-16.3/17.1

04-SM-280-9.4/0

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-0P2804

04-2K0004

04-0P3304

04-0P6804

04-0A5344

04-1Q7304

04-4A1104

04-4G5104

04-0Q5104

04-3K5704

04-3K6704

04-4G4504

04-1J7504

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-2640N4

04-3K6104

Contract

04-SM-280-20.4/20.4

04-SOL-37-.1/9.9

04-SOL-37-9.8/26.6

04-SOL-80-.6/4

04-SOL-80-11.3/12.9

04-SOL-80-20.9/20.9

04-SOL-80-30.6/38.4

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-113-7.0/9.6

04-SOL-505-/10.6

04-SOL-780-6.8/7.3

04-SON-1-22.4/22.4

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-/4.5

04-SON-116-25.0/27.9

Cnty Rt Pm

56

56

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60
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04-3J4904

04-4K9604

04-283824

04-4K2004

04-0J0004

05-1H7804

05-1H6604

05-1J3404

05-1J1104

05-1J3204

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-0161H4

05-1G9104

05-1J2804

05-1F7104

05-1J6504

05-4482U4

Contract

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-128-16.2/16.2

04-VAR--/0

05-MON-1-8.0/23

05-MON-1-11.7/63

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

Cnty Rt Pm

60

60

60

60

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64
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05-1C9704

05-1J6204

05-0G0714

05-1K2204

05-1J7304

05-1J6304

05-1G5604

05-1J6404

05-1J6604

05-1J6704

05-1K2004

05-1J2004

05-1C1004

05-1H7904

05-1J4004

05-1K1704

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-1F3504

05-0T5404

Contract

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-634.0/63.4

05-SB-101-/91

05-SB-101-/13.5

05-SB-135-/1

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-192-15.4/15.6

05-SBT-25-270.0/28

05-SBT-101-4.6/6.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-9-/0

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-3.0/3.5

05-SCR-129-9.5/10

Cnty Rt Pm

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67
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05-492824

05-1K1804

05-1G3504

05-1J2604

05-1G3204

05-1J1704

05-330784

05-1J5204

05-1H4004

05-1J3004

05-0G0404

05-1G9004

06-0V5004

06-0V1704

06-0N9904

06-0T3204

06-0V4704

06-0W7704

06-0Q6304

06-0V2704

06-0V2104

06-0V5604

Contract

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-32.2/37.2

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

05-SLO-101-/0

06-FRE-5-/10

06-FRE-33-10.7/11.3

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-22.8/23.6

06-FRE-41-23.0/30.4

06-FRE-41-29.3/33.4

06-FRE-41-31.6/0

06-FRE-63-2.0/4

06-FRE-99-16.0/0

Cnty Rt Pm

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

71

71

71

71

71
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06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0U09U4

06-463804

06-0Q2104

06-342534

06-0W7304

06-0S6104

06-0Q6204

06-0X4604

06-457114

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

06-0S4504

06-0K8104

Contract

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-36.0/65.9

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-54.1/0

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/24.1

06-KER-99-26.8/0

Cnty Rt Pm

71

72

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75
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06-0V1804

06-0X4804

06-0P2904

06-0V2004

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

06-0R1604

06-0W7504

06-0Q6104

06-0T8004

06-0G9804

06-0Q2604

06-332214

06-471504

06-0J5304

06-0S3104

Contract

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KER-184-4.0/7.6

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-MAD-41-40.8/45.7

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

Cnty Rt Pm

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79
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06-461504

06-0U7204

06-0S3404

06-430714

07-290804

07-309904

07-4T9904

07-3W3204

07-3W1204

07-3P7904

07-1XC204

07-4Y6704

07-299304

07-333404

07-3W6604

07-3W3304

07-3W9604

07-240704

07-215934

07-215944

07-215954

07-300704

Contract

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-20.9/21.2

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

07-LA-1-46.9/62.9

07-LA-1-49.3/50.2

07-LA-1-51.4/51.8

07-LA-1-/21.9

07-LA-2-10.6/12.7

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-13.8/19.2

Cnty Rt Pm

79

79

79

79

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83
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07-296404

07-258404

07-308004

07-1W2404

07-293404

07-292304

07-1XE004

07-121844

07-1218W4

07-295104

07-306004

07-1XG404

07-302904

07-252624

07-2159U4

07-4W2404

07-296004

07-3W2404

07-296604

07-4W2104

07-318004

07-1170U4

Contract

07-LA-5-16.1/17

07-LA-5-18.4/23.2

07-LA-5-19.6/19.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-38.8/40.5

07-LA-5-44.2/46

07-LA-5-54.1/0

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-5-/88.6

07-LA-10-11.0/14

07-LA-10-14.3/17.8

07-LA-10-15.0/18.3

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-33.2/37.2

Cnty Rt Pm

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86
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07-1193U4

07-308604

07-3W4604

07-1XE504

07-291004

07-317004

07-3W4504

07-286604

07-1XC004

07-1XH004

07-326104

07-290704

07-138204

07-1W9604

07-302604

07-291204

07-288204

07-295804

07-255104

07-279114

07-1W9804

07-307204

Contract

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-30.6/30.6

07-LA-14-32.1/60.7

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

Cnty Rt Pm

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90
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07-290104

07-286704

07-306204

07-291704

07-296204

07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-4T6104

07-281504

07-291104

07-300804

07-2827U4

07-4Y8504

07-297404

07-297204

07-3W9704

07-304604

07-3009U4

Contract

07-LA-91-6.5/11

07-LA-91-6.3/8.4

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-12.0/15.9

07-LA-105-/18.1

07-LA-110-.7/24.1

Cnty Rt Pm

90

90

90

91

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

Page
Statement of Ongoing Contracts - Index



07-293704

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

07-3W5904

07-287204

07-3W5804

07-307404

07-293504

07-1XF804

07-295204

07-306404

07-1XH304

07-3P6804

07-287304

07-3W2204

07-2881U4

07-129974

07-3W5704

Contract

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-134-5.4/5.4

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-24.7/44.9

07-LA-210-28.4/28.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-1XG304

07-4W0604

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-1XC704

07-290004

07-296304

07-257104

07-309804

07-307704

07-3W5504

07-3W5604

07-1W9704

07-183124

07-289204

07-3W7404

07-202114

07-2W9404

07-202124

Contract

07-LA-210-/0

07-LA-213-3.5/9.9

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-21.5/26.3

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-4.3/14.1

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-16.7/20.5

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-1XF904

07-2X0504

07-313304

07-3W7104

07-3W4304

07-1XG504

07-1XG704

07-1XG804

07-1XC904

07-305204

07-303404

07-2750U4

07-3W6904

07-4W0204

07-4U0004

07-1952U4

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

07-302204

Contract

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-23-1.4/31.7

07-VEN-23-3.2/11.4

07-VEN-23-20.9/24.2

07-VEN-33-2.8/8

07-VEN-33-13.2/30.5

07-VEN-33-13.9/30.5

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6.3

07-VEN-33-/6

07-VEN-34-14.0/17.7

07-VEN-101-17.7/17.7

07-VEN-101-.1/4.5

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-1XG604

07-1XG004

07-3X0214

07-3W7204

08-1K1504

08-1C0604

08-1G6204

08-1G3904

08-0Q8904

08-1G2404

08-1H0904

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1E6504

08-1C6404

08-1K0804

08-1J5204

08-0R3504

08-1C6204

08-1K2304

Contract

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

07-VEN-232-.4/4.1

08-RIV-10-6.0/8.7

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-15-41.8/51.5

08-RIV-15-43.5/43.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-546.0/54.6

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-215-359.0/35.8

Cnty Rt Pm

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108
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08-0G7804

08-1H8904

08-1F9704

08-1J3404

08-0K2914

08-1H2304

08-1H3714

08-1J9704

08-3555V4

08-1E3124

08-1E3134

08-368514

08-0G8424

08-1K1204

08-1J7604

08-1E9824

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G8204

Contract

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-2.5/3.8

08-SBD-15-14.7/32.5

08-SBD-15-21.5/0

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-608.0/161.1

08-SBD-15-/2.1

08-SBD-18-34.5/36.2

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-3.8/15

Cnty Rt Pm

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112
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08-1G7004

08-0R3404

08-1F1104

08-0R4314

08-1F2804

08-0R1204

08-1G1304

08-347704

08-1K1604

08-1C1704

08-0Q1304

08-1H6704

08-1C6004

08-0R7804

08-0M3114

08-1E5814

08-3401U4

08-0Q3004

08-0L7104

08-1H3604

08-1F5104

08-0E5514

Contract

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-38-50.4/59.4

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-40.0/9.9

08-SBD-60-1.8/2.8

08-SBD-62-2.0/7.6

08-SBD-62-91.0/106

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-95-40.0/40.4

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-3.8/5.7

08-SBD-173-3.4/7.7

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

Cnty Rt Pm

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116
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08-1K2404

08-1J4604

08-1K2004

08-0J0704

08-1H1004

08-1H8004

08-0Q6904

08-0N9714

08-1H9304

08-1C6304

08-1H2204

09-364604

09-364104

09-352104

09-375004

09-370904

09-365804

09-356804

09-371004

09-368104

09-361204

09-356104

Contract

08-SBD-215-1.0/14

08-SBD-215-6.6/0

08-SBD-215-37.0/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-247-31.0/35

08-SBD-330-40.6/43.5

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

08-VAR--/0

09-INY-6-4.3/8.4

09-INY-168-16.6/17.5

09-INY-168-17.5/18.3

09-INY-190-68.4/78

09-INY-395-25.8/45.5

09-INY-395-77.4/91.6

09-INY-395-117.3/0

09-KER-14-16.2/35.5

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

Cnty Rt Pm

116

116

116

116

117

117

117

117

117

117

118

118

118

118

119

119

119

119

119

119

120

120
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09-335004

09-364204

09-350804

09-373504

09-370404

09-370504

09-370704

10-1F6414

10-0W5904

10-0W6004

10-0F2804

10-1E4404

10-1F6404

10-1H4404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1H4304

10-1E27A4

10-1E2704

10-0Y6204

Contract

09-MNO-395-52.3/53.7

09-MNO-395-63.3/63.8

09-MNO-395-80.6/84.1

09-MNO-395-93.7/106.3

09-MNO-999-/0

09-VAR--/0

09-VAR--/0

10-ALP-4-/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-/30.3

10-CAL-49-20.5/25

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

Cnty Rt Pm

120

120

120

120

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123

123

123

124
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10-0X6304

10-1C1804

10-1H8304

10-0U2904

10-1E5804

10-0G3404

10-0P8404

10-0G7204

10-1E8904

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

10-0Q1804

10-1F7304

10-1H8504

10-0E6144

10-1G8204

10-1E5904

10-1F2704

Contract

10-MER-99-15.1/16

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MER-165-/0

10-MPA-140-22.1/25.3

10-SJ-4-2.1/2.1

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

10-SJ-88-16.4/25.4

10-SJ-99-5.3/5.7

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-31.3/0

10-SJ-99-/0

Cnty Rt Pm

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127

127

127

127
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10-0G8204

10-1G8104

10-1H8404

10-0X5604

10-1C3004

10-1H4604

10-1G8004

10-401604

10-1F6424

10-3A7304

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

11-419114

11-244004

11-282304

11-2E1504

11-2T3454

11-410904

Contract

10-SJ-132-.4/7.1

10-SJ-205-/2.6

10-STA-99-/24.7

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-132-/13.3

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-.3/5.4

Cnty Rt Pm

127

128

128

128

128

128

128

129

129

129

129

130

130

130

130

130

130

131

131

131

131

131
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11-2N0284

11-002714

11-0223U4

11-2N0294

11-2T2174

11-424404

11-237964

11-408704

11-414804

11-405804

11-419104

11-2N0154

11-2N0164

11-292804

11-421204

11-403204

11-262204

11-409304

11-257154

11-299104

11-405704

11-257164

Contract

11-SD-5-.3/29.5

11-SD-5-20.3/21.4

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-5-51.2/51.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-.3/1.7

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-52-13.3/14.8

11-SD-67-4.6/19

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-12.1/17.7

Cnty Rt Pm

131

132

132

132

132

132

132

133

133

133

133

133

133

134

134

134

134

134

134

135

135

135
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11-421604

11-2N0224

11-2N0024

11-414304

11-2N0184

11-414404

11-411104

11-295204

11-292004

11-415304

11-085784

11-411204

11-292304

11-2N0074

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

11-419904

12-0Q7504

12-0N9104

Contract

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-7.2/10.5

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

11-SD-805-27.1/28.9

12-ORA-1-10.7/11

12-ORA-1-18.4/18.4

Cnty Rt Pm

135

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138

139

139
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12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0F96E4

12-0J61U4

12-0N6504

12-0N2204

12-0N0804

12-0N6404

12-0R0704

12-0N78U4

12-0716U4

12-0M5204

12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

12-0Q0904

Contract

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.8/23.8

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/44.4

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-/0

Cnty Rt Pm

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142

142

142

142
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12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0M6104

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0M3504

12-0N8214

Contract

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-405-2.6/5.8

12-ORA-999-/0

Cnty Rt Pm

143

143

143

143

143

143

144

144

144

144

144

144

145

145

145

145

145

145
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Statement of Ongoing Contracts - Federal Aid



01

02

03

District

District

District

 $356,513,984

 $496,390,171

 $208,679,464

 $314,777,280

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $29,143,829

 $15,747,697

 $248,222,826

 $63,399,632

 $74,972,944

 $35,723,281

 $79,060,627

 $83,828,059

 $222,805,261

 $6,280,756

 $112,401,813

 $23,424,351

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $16,592,262

 $13,193,325

 $140,398,875

 $38,495,002

 $27,440,911

 $13,983,333

 $55,926,237

 $42,093,892

 $175,332,906

 $2,714,009

 $57,733,759

 $21,749,669

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



03

04

05

District

District

District

 $363,086,112

 $1,236,538,857

 $442,405,420

 $197,441,529

 $824,752,826

 $283,923,029

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $130,541,798

 $90,437,395

 $309,213,355

 $111,976,937

 $70,962,245

 $370,270,015

 $374,116,305

 $95,161,477

 $3,150,302

 $252,571,027

 $91,522,614

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $61,775,918

 $53,468,174

 $140,800,270

 $96,956,919

 $62,063,587

 $209,515,698

 $315,416,354

 $53,926,351

 $1,153,681

 $168,074,540

 $60,768,456

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-F-

-S-

-SH-



06

07

08

District

District

District

 $563,878,650

 $2,561,669,514

 $344,936,422

 $1,755,591,242

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

Category

Category

 $25,177,885

 $185,052,169

 $18,645,060

 $231,398,057

 $103,605,479

 $509,190,402

 $272,558,598

 $39,579,891

 $344,879,445

 $1,395,461,178

 $43,371,822

 $186,222,212

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $21,384,030

 $72,580,315

 $8,668,008

 $189,273,344

 $53,030,726

 $242,643,515

 $181,879,562

 $25,575,454

 $260,289,145

 $1,045,203,565

 $22,688,076

 $65,514,943

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-



08

09

10

District

District

District

 $640,116,560

 $58,514,628

 $372,475,622

 $46,479,596

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $62,807,554

 $135,665,844

 $212,049,128

 $4,167,930

 $1,452,966

 $28,809,265

 $24,084,467

 $9,501,765

 $105,548,285

 $8,929,354

 $55,554,630

 $52,351,987

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $55,457,959

 $91,942,256

 $136,872,388

 $3,946,556

 $650,253

 $22,146,650

 $19,736,137

 $2,876,979

 $77,505,573

 $6,779,390

 $41,146,343

 $41,615,969

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



10

11

12

District

District

District

 $231,886,021

 $875,712,181

 $249,892,509

 $169,924,254

 $532,761,719

 $197,542,182

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $135,923,862

 $34,303,487

 $119,382,431

 $207,346,810

 $378,755,591

 $4,946,256

 $23,465,979

 $7,969,894

 $21,986,340

 $191,524,042

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $94,250,171

 $17,113,699

 $93,283,199

 $89,756,902

 $238,357,749

 $4,885,751

 $2,626,041

 $3,364,039

 $8,933,666

 $177,732,685

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



05

10

11

12

02

01

08

09

District

 $5,483,848

 $6,959,620

 $1,877,090

 $977,710

 $9,078,005

 $19,318,543

 $8,765,206

 $6,108,885

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $5,249,285,166 $8,076,604,607

 $1,118,579,047

 $3,200,113,079

 $451,112,371

 $1,195,725,995

 $2,111,074,115

Bid + CCO

 $559,683,712

 $2,356,030,113

 $347,864,801

 $660,359,312

 $1,325,347,228

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



07

06

04

03

District

 $125,694,704

 $43,649,679

 $11,656,988

 $1,584,057

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $241,154,334
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